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ADVERTISEMENT FOR BIDS 
February 03, 2026 

 
Bainbridge Island Metropolitan Park & Recreation District (BIMPRD) 

Ray Williamson Pool Improvements, Phase 2 
 

BID NOTICE 
 

The Bainbridge Island Metropolitan Park and Recreation District will receive sealed bids for the following 
project: 
 
PROJECT:  20223 Ray Williamson Pool Improvements, PHASE 2 
 
PROJECT MANAGER:  Michael Omans, MichaelO@biparks.org, David Harry, dharry@biparks.org 
 
PROCUREMENT 
MANAGER:  Michelle Miller, michellem@biparks.org 
 
ESTIMATED BID COST:  $3,100,000 TO $3,500,000 
RANGE 
 
SUBMITTAL 
TIME/DATE/LOCATION:  Prior to 2:00p m on Wednesday, March 04,2026 submit hand delivered bid(s) to 

Lande Administration Building, Administration Office (front desk) located at:  7686 
NE High Schoool Road, Bainbridge Island, 98110.  Bids received after the 
appointed time set for receipt will be returned unopened. 

 
    Mail to:  7686 NE High Schoool Road, Bainbridge Island, 98110   
    ATTN:  Michelle Miller, Procurement Manager 
 
    All bid submissions must be hand delivered and/or physically mailed/couriered to 

Michelle Miller, Procurement Manager. No electronic bids will be received. 
 
    Bids will be opened and publicly read aloud Wednesday, March 04, 2026  at 2:15 

pm in person.  There will be no virtual link available for this event. 
 
ISSUED BY:  BIMPRD;  All of the bidding documents are on file in the office of the Owner. Bona 

fide bidders may obtain bidding documents online at:  www.biparks.org/doing‐
business. 

     
CONTACTS:  Questions may be directed to Michelle Miller, Procurement Manager, at 

michellem@biparks.org.  Any questions pertaining to the bid documents must be 
submitted in writing.  The deadline for contractor questions regarding this project 
shall be submitted by close of business day on Monday, February 23, 2026. 

 
PRE‐BID MEETING AND 
SITE VISIT:  The Pre‐bid Meeting is mandatory.  Prospective bidders may attend one of the 

following Pre‐bid Meetings: 
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  First Pre‐Bid Meeting:  Wednesday, February 18 at 11:00 am  
 
  Second Pre‐Bid Meeting:    Friday, February 20 at 11:00am 
 
  Both meetings will be held at The Bainbridge Island Aquatics Center, 8521 

Madison Ave N, Bainbridge Island, WA 98110. A walk through of the site will be 
available to prospective Bidders after the pre‐bid conference.  

 
GENERAL PROJECT 

1. DESCRIPTION:   The Ray Williamson Pool Renovation Phase 2 project includes but is not limited to:  

replacement of concrete pool deck, linear trench drains, remove concrete platform, perimeter pool 

tile, pool deck equipment inserts, storefront system and swing out doors at natatorium, pool liner 

coating removal and replacement, remove and replace acoustical ceiling tile in natatorium, handrail 

at SW ramp, east concrete side walk and curb under storefront, pool filtration system, pool 

chemical treatment conversion to saline/chlorine system, repair/replacement of general domestic 

water piping and plumbing, refurbishing the existing glue lam metal bases, install new fence 

system, install new VGB drain system, , anti slip coating at steps and SW ramp in the Ray 

Williamson Pool at the Bainbridge Island Aquatics Center building.  

 
BIDDING DOCUMENTS:  The bidding documents shall consist of: 

1. Bid Notice  

2. Instructions to Bidders 

3. General Conditions 

4. Bid Form/Bidder’s Proposal and Proposal Signature Sheet 

5. Bidder’s Bond 

6. Sample Performance and Payment Bond 

7. Sample Retainage Bond 

8. Sample Contract for Construction Services 

9. Washington State Prevailing Wage Rates (refer to link below) 

10. Technical Specifications and List of Drawings listed in the Table of Contents of 

Drawings  

 

 
General Preliminary Information to Prospective Bidders: 
 
1]  PREVAILING WAGE RATE:  The State of Washington Prevailing Wage Rates are applicable for this project 

located in Kitsap County.  Bidders are responsible to verify and use the most recent prevailiang wage 
rates.  The “Effective Date” for this project is the Bid Form due date above.  The applicable prevailing 
wage rates may be found on the Department of Labor & Industries website located at 
https://secure.lni.wa.gov/wagelookup/. 

2]  PERMITTING:  Bainbridge Island Metro. Park & Recreation District (BIMPRD) has concluded building 
permitting with Washington State Department of Health and L&I.  Thebuilding permit will be distributed 
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to the awarded Contractor prior to Start of Work.  All other permits (eg: electrical, demo) will be acquired 
by Contractor. 

 

3]  BID SECURITY :  Each bid must be accompanied by a certified check for 5% of the total maximum amount 

of the bid, made payable to the Owner, or a bid bond in the form furnished by the Owner for 5% of the 

total maximum amount of the bid, as a guarantee that the bidder will promptly execute a valid contract 

with the Owner in accordance with the bidding documents. If a bid bond is used, the 5% may be shown in 

dollars and cents or the form may be filled in by inserting therein, in lieu of dollars of cents, "5% of the 

amount of the accompanying proposal." Bonds must be satisfactory to the Owner. Check or bid bond of 

the successful bidder will be returned immediately upon execution of contract in acceptance of 

performance and payment bond. All other checks will be returned upon execution of the contract. The 

Bidder acknowledges that the Owner will suffer substantial damages if Bidder refuses to enter the 

Contract or furnish the required bonds but that such damages are difficult to determine with precision. If 

the Bidder refuses to enter into such Contract or fails to furnish such bonds if required (all within the 

required time), then the Owner may elect to retain and forfeit the good security or Bid Bond as liquidated 

damages (and not a penalty) or collect actual damages from the Bidder. 

4]  REJECTION OF BIDS:  The Owner shall have the right to reject any or all bids or any items of the bid and in 

particular to reject a bid not accompanied by any required bid security or data required by the bidding 

documents or bid in any way incomplete or irregular. Any or all bids may be rejected for good cause. 

5]  CONTRACT AWARD 

a. The contract shall be awarded to the lowest responsible bidder. The Owner reserves the right to 

waive informalities or technical defects as of the interest of the Owner may require. 

b. No bidder may withdraw his/her bid after the hour set for the opening of bids or before the award 

of the contract. 

c. Proposals must be made on the Bidder's Proposal Form. 
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 PART 1 – GENERAL 
 
1.01  ARTICLE 1 OF BIDDING DOCUMENTS ‐ DEFINITIONS 
 

1.1 Bidding Documents include the Bid Notice, Invitation to Bid, Instructions to Bidders, General 

Conditions for Bainbridge Island Metropolitan Park and Recreation District Public Works 

Projects, , Unique Project Conditions if applicable, Bidder's Proposal and Proposal Signature 

Sheet, Subcontractor Listing Form if project is estimated at $1,000,000 or more, Bidder's 

Bond, Sample Faithful Performance and Payment Bond, Sample Retainage Bond, Sample 

Escrow Agreement, Sample Contract for Construction Services, Washington State Prevailing 

Wage Rates and Benefit Code Key, Davis‐Bacon Wage Determinations if project has Federal 

Funding, Technical Specifications and List of Drawings listed in the Table of Contents, 

Drawings if applicable, and any addenda issued prior to receipt of bids.  

The Contract Documents proposed for the work consist of the Contract for Construction 
Services, the conditions of the Contract (General, Supplementary and any other conditions), 
applicable Washington State Prevailing Wage Rates and Benefit Code Key, applicable Davis 
Bacon Wage Determinations if project has Federal Funding, the Drawings and Specifications, 
and all addenda issued prior to and all modifications issued after execution of the Contract.  
 

1.2 All definitions set forth in the General Conditions for Bainbridge Island Metropolitan Park 
and Recreation District Public Works Projects, and in other Contract Documents are 
applicable to the Bidding Documents.  
 

1.3 Addenda are written, or graphic instruments issued by the Architect prior to the execution of 
the Contract, which modify the Bidding Documents by additions, deletions, clarifications, or 
corrections.  
 

1.4 A Bid is a complete and properly signed proposal to do the Work or designated portion 
thereof for the sums stipulated therein, submitted in accordance with the Bidding 
Documents.  

 
1.5 The Base Bid is the sum stated in the Bid for which the Bidder offers to perform the Work 

described in the Bidding Documents as the base, to which work may be added or from 
which work may be deleted for sums stated in Alternate Bids.  
 

1.6 An Alternate Bid (or Alternate) is an amount stated in the Bid to be added to or deducted 
from the amount of the Base Bid if the corresponding change in the Work, as described in 
the Bidding Documents, is accepted.  
 

1.7 A Unit Price is an amount stated in the Bid as a price per unit of measurement for materials 
or services as described in the Bidding Documents or in the proposed Contract Documents.  
 

1.8 A Bidder is a person or entity who submits a Bid.  
 

1.9 A Sub‐bidder is a person or entity who submits a bid to a Bidder for materials or labor for a 
portion of the Work.  
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1.02  ARTICLE 2 OF BIDDING DOCUMENTS ‐ BIDDER'S REPRESENTATIONS  
 

2.1 Each Bidder by making his Bid represents that:  
 
2.1.1 He has read and understands the Bidding Documents and his Bid is made in accordance 

therewith.  
 
2.1.2 He has visited the site, has familiarized himself with the local conditions under which the 

Work is to be performed, and has correlated his observations with the requirements of the 
proposed Contract Documents.  

 
2.1.3 His Bid is based upon the materials, systems, and equipment required by the Bidding 

Documents without exception.  
 
1.03  ARTICLE 3 OF BIDDING DOCUMENTS  
 

3.1 COPIES OF BIDDING DOCUMENTS 
 
3.1.1 Bidders may obtain complete sets of the Bidding Documents from the issuing office 

designated in the Invitation to Bid for the fee designated. This will be considered a sale and 
will involve no refunding.  

 
3.1.2 Bidding Documents may be issued directly to Sub‐Bidders.  
 
3.1.3 Bidders shall use complete sets of Bidding Documents in preparing Bids; neither the Owner 

nor the Architect assume any responsibility for errors or misinterpretations resulting from 
the use of incomplete sets of Bidding Documents.  

 
3.1.4 The Owner or the Architect in making copies of the Bidding Documents available on the 

above terms does so only for the purpose of obtaining Bids on the Work and does not 
confer a license or grant for any other use.  

 
3.2 INTERPRETATIONS OR CORRECTION OF BIDDING DOCUMENTS  
 
3.2.1 Bidders or Sub‐bidders shall promptly notify the Architect of any ambiguity, inconsistency, 

or error, which they may discover upon examination of the Bidding Documents or of the site 
and local conditions.  

 
3.2.2 Bidders and Sub‐bidders requiring clarification or interpretation of the Bidding Documents 

shall make a written request which shall reach the Architect at least seven (7) days prior to 
the date for receipt of Bids.  

 
3.2.3 Any interpretation, correction, or change of the Bidding Documents will be made by 

Addendum. (See 3.4) Interpretations, corrections or changes of the Bidding Documents 
made in any other manner will not be binding, and Bidders shall not rely upon such 
interpretations, corrections, and changes.  
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3.3 SUBSTITUTIONS  
 
3.3.1 The materials, products, and equipment described in the Bidding Documents establish a 

standard of required function, dimension, appearance, and quality to be met by any 
proposed substitution.  

 
3.3.2 No substitution will be considered prior to receipt of Bids unless written request for 

approval has been received by the Architect at least ten (10) days prior to the date for 
receipt of Bids. Each such request shall include the name of the material or equipment for 
which it is to be substituted and a complete description of the proposed substitute including 
drawings, cuts, performance and test data and any other information necessary for an 
evaluation. A statement setting forth any changes in other materials, equipment or other 
Work that incorporation of the substitute would require shall be included. The burden of 
proof of the merit of the proposed substitute is upon the proposer. The Architect /Owner’s 
decision of approval or disapproval of a proposed substitution shall be final and binding.  

 
3.3.3 If the Architect/Owner approves any proposed substitution prior to receipt of Bids, such 

approval will be set forth in an Addendum. Bidders shall not rely upon approvals made in 
any other manner. Should any proposed product substitution require any re‐design work by 
the Architect/Owner or his consultants to accommodate the substitute product, costs for 
such redesign work shall be included in the Bid amount and shall be paid to the Architect at 
his usual rates/Owner at reasonable rates for the time expended in the required re‐design 
work.  

 
3.3.4 No substitutions will be considered after the Contract award unless specifically provided in 

the Contract Documents.  
 
3.3.5 Substitution requests shall be made only on the Substitution Request Form found 

hereinafter. Fill in all data requested on the form and such form shall be received by the 
Architect at least ten (10) days prior to the date for receiving bids.  

 
3.4 ADDENDA  
 
3.4.1 Bidders shall acknowledge receipt of all addenda to this solicitation by identifying the 

addenda numbers in the space provided for this purpose on the Bid Form.  Failure to dos o 
may result in the bid being declared non‐responsive. 

 
3.4.2 Addenda will be mailed or delivered to all who are known by the Architect/Owner to have 

received a complete set of Bidding Documents.  Copies of Addenda will be made available 
for inspection wherever Bidding Documents are on file for that purpose.  

 
3.4.3 No Addenda will be issued later than four (4) days prior to the date for receipt of Bids 

except an Addendum withdrawing the request for Bids or one, which includes 
postponements of the date for receipt of Bids.  

 
3.4.4 Each Bidder shall ascertain prior to submitting his bid that he has received all Addenda 

issued, and he shall acknowledge their receipt in his Bid.  
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3.5 DRAWINGS AND PROJECT MANUALS, COORDINATION  
 
3.5.1 Prior to submitting a bid proposal for work being bid upon, examine and coordinate all 

Bidding Documents with all other contracts to be awarded separately from but in 
connection with the work being bid upon, so that Bidder is fully informed as to conditions 
affecting work under contract being bid upon. Failure to do so shall not be cause for any 
additional costs for work caused therefrom.  

 
1.04  ARTICLE 4 ‐ BIDDING PROCEDURE  
 

4.1 PREPARATION OF BIDS ‐ CONSTRUCTION  
 
4.1.1 Bids shall be submitted on forms identical to the form included with the Bidding 

Documents. Bids must be:  1] submitted on the Bid Form, or copies of forms, furnished by 
the Owner, and 2] signed in ink.  The person signing a bid must initial each change appearing 
on any Bid Form.  If the bid is made by a corporation, it shall be signed by the corporation’s 
authorized designee.  The address of the Bidder shall be typed or printed on the Bid Form in 
the space provided. 

 
4.1.2 the Bid Form may require Bidders to submit bid prices for one or more items on various 

bases including: 1] lump sum base bid; 2] lump sum bid alternate prices; 3] unit prices; or 4] 
any combination of items 1 through 3 above.  

 
4.1.3 If the solicitation includes alternate bid items, failure to bid on alternates may disqualify 

the bid.  If bidding on all items is not required, Bidders should insert the words “no bid” in 
the space provided for any item on which no price is submitted. 

 
4.1.4 All blanks on the bid form shall be filled in by typewriter or manually in ink. Where so 

indicated by the makeup of the bid form, sums shall be expressed in both words and figures, 
and in case of discrepancy between the two, the amount written in words shall govern. Any 
interlineation, alteration, or erasure must be initialed by the signer of the Bid.  

 
4.1.5 The prices in the Bid shall include all applicable federal, state, and local taxes for the job 

site, Bainbridge Island, Kitsap County, Washington. 
 
 
4.1.6 Each copy of the Bid shall include the legal name of the Bidder and a statement that the 

Bidder is a sole proprietor, a partnership, a corporation, or some other legal entity. Each 
proposal signature sheet shall be signed by the person or persons legally authorized to bind 
the Bidder to a contract. A bid by a corporation shall further give the state of incorporation 
and have the corporate seal, if there is one, affixed. A bid submitted by an agent shall have a 
current power of attorney attached certifying the agent's authority to bind the Bidder. 

 
4.1.7 Substitute bid forms will not be considered unless this solicitation authorizes their 

submission. 
 

4.2 BID SECURITY 
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 4.2.1 When the sum of the base bid plus all additive bid alternates (as applicable) is $35,000.00 
or less, bid security is not required. 

 
  When the sum of the base bid plus all additive alternates is greater than $35,000.00, a bid 

guarantee in the amount of 5% of the base bid amount is required.  Failure of the Bidder to 
provide bid guarantee when required shall render the bid non‐responsive. 

 
4.2.2 Each Bid shall be accompanied by a bid security in the form and amount required by the 

Owner pledging that the Bidder will enter into a Contract with the Owner on the terms 
stated in his Bid and will, if required, furnish bonds as described hereunder in Article 7 
covering the faithful performance of the Contract and the payment of all obligations arising 
thereunder. The Bidder acknowledges that the Owner will suffer substantial damages if 
Bidder refuses to enter the Contract or furnish the required bonds but that such damages 
are difficult to determine the precision. If the Bidder refuses to enter into such Contract or 
fails to furnish such bonds if required (all within the required time), then the Owner may 
elect to retain and forfeit the good security of Bid Bond as liquidated damages (and not a 
penalty) or collect actual damages from the Bidder.   

 
4.2.3 The surety bond shall be written on the Bid Bond form supplied with the Bidding 

documents, and the attorney‐in‐fact who executes the bond on behalf of the surety shall 
affix to the bond a certified and current copy of his power of attorney.   

 
4.2.4 The Owner will have the right to retain the bid security of Bidders to whom an award is 

being considered until either (a) the Contract has been executed and bonds, if required, 
have been furnished, or (b) the specified time has elapsed so that Bids may be withdrawn, 
or (c) all Bids have been rejected.  

 
  The Owner will return bid guarantees (other than the bid bond) to unsuccessful Bidders as 

soon as practicable, but not sooner than the execution of a contract with the successful 
Bidder. 

 
4.2.5 SUPPLEMENTAL BIDDER RESPONSIBILITY CRITERIA FORMS (BRC) 

A]  Submission and Evaluation of the BRC – the apparent low Bidder must submit the BRC, 
all forms, and any additional documentation to the Owner within 3 Business Days of 
receipt of the request or as otherwise acceptable to the Owner.  The documentation 
must detail the Bidder’s, or Subcontractor’s experience with the precise experience 
requirements as stated in the Contract.  Refer to Section 00 43 00. 

 
B]  Compliance History – the Bidder must answer questions on the BRC demonstrating their 

compliance history and capabilities in performing these categories.  The Owner may use 
a Bidder’s past compliance history as part of the determination responsibility. 

 
C]  Personnel – the Bidder certifies, by submitting the BRC, that it will assign the named 

personnel to the Project.  In the event it becomes necessary for the Bidder to substitute 
personnel during the life of the Contract, the following provisions apply: 
1]  Before substituting a new project manager or superintendent, the Contractor must 

submit for the approval of the Owner, a current resume for the new personnel 
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documenting that the new personnel comply with the supplemental bidder 
responsibility criteria established for the project. 

2]  The Owner may suspend the project if the Contractor substitutes a project manager 
or superintendent without the Owner’s approval.  The Contractor is fully liable for 
the additional costs resulting from the suspension of work and no adjustments in 
the Contract Time resulting from suspension of work will be allowed. 

 
D]  Work Experience— If specific work experience criteria are required in the Project 

Manual, the Bidder must document on the BRC that it meets the specified criteria.  The 
Owner will verify that the specified work experience criteria is met by the apparent low 
Bidder. It is the Bidder’s responsibility to verify that the names and phone numbers 
provided for references are current to ensure the Owner’s ability to contact references 
and verify Bidder work experience. If the Owner is unable to contact references to verify 
Bidder or Subcontractor experience due to circumstances beyond its control, the Owner 
reserves the right to determine work experience based on the information available to 
the Owner. 

 
4.3 SUBCONTRACTORS  
 
4.3.1 When the Owner’s estimate of the project cost exceeds $1,000,000 (including additive 

alternates), the bidder is required to list the names of the subcontractors with whom the 
bidder, if awarded the contract, will subcontract for performance of the work of: HVAC 
(heating, ventilation, and air conditioning); plumbing as described in chapter 18.106 RCW; 
and electrical as described in chapter 19.28 RCW, or to name itself for the work. The prime 
contract bidder shall not list more than one subcontractor for each category of work 
identified, unless subcontractors vary with bid alternates, in which case the prime contract 
bidder must indicate which subcontractor will be used for which alternate.  

 
Failure of the prime contract bidder to submit as part of the bid the names of such 
subcontractors or to name itself to perform such work or the naming of two or more 
subcontractors to perform the same work shall render the prime contract bidder's bid 
nonresponsive and, therefore, void. If the bidder does not intend to award any subcontracts 
for the base bid and alternates, the bidder shall so indicate on their subcontractor list. 
(Reference RCW 39.30.060)  

 
4.3.2 Failure to meet this requirement shall render the bidder’s bid non‐responsive and, 

therefore, void.  
 
4.3.3 The Bidder’s list of subcontractors shall be submitted on the “Subcontractor Listing” form 

included with the bid documents.  
 
4.3.4 The successful Bidder shall not be permitted to change Subcontractors named on the 

Subcontractor Listing without the prior written consent of the Owner and as stipulated in 
the General Conditions.  

 
4.4 SUBMISSION OF BIDS  
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4.4.1 All copies of the Bid, the bid security, if any, and any other documents required to be 
submitted with the Bid shall be enclosed in a sealed envelope. The envelope shall be 
addressed to the Bainbridge Island Metropolitan Park and Recreation District and shall be 
identified with the Project name, the Bidder's name, and address and, if applicable, the 
designated portion of the Work for which the Bid submitted. If the Bid is sent by mail, the 
sealed envelope shall be enclosed in a separate mailing envelope with the notation "SEALED 
BID ENCLOSED" on the face thereof.  

 
4.4.2 Bids shall be deposited at the designated location prior to the time and date for receipt of 

Bids indicated in the Invitation to Bid, or any extension thereof made by Addendum. Bids 
received after the time and date for receipt of Bids will be returned unopened.  

 
4.4.3 All Bids shall be logged by the Owner upon receipt. The Bidder shall assume full 

responsibility that the Bid be logged, as well as assuming full responsibility for timely 
delivery at the location designated for receipt of Bids. A Bidder mailing its Bid bears the risk 
of non‐receipt and the risk of failure to log or inaccurate logging.  

 
4.4.4 Oral, telephonic Bids are invalid and will not receive consideration.  
 
4.4.5 The bid prices shown for each item on the Bid Form shall include all labor, material, 

equipment, overhead, and compensation to complete all of the work for that item. 
 
4.4.6 The actual cost of the public utility hookup fees will be a direct reimbursement to the 

Contractor or paid directly to the permitting agency by the Owner.  Fees should not be 
included by the Bidder in the bid amount. 

 
4.4.7 The Bidder agrees to hold the base bid prices for sixty (60) days from date of opening. 
 
4.4.8 The bid amounts shall not include Washington State Sales Tax (WSST). All other taxes 

imposed by law shall be included in the bid amount.  The Owner will include WSST in 
progress payments.  The Contractor shall pay the WSST to the Department of Revenue and 
shall furnish proof of payment to the Owner if requested. 

 
4.5 MODIFICATION OR WITHDRAWAL OF BID  
 
4.5.1 A Bid may not be modified, withdrawn, or canceled by the Bidder during the stipulated 

time period following the time and date designated for the receipt of Bids, and each Bidder 
so agrees in submitting his Bid.  

 
4.5.2 Prior to the time and date designated for receipt of Bids, any Bid submitted may be 

modified or withdrawn by written notice to the Owner at the place designated for receipt of 
Bids. Such notice shall be in writing over the signature of the Bidder, written confirmation 
over the signature of the Bidder shall be mailed and postmarked on or before the date and 
time set for receipt of Bids, and it shall be so worded as not to reveal the amount of the 
original Bid. 

 
 4.5.3 Withdrawn Bids may be resubmitted up to the time designated for the receipt of Bids 

provided they are then fully in conformance with these Instructions to Bidders.  
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4.5.4 Bid security shall be in an amount sufficient for the Bid as modified or resubmitted.  
 

1.05  ARTICLE 5 ‐ CONSIDERATION OF BIDS 
 

5.1 OPENING OF BIDS  
 
5.1.1 The properly identified Bids received on time will be opened publicly and will be read 

aloud. An abstract of the Base Bids and Alternate Bids, if any, will be made available to 
Bidders.   This information may be obtained by contacting the Procurement Manager, 
Michelle Miller, michellem@biparks.org . 

 
5.2 REJECTION OF BIDS  
 
5.2.1 The Owner shall have the right to reject any or all Bids or any items of the Bid and to reject 

a Bid not accompanied by any required Bid security or by other data required by the Bidding 
Documents, or to reject a Bid, which is in any way incomplete or irregular. Any or all bids 
may be rejected for good cause.  

 
5.2.2 If Owner determines that an apparent low bidder is not responsible, Owner will provide its 

reasons for the determination in writing to the bidder. The bidder may appeal the 
determination by within three (3) days of its receipt of Owner’s determination presenting 
additional information to Owner. If bidder provides this additional information, Owner will 
provide a final and binding written determination to the bidder.  

 
5.3 ACCEPTANCE OF BID (AWARD)  
 
5.3.1 It is the intent of the Owner to award a Contract to the lowest responsible Bidder provided 

the Bid has been submitted in accordance with the requirements of the Bidding Documents 
and does not exceed the funds available. The Owner shall have the right to waive any 
informality, irregularity, or technical defect in any Bid or Bids received and to accept the Bid 
or Bids, which, in its judgment, is in its best interests. In selecting the most responsible 
Bidder, consideration will be given to financial standing and the general competency of the 
Bidder for the performance of the work covered by the proposal.  

 
5.3.2 The Owner shall have the right to accept Alternates in any order or combination, unless 

otherwise specifically provided in Article 9, and to determine the lowest and best Bidder on 
the basis of the sum of the Base Bid and the Alternates accepted, together with 
considerations of responsibility and compliance.  

 
1.06  ARTICLE 6 ‐ POST BID INFORMATION 
 

6.1 CONTRACTOR'S QUALIFICATION STATEMENT  
 
6.1.1 Bidders to whom award of a Contract is under consideration may be required to submit to 

the Owner, upon request, Contractor's Qualification Statement, unless such a Statement has 
been previously required and submitted as a prerequisite to the issuance of Bidding 
Documents.  
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6.2 SUBMITTALS  
 
6.2.1 The bidder shall, within seven days of notification of selection for the award of a Contract 

for the Work, submit the following information to the Architect/Owner:  
.1 a designation of the Work to be performed by the Bidder with his own forces;  
.2 the names of the suppliers of items, systems, materials and equipment proposed for the 

Work;  
.3 A list of names of the Subcontractors or other persons or entities (including those who are 

to furnish materials or equipment fabricated to a special design) proposed for the 
principal portions of the Work.  

 
6.2.2 The Bidder will be required to establish to the satisfaction of the Architect and the Owner 

the reliability and responsibility of the persons or entities proposed to furnish and perform 
the Work described in the Bidding Documents.  

 
6.2.3 Prior to the award of the Contract, the Architect/Owner will notify the Bidder in writing if 

either the Owner or the Architect, after due investigation, has reasonable objection to any 
such proposed person or entity. If the Owner or Architect has reasonable objection to any 
such proposed person or entity, the Bidder may, at his option, (1) withdraw his Bid, or (2) 
submit an acceptable substitute person or entity with an adjustment in his bid price to cover 
the difference in cost occasioned by such substitution. The Owner may, at his discretion, 
accept the adjusted bid price or he may disqualify the Bidder. In the event of either 
withdrawal or disqualification under this Subparagraph, bid security will not be forfeited, 
notwithstanding the provisions of Paragraph 4.5.1.  

6.2.4 Persons and entities proposed by the Bidder and to whom the Owner has and the 
Architect have made no reasonable objection under the provisions of Subparagraph 6.2.3 
must be used on the Work for which they were proposed and shall not be changed except 
with the written consent of the Owner and the Architect.  

 
1.07  ARTICLE 7 ‐ FAITHFUL PERFORMANCE AND LABOR AND MATERIAL PAYMENT BOND 
 

7.1 BOND REQUIREMENTS  
 
7.1.1 Prior to execution of the Contract, the Bidder shall furnish bonds covering the faithful 

performance of the Contract and the payment of all obligations arising thereunder in such 
form and amount as the Owner may prescribe. Bonds may be secured through the Bidder's 
usual sources from a company licensed to do business in Washington State and excellently 
rated. The cost of such bonds shall be included in the Bid.  

 
7.2 TIME OF DELIVERY AND FORM OF BONDS  
 
7.2.1 The bidder shall deliver the required bonds to the Owner not later than the date of 

execution of the Contract, or if the Work is to be commenced prior thereto in response to a 
letter of intent, the Bidder shall, prior to commencement of the Work, submit evidence 
satisfactory to the Owner that such bonds will be furnished.  
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7.2.2 The bonds shall be written on Faithful Performance Bond and Labor and Material Payment 
Bond forms provided by the Owner.  

 
7.2.3 The Bidder shall require the attorney‐in‐fact who executes the required bonds on behalf of 

the surety to affix thereto a certified and current copy of his power of attorney.  
 
1.08  ARTICLE 8 ‐ AGREEMENT BETWEEN OWNER AND CONTRACTOR 
 

8.1 FORM TO BE USED  
 
8.1.1 Unless otherwise required in the Bidding Documents, the Agreement for the Work will be 

written on the attached “Agreement for Construction Services”.  
 
8.2 EXECUTION OF AGREEMENT  
 
8.2.1 A Bidder whose proposal is accepted shall sign the written Agreement between Owner and 

Contractor within ten (10) days from the date of mailing of a Notice from Owner to Bidder 
of acceptance of his proposal. Failure to so execute the Agreement shall result in forfeiture 
of the Bidder's bond or certified check.  

 
 
 

END OF SECTION 
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PART 1 -  GENERAL 

1.01 SUMMARY 

A. This section contains information on surveys and record information for the building.  

PART 2 -  PRODUCTS 

2.01 AVAILABLE INFORMATION 

A. Owner has information consisting of reports, surveys and other record information.  This 
information is available to Contractor and subcontractors for review.  Available information 
includes but is not limited to: 

1. Hydrogeological Data Report: Proposed Ray Williamson Pool Renovation, issued in June 
27 2025, prepared by PanGEO Incorporated.  Included following this section.  

2. Hazardous Materials Survey:  prepared by PBS on April 23, 2024.  Refer to Section 02 82 
00. 

 
B. Surveys, reports and record information on existing conditions are provided without 

warranty as to their accuracy or completeness. 

PART 3 -  EXECUTION ‐ Not Used. 

 
END OF SECTION 
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________________________________________________  
3213 Eastlake Avenue East, Suite B 

Seattle, WA 98102 
Tel (206) 262-0370 
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Geotechnical & Earthquake 

Engineering Consultants 

June 27, 2025 
Project No. 25-120 

 
Melody Leung 
Stemper Architecture Collaborative 
400 Delridge Way Southwest, Suite 200 
Seattle, Washington  98106 
 
Subject: Hydrogeologic Data Report 
   Proposed Ray Williamson Pool Renovation 
   8521 Madison Avenue North, Bainbridge Island, Washington 

Dear Ms. Leung: 

As requested, PanGEO completed two test borings, conducted slug tests, and prepared the attached 
hydrogeologic data report for the planned renovation of the Ray Williamson Pool at 8521 Madison 
Avenue North in Bainbridge Island, Washington.   

At our exploration locations, we encountered medium dense to dense interlayered silty sand with 
gravel and sand which we classified as Ice Contact Deposits.  Groundwater was encountered at 4.9 
to 13.6 feet below grade. 

Based on the results of our study, in our opinion temporary construction dewatering can likely be 
performed using a vacuum well point system.   We estimate dewatering flows will be in the range 
of 25 to 30 gallons per minute.  

We appreciate the opportunity to assist you with this project.  Please call if you have any questions. 

Sincerely, 

 
 
 
Scott D. Dinkelman, LEG 
Principal Engineering Geologist

http://www.pangeoinc.com/
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HYDROGEOLOGIC DATA REPORT 
RAY WILLIAM POOL IMPROVEMENTS 

8521 MADISON AVENUE, BAINBRIDGE ISLAND, WASHINGTON 
  

1.0 INTRODUCTION 

As requested, PanGEO, Inc., is pleased to present this hydrogeologic data report to assist the 
project team with the design and construction of the proposed Ray Williamson Pool Improvements 
at 8521 Madison Avenue in Bainbridge Island, Sammamish, Washington.  This report was 
performed in general accordance with our mutually agreed scope of services outlined in our 
proposal dated December 18, 2025.  Our scope of services included reviewing readily available 
geologic and geotechnical data, drilling two borings, installing two standpipe piezometers, 
conducting slug tests, and providing this data report. 

2.0 SITE AND PROJECT DESCRIPTION 

The site is located north of the Bainbridge Island High School campus at 8521 Madison Avenue 
in Bainbridge Island, Sammamish, Washington, approximately as shown in the attached Figure 1, 
Vicinity Map.    

The site and surrounding topography slopes down from west to east with about 10 feet of elevation 
change across the width of the site.   It appears the existing pool was likely benched into the natural 
sloping grade to allow for construction of the pool.  

The Ray William pool was constructed in 1970 as an outdoor pool and was later enclosed within 
a building.  The existing pool building is one story in height and comprises an area of about 1,300 
square feet.  The pool ranges from 3 to 12 feet deep.  The deep end of the pool is located at the 
south end of the pool.   

On the west side of the pool is a 10- to 20-foot-high slope that ascends to an access road.  The west 
side of the pool is developed with surface parking and slopes down gently from west to east.  

It is planned to make plumbing improvements to the existing pool.  The improvements will require 
draining the existing pool in order to cut into the pool shell.  Due to high groundwater levels in the 
vicinity of the site, dewatering will be needed to lower groundwater levels to reduce hydrostatic 
uplift on the existing pool.  

We understand from pool staff that groundwater seepage emerges from the west slope.  

 



Hydrogeologic Data Report 
8521 Madison Avenue, Bainbridge Island, Washington 
June 27, 2025 
 

25-120, RPT.docx Page 2 PanGEO, Inc. 

Plate 1: Oblique aerial view of 
the site. 

Looking from south to north.  

The site is outlined in a yellow 
dashed line. 

 

 

 

The conclusions and recommendations in this report are based on our understanding of the planned 
improvements, which is in turn based on the project information provided.  If the above project 
description is incorrect, or the project information changes, we should be consulted to review the 
recommendations contained in this study and make modifications, if needed.  In any case PanGEO 
should be retained to provide a review of the final design to confirm that our geotechnical 
recommendations have been correctly interpreted and adequately implemented in the construction 
documents. 

3.0 SUBSURFACE EXPLORATION 

3.1 TEST BORINGS 

Two borings (PG-1 and PG-2) were drilled at the site on April 14, 2025, to explore subsurface 
conditions in the area of the pool. The approximate boring locations are indicated in Figure 2.  The 
borings were drilled to a maximum depth of 26½ feet below the existing ground surface using a 
limited access drill rig.   

Soil samples were obtained from the borings in general at 2½- and 5-foot intervals in conjunction 
with Standard Penetration Test (SPT) sampling methods in general accordance with ASTM test 
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method ASTM D-1586, Standard Test Method for Penetration Test and Split Barrel Sampling of 
Soils, in which the samples are obtained using a 2-inch outside diameter split-spoon sampler. The 
sampler was driven into the soil a distance of 18 inches using a 140-pound weight falling a distance 
of 30 inches. The number of blows required for each 6-inch increment of sampler penetration was 
recorded. The number of blows required to achieve the last 12 inches of sample penetration is 
defined as the SPT N-value. The N-value provides an empirical measure of the relative density of 
cohesionless soil, or the relative consistency of fine-grained soils. 

An engineer from PanGEO was present during the field explorations to observe the drilling, assist 
in sampling, and describe and document the soil samples obtained from the borings. The summary 
boring logs are included in Appendix A as Figures A-2 and A-3. The soil samples were described 
using the system outlined on Figure A-1. 

3.2 STANDPIPE PIEZOMETER INSTALLATION 

To allow for hydrogeologic testing and monitoring of groundwater levels, standpipe piezometers 
were installed in our borings.  The standpipe piezometers consisted of a nominal 2-inch diameter, 
PVC well casing.  The bottom of the well in Boring PG-1 was located at 25 feet below grade and 
was screened from 10 to 25 feet.  The bottom of the well in Boring PG-2 was set at 23 feet below 
grade and was screened from 8 to 23 feet  The annular space around the screen was backfilled with 
Colorado Silica (10-20) sand to act as a filter against the adjacent soil.  The remaining annular 
space above the sand pack was backfilled with bentonite chips to within one-foot of the ground 
surface to form a water-tight seal.  The wells were finished at the surface with a flush-mounted 
steel monument.  Details of the well construction are shown in the appropriate boring logs. 

After installation, the monitoring wells were developed to remove drilling mud and foreign 
material left from drilling and to establish good hydraulic conductivity between the well and the 
aquifer.  Development of the wells was accomplished by a combination of pumping and 
mechanical surging with a bailer until the water generated by the well appeared clear.  

The wells should be decommissioned prior to construction by a licensed driller in accordance with 
Washington Department of Ecology requirements.   
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4.0 SUBSURFACE CONDITIONS 

4.1 SITE GEOLOGY  

Regional geologic information for the project area was obtained by reviewing the Geologic Map 
of Bainbridge Island, Washington (Haugerud, 2005).  A portion of the geologic map including the 
subject site is shown on Figure 3, Site Geology.  Based on our review of the map, near-surface 
deposits in the vicinity of the site consist of Vashon till, Geologic Map Unit Qvt.   

Vashon till is an unsorted (diamict) mixture of clay, silt, sand, gravel and cobbles that was directly 
deposited below a glacial ice sheet during the Vashon Stade of the Fraser Glaciation.  The fines 
(silt and clay content) is typically 15 to 40 percent by weight.   

Vashon till has been overridden by several thousand feet of glacial ice, it is typically dense to very 
dense.  Post-glacial weathering of the till has resulted in a zone of weathered soil overlying 
unweathered till.  The weathered profile is similar to the underlying soil but is typically looser.  

4.2 SOILS  

The following is a generalized description of the soils encountered in the test pits.  For a more 
detailed description of the subsurface conditions encountered at each exploration location for this 
study, please refer to our test pit logs provided in Appendix A.   

It should be noted that the stratigraphic contacts indicated on the test pit logs represent the 
approximate depth to boundaries between soil units.  Actual transitions between soil units may be 
more gradual or occur at different elevations.  The descriptions of groundwater conditions and 
depths are likewise approximate.   

Fill:  At the location of Boring PG-1, drilled on the east side of the pool, we encountered 
about 4½  feet of medium dense silty sand with some gravel which we classified as fill.  

Ice Contact Deposits (Qvi): Below the fill in Boring PG-1 and from the ground surface at 
the location of Boring PG-2, we encountered medium dense to dense fine silty sand with 
gravel.  The soil was generally moist, but was interlayered with sandier zones that were wet.  
We classified the soil as ice contact deposits.  Thought not mapped in this area, ice contact 
deposits are deposited along glacial margins and may or may not be glacially consolidated.    
Both of our borings were terminated in medium dense silty sand at 26½ feet below grade.  

Our subsurface descriptions are based on the conditions encountered at the time of our exploration.  
Soil and rock conditions between our exploration locations may vary from those encountered.  The 
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nature and extent of variations between our exploratory locations may not become evident until 
construction.  If variations do appear, PanGEO should be requested to reevaluate the 
recommendations in this report and to modify or verify them in writing prior to proceeding with 
earthwork and construction. 

4.3 GROUNDWATER 

4.3.1 Groundwater Levels 

Groundwater was encountered at 9 to 16½ feet below grade during drilling.  

On April 18, 2025, we measured groundwater levels at 13.6 feet below grade in Boring PG-1 at  
4.9 feet below grade in Boring PG-4.  

The designers and contractor should be aware there will be fluctuations in groundwater conditions 
depending on the season, amount of rainfall, surface water runoff, and other factors.  Generally, 
the water level is higher and seepage rates are greater in the wetter, winter months (typically 
October through May). 

4.3.2 Slug Testing 

To evaluate the hydraulic conductivity of the site soils, slug testing was performed in the standpipe 
piezometers installed in the borings.  The results can be used by the contractor to design their 
dewatering system. 

A slug test involves inducing a sudden change in the water level (hydraulic head) within a well by 
inserting (falling head) and then removing (rising head) a slug with a known volume and then 
measuring the response of the water level in the well.   

The slug testing consisted of the following process: 

• A data logging pressure transducer was suspended in the well at approximately 10 feet 
below the starting water level to prevent the pressure transducer from being hit by the slug 
and set to record water levels at 1.0 second intervals for the duration of the test.   

• The starting water level was recorded before the slug was inserted using a water level meter 
recorded to calibrate the transducer and to act as a well recovery benchmark.   

• An instantaneous raising and lowering of the hydraulic head (water level) was induced by 
placing and removing a solid, weighted slug into the well.  The solid slug consisted of a 
three foot long, solid Delrin rod with a known volume.   
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• The water level was periodically measured manually using a water level meter to assess 
recovery.  Once the well recovered to at least 90 percent of the original water level the test 
was completed.    

• Where practical, the tests were repeated by removing or re-inserting the slug. 
• After the testing was completed, the data logging pressure transducers were removed, and 

the data downloaded and processed.  

Data obtained through the slug tests was analyzed using the AQTESOLV Version 4.5 commercial 
software package which is an industry standard program widely used in the groundwater 
consulting industry.  Hydraulic conductivities were calculated from the slug test data using the 
Bouwer-Rice method and are reported in Table 1 below.  The hydraulic conductivity is reported 
in feet per day (ft/day) and is a measurement of how easily water can move through the pore spaces 
in the soil. 

In summary, the test results indicate relatively low soil permeabilities.  As such, we do not 
anticipate very high flow volumes from the dewatering system.   

The contractor should be responsible for the selection and design of temporary dewatering 
systems.  In our opinion, the use of widely spaced deep wells is likely not appropriate, due to the 
low soil permeabilities.  It is also our opinion that the use of closely spaced small diameter well 
points are likely more appropriate. 

TABLE 1: Calculated Hydraulic Conductivities from Slug Tests 

Location 
Testing Interval 
(feet below grade) 

Soil 

Hydraulic Conductivity 

Falling Head 
(ft/day) 

Rising Head 
(ft/day) 

Average 
(ft/day) 

PG-1 10 - 25 Silty SAND 5.72 x 10-2 1.37 x 10-1 1.9 x 10-1  

PG-2 8 - 23 Silty SAND 3.20 x 10-1 3.4 x 10-1 6.6 x 10-1 

 
AQTESOLV analytical plots for each boring are presented in Figures 3 and 4. 
 

4.3.3 Aquifer Conditions 
 
Groundwater levels in the wells ranged from 4.9 to 13.6 feet below grade.  We interpret the aquifer 
is unconfined, which means groundwater is under phreatic pressure and the aquifer thickness can 
change seasonally due to recharge from precipitation, infiltration of surface water, and irrigation.  
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However, the site soils are stratified and glacially consolidated which reduces vertical permeability 
leading to anisotropic conditions, or uneven flow rates. 
 

5.0 DISCUSSION 

5.1 TEMPORARY DEWATERING 

The existing pool shell extends below the groundwater table.  To mitigate the risk of damage to 
the pool after it is drained, the groundwater should be lowered using an active dewatering system 
to at least two feet below the deepest planned excavation.  Based on the soil conditions encountered 
it is likely a vacuum well point dewatering system is most appropriate for the site.   

A temporary dewatering plan should be prepared by a specialty dewatering subcontractor as a 
required submittal forming a part of the construction documents.  This should include a design for 
the dewatering system that is suited to the anticipated depth of excavation, considering the known 
and potential soil and groundwater conditions expected during construction.  

The temporary dewatering plan should address water disposal.  A discharge permit may be needed 
for disposal of water to storm drains or the sanitary sewer.  Water quality testing may be needed 
to confirm discharge standards are being met.  Disposal of water during construction should 
comply with applicable state and local regulations. 

Once the temporary construction dewatering system is installed and in operation, it should be 
maintained and operated continuously for the duration of construction.  Interruption of the 
dewatering system operation risks rising groundwater levels that could cause excess uplift 
pressures on the existing pool. 

5.2 POTENTIAL DEWATERING VOLUMES 

Based on the results of the slug tests in Borings PG-1 and PG-2 and our experience with dewatering 
in similar soil and groundwater conditions, we estimate temporary groundwater flows could range 
from 25 to 30 gallons per minute (gpm).  

The initial flow rate at the beginning of dewatering may be two to three times higher than the 
steady state flow rate as the wells operate with greater saturated thicknesses and drain water from 
storage within the aquifer. 
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5.3 DEWATERING COST ESTIMATE 

We obtained an estimate for the dewatering system cost by discussing the project with a local 
dewatering contractor.  The dewatering costs assume the use of a vacuum well point system 
installed inside the pool building and that the perimeter of the area to be dewatered is about 400 
linear feet. It was also assumed the dewatering system would lower groundwater elevations to 
about two feet below the bottom elevation of the pool, or about 14 feet below the exterior grade 
and would be in operation for about two months.  

The estimated cost for mobilization, installation, and two months of operation is $98,000.  

The costs for extending dewatering beyond two months would be $4,000 per month.  

 

6.0 LIMITATIONS 

We have prepared this report for use by Stemper Architecture Collaborative and their designers 
and consultants. Conclusions and recommendations contained in this report are based on a site 
reconnaissance, a subsurface exploration program, review of pertinent subsurface information, and 
our understanding of the project.  The study was performed using a mutually agreed-upon scope 
of work.   

Variations in soil conditions may exist between the locations of the explorations and the actual 
conditions underlying the site.  The nature and extent of soil variations may not be evident until 
construction occurs.  If any soil conditions are encountered at the site that are different from those 
described in this report, we should be notified immediately to review the applicability of our 
recommendations.  Additionally, we should also be notified to review the applicability of our 
recommendations if there are any changes in the project scope. 

The scope of our work does not include services related to construction safety precautions.  Our 
recommendations are not intended to direct the contractors’ methods, techniques, sequences or 
procedures, except as specifically described in our report for consideration in design.  Additionally, 
the scope of our work specifically excludes the assessment of environmental characteristics, 
particularly those involving hazardous substances.   

This report has been prepared for planning and design purposes for specific application to the 
proposed project in accordance with the generally accepted standards of local practice at the time 
this report was written.  No warranty, express or implied, is made. 
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This report may be used only by the client and for the purposes stated, within a reasonable time 
from its issuance.  Land use, site conditions (both off and on-site), or other factors including 
advances in our understanding of applied science, may change over time and could materially 
affect our findings.  Therefore, this report should not be relied upon after 24 months from its 
issuance.  PanGEO should be notified if the project is delayed by more than 24 months from the 
date of this report so that we may review the applicability of our conclusions considering the time 
lapse. 

It is the client’s responsibility to see that all parties to this project, including the designer, 
contractor, subcontractors, etc., are made aware of this report in its entirety.  The use of information 
contained in this report for bidding purposes should be done at the contractor’s option and risk.  
Any party other than the client who wishes to use this report shall notify PanGEO of such intended 
use and for permission to copy this report.  Based on the intended use of the report, PanGEO may 
require that additional work be performed and that an updated report be reissued.  Noncompliance 
with any of these requirements will release PanGEO from any liability resulting from the use this 
report. 

We appreciate the opportunity to be of service.  

Sincerely, 

 
 
 
                                                                            
                              
 
 
 
Scott D. Dinkelman, LEG, LHG    
Principal Hydrogeologist  
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APPENDIX A 
SUMMARY BORING LOGS 



MOISTURE CONTENT

2-inch OD Split Spoon, SPT
(140-lb. hammer, 30" drop)

3.25-inch OD Spilt Spoon
(300-lb hammer, 30" drop)

Non-standard penetration
test (see boring log for details)

Thin wall (Shelby) tube

Grab

Rock core

Vane Shear

Dusty, dry to the touch

Damp but no visible water

Visible free water

Terms and Symbols for
Boring and Test Pit Logs

Density

SILT / CLAY

GRAVEL (<5% fines)

GRAVEL (>12% fines)

SAND (<5% fines)

SAND (>12% fines)

Liquid Limit < 50

Liquid Limit > 50

Breaks along defined planes

Fracture planes that are polished or glossy

Angular soil lumps that resist breakdown

Soil that is broken and mixed

Less than one per foot

More than one per foot

Angle between bedding plane and a plane
normal to core axis

Very Loose

Loose

Med. Dense

Dense

Very Dense

SPT
N-values

Approx. Undrained Shear
Strength (psf)

<4

4 to 10

10 to 30

30 to 50

>50

<2

2 to 4

4 to 8

8 to 15

15 to 30

>30

SPT
N-values

Units of material distinguished by color and/or
composition from material units above and below

Layers of soil typically 0.05 to 1mm thick, max. 1 cm

Layer of soil that pinches out laterally

Alternating layers of differing soil material

Erratic, discontinuous deposit of limited extent

Soil with uniform color and composition throughout

Approx. Relative
Density (%)

Gravel

Layered:

Laminated:

Lens:

Interlayered:

Pocket:

Homogeneous:

Highly Organic Soils

#4 to #10 sieve (4.5 to 2.0 mm)

#10 to #40 sieve (2.0 to 0.42 mm)

#40 to #200 sieve (0.42 to 0.074 mm)

0.074 to 0.002 mm

<0.002 mm

UNIFIED SOIL CLASSIFICATION SYSTEM

MAJOR DIVISIONS GROUP DESCRIPTIONS

Notes:

MONITORING WELL

<15

15 - 35

35 - 65

65 - 85

85 - 100

GW

GP

GM

GC

SW

SP

SM

SC

ML

CL

OL

MH

CH

OH

PT

TEST SYMBOLS

50%or more passing #200 sieve

Groundwater Level at
     time of drilling (ATD)
Static Groundwater Level

Cement / Concrete Seal

Bentonite grout / seal

Silica sand backfill

Slotted tip

Slough

<250

250 - 500

500 - 1000

1000 - 2000

2000 - 4000

>4000

RELATIVE DENSITY / CONSISTENCY

Fissured:

Slickensided:

Blocky:

Disrupted:

Scattered:

Numerous:

BCN:

COMPONENT DEFINITIONS

Dry

Moist

Wet

1.  Soil exploration logs contain material descriptions based on visual observation and field tests using a system
modified from the Uniform Soil Classification System (USCS). Where necessary laboratory tests have been
conducted (as noted in the "Other Tests" column), unit descriptions may include a classification. Please refer to the
discussions in the report text for a more complete description of the subsurface conditions.

2.  The graphic symbols given above are not inclusive of all symbols that may appear on the borehole logs.
Other symbols may be used where field observations indicated mixed soil constituents or dual constituent  materials.

COMPONENT   SIZE / SIEVE RANGE COMPONENT   SIZE / SIEVE RANGE

SYMBOLS
Sample/In Situ test types and intervals

Silt and Clay

Consistency

SAND / GRAVEL

Very Soft

Soft

Med. Stiff

Stiff

Very Stiff

Hard

Phone:  206.262.0370

Bottom of BoringBoulder:

Cobbles:

Gravel

  Coarse Gravel:

      Fine Gravel:

Sand

  Coarse Sand:

  Medium Sand:

  Fine Sand:

Silt

Clay

> 12 inches

3 to 12 inches

3 to 3/4 inches

3/4 inches to #4 sieve

Atterberg Limit Test

Compaction Tests

Consolidation

Dry Density

Direct Shear

Fines Content

Grain Size

Permeability

Pocket Penetrometer

R-value

Specific Gravity

Torvane

Triaxial Compression

Unconfined Compression

Sand
50% or more of the coarse
fraction passing the #4 sieve.
Use dual symbols (eg. SP-SM)
for 5% to 12% fines.

for In Situ and Laboratory Tests
listed in "Other Tests" column.

50% or more of the coarse
fraction retained on the #4
sieve. Use dual symbols (eg.
GP-GM) for 5% to 12% fines.

DESCRIPTIONS OF SOIL STRUCTURES

Well-graded GRAVEL

Poorly-graded GRAVEL

Silty GRAVEL

Clayey GRAVEL

Well-graded SAND

Poorly-graded SAND

Silty SAND

Clayey SAND

SILT

Lean CLAY

Organic SILT or CLAY

Elastic SILT

Fat CLAY

Organic SILT or CLAY

PEAT

ATT

Comp

Con

DD

DS

%F

GS

Perm

PP

R

SG

TV

TXC

UCC

LO
G

 K
E

Y
  

09
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Figure A-1



FILL
Loose to medium dense, brown, silty SAND with some
gravel, moist to very moist, roots and rootlets, iron oxidation
staining.

ICE CONTACT DEPOSITS - [Qvi]
Medium dense, gray brown, silty SAND with gravel, moist,
iron oxidation staining.

--Becomes dense.

--Becomes medium dense.

Medium dense, gray brown, fine silty SAND with gravel,
moist.

-- Groundwater measured at 13.55 feet below grade on April
18, 2025.

--Becomes dense, fine silty SAND, very moist.

-- Groundwater encountered at approximately 16.5 feet
below grade at time of drilling.

Medium dense, brown, fine silty SAND, wet.

Medum dense, brown to gray, fine silty SAND, wet.

Boring terminated at about 26.5 feet below grade.
Groundwater was encountered at about 16.5 feet below
grade during drilling.
2-inch monitoring well installed with DOE Well Tag
#BNY-267, groundwater measured at about 13.55 feet
below grade on 04/18/2025.

S-1

S-2

S-3

S-4

S-5

S-6

S-7

4
5
6

7
12
20

11
11
13

7
8
10

12
17
25

12
13
15

10
13
15

Remarks: Standard penetration test (SPT) sampler driven with a 140 lb. safety
hammer. Hammer operated with a rope and cathead mechanism.  Coordinates and
elevation are approximate and based on their relative location to known site features.
This information is provided for relative information only and is not a substitution for
field survey. Datum:WGS84/NAVD88
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TOPSOIL
Medium dense, brown, silty SAND, moist, roots and rootlets.

ICE CONTACT DEPOSITS - [Qvi]
Medium dense, gray brown, fine silty SAND with gravel,
moist, iron oxidation staining.

--Becomes dense.

-- Groundwater measured at 4.9 feet below grade on April
18, 2025.
--Becomes very moist.

Dense, brown, fine silty SAND, moist to wet.

-- Groundwater encountered at approximately 9 feet below
grade at time of drilling.

Dense, brown, fine silty SAND, wet, trace iron oxidation
staining.

--Becomes medium dense.

Medium dense, gray to gray brown, fine silty SAND, wet.

Boring terminated at about 26.5 feet below grade.
Groundwater was encountered at about 9 feet below grade
during drilling.
2-inch monitoring well installed with DOE Well Tag
#BNY-266, groundwater measured at about 4.9 feet below
grade on 04/18/2025.
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Remarks: Standard penetration test (SPT) sampler driven with a 140 lb. safety
hammer. Hammer operated with a rope and cathead mechanism.  Coordinates and
elevation are approximate and based on their relative location to known site features.
This information is provided for relative information only and is not a substitution for
field survey. Datum: WGS84/NAVD88
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The stratification lines represent approximate boundaries.  The transition may be gradual.
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    Bid Form 

 

 
Bainbridge Island Metropolitan Park & Recreation District (BIMPRD) 

7686 NE High School Road 
Bainbridge Island, WA  98110 

 
Project No.:  20223 

 

B I D   F O R M  
 

In compliance with the contract documents, the following bid form is submitted: 
 

   Description                    Price 

A. 
 

BASE BID (without tax): 
 

 

B. 
 

SUBTOTAL (without tax): 

 

C. 
 
State Sales Tax @________%  

 

D. 
 
TOTAL BID (WITH TAX):  
(B + C) 

 
 

     

E. 

BID ALTERNATES: (include all applicable taxes, tariffs, 
profits, and overhead) 
 
Bid Alternate No. 1  West Side Exterior Waterproofing 
 

 

 

 
 
 
 
BIDDER:   
          (Print Business Name) 
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Project No. 20223, Phase 2    00 41 00 ‐5 
    Bid Form 

 

The Owner reserves the right to accept or reject any or all bids within sixty (60) days of the bid date. 
 
The Owner shall have the right to reject any or all bids or any items of the bid and in particular to reject 
a bid not accompanied by any required bid security or data required by the bidding documents or bid in 
any way incomplete or irregular.  Any or all bids may be rejected for good cause. 
 
TIME FOR COMPLETION 
 
Contract Time:  the undersigned hereby agrees to Substantially Complete all the work under the Base 
Bid (and accepted Alternates) within 348 calendar days after the date of Notice‐To‐Proceed. 
 
Final Completion:  All the Work shall be fully and finally completed in accordance with the contract 
documents within 21 calendar days after the dates of Substantial Completion. 
 
LIQUIDATED DAMAGES 
The undersigned agrees to pay the Owner as liquidated damages the sum of $500 for each consecutive 
calendar day that is in default after the Contract Time.  Liquidated damages shall be deducted from the 
contract invoice after taxes and retainage. 
 

RECEIPT OF ADDENDA 
 

Receipt of the following addenda is acknowledged: 
 
  Addendum No.___________    Addendum No. __________ 
 
  Addendum No.___________    Addendum No. __________ 
 
  Addendum No.___________    Addendum No. __________ 

 
 

1.01  BID  
 

A.  The  undersigned  Bidder  hereby  certifies  to  have  personally  and  carefully  examined  the 
Contract Documents issued for: Ray Williamson Pool Renovation, Phase 2  

 
B.  The Bidder has examined  the  site where  the Work  is  to be performed and  the conditions 

affecting the Work; 
 
C.  The undersigned Bidder declares that they have read and fully understands the Notice inviting 

bids and each and every other Contract Document referred to therein and agrees to all of the 
terms, conditions and provisions contained therein; that they have examined the site of the 
work and have made the  investigations and formed the estimates as to all  conditions and 
contingencies referred to in and required by the Contract Documents, and they propose and 
agree that if their bid as submitted in the Proposal be accepted, they will contract in the form 
provided to perform all of the work and in the manner required by the Contract Documents 
and to complete the same within the time stipulated; that they will accept in full payment 
therefor the prices named herein. Said prices are to include and cover the furnishing of all 
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Project No. 20223, Phase 2    00 41 00 ‐6 
    Bid Form 

 

materials, the performing of all labor requisite or proper, supervision, overhead, profit, taxes 
(excluding  State  sales  tax),  and  the  providing  of  all  necessary  machinery,  tools, 
appurtenances, equipment and other means required to fully complete this contract, except 
as otherwise specifically provided in the Specifications. 

 
D.  Bidder  further  agrees  that  they  will  sign  the  contract  in  accordance  with  the  Proposal  as 

accepted and furnish the required bonds within ten (10) days from date of mailing of said 
notice of acceptance to them at their address as given below or within such additional time 
as may be allowed by the Owner, but in any event within twenty (20) days after said mailing; 
upon  their  failure  or  refusal  to  do  so  within  said  time,  the  certified  or  cashier's  check  or 
bidder's bond, accompanying their bid, and the money payable thereon, shall be forfeited to 
and become the property of the owner as liquidated damages (and not a penalty) for such 
failure  or  refusal,  provided,  that  if  said  bidder  shall  execute  the  contract  and  furnish  the 
required bonds within the time aforesaid, their certified or cashier's check, if furnished, shall 
be returned to them within three (3) days thereafter, and the bid bond,  if  furnished, shall 
become void. 

 
E.  Bidder agrees that their Proposal shall remain open and not withdrawn for a period of not 

less than sixty (60) days from the date of opening bids. 
 
F.  No extra will be allowed  if an  increase becomes necessary due  to an error or omission of 

contractor or any subcontractor. 
 
G.  Written “Changes in Work” will be issued formalizing any authorized changes. 
 
H.  Owner  will  evaluate  bids  to  determine  the  lowest  Total  Price  offered  by  responsive, 

responsible bidder. The Owner reserves the right to reject a bid in the event it is determined 
that any price  for any bid  item  is unreasonable, unbalanced, or otherwise not  in  the best 
interest of Owner. A contract will be awarded,  if at all, based on the  lowest Total Price of 
responsive, responsible bidder. 

 
I.  Owner reserves the right, but without obligation, to weigh the irregularities and informalities. 

The Owner further reserves the right to reject any portion of any bid, and/or to reject all bids. 
Construction  shall be  completed within  contract days declared  from the written notice  to 
proceed.  If  not  completed  by  such  date,  the  Contractor  shall  be  liable  to  the  District  for 
damages. The Contractor acknowledges and agrees to abide by all provisions of the General 
Conditions Article 3.07, Damages for Failure to Achieve Timely Completion. 

 
J.  Attached forms: Bidder's Bond or Certified/Cashier's Check. 
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1.02  DECLARATION 
 
I  DECLARE,  UNDER  PENALTY  OF  PERJURY  UNDER  THE  LAWS  OF  THE  STATE  OF  WASHINGTON,  AS 
FOLLOWS: 
 

A.  BID:  I agree to perform the Work in compliance with the Bid Documents, for the prices 
stated in Section 00 41 00, Paragraph 1.01 of the Bid Form. 

B.  NON‐DISCRIMINATION:  I agree to ensure equal opportunity for employment and to engage 
in Affirmative Efforts in the solicitation of women and minorities and WMBE firms for 
participation on this Contract in accordance with SMC Ch. 20.42 and RCW 35.22.650. 

C.  NON‐COLLUSION:  I have not, either directly or indirectly, entered into any agreement, 
participated in any collusion, or otherwise taken any action in restraint of free, competitive 
bidding in the preparation and submission of a Bid to the Owner for consideration in the 
award of a contract on the improvement described in the Bid Documents. 

D.  My bid takes into account the requirements imposed by Section 00 73 16, Article 1.09, 
which waives, with respect to the Owner only, the Contractor’s immunity under RCW Title 
51, (Industrial Insurance) of the Revised Code of Washington. 

E.  I agree to comply with the requirements regarding subcontracting, and the purchase of 
supplies or materials from firms that are not debarred or otherwise disqualified from doing 
business with the City under the provisions of SMC Ch. 20.42 or SMC Ch. 20.70.  

F.  Responsible Bidder Requirements:  My bid acknowledges that I am in compliance with all of 
the responsible bidder requirements under RCW 39.04.350, including: having a certificate of 
registration under RCW 18.27 prior to bidding; a UBI number; industrial insurance coverage 
if required under Title 51 RCW; an employment security number under Title 50; and a state 
excise tax registration number under Title 82 and have received training on requirements 
related to public works and prevailing wage by Labor and Industries or approved training 
provider under RCW 39.04.350, and chapter 39.12 or are exempted by Labor and Industries. 
https://secure.lni.wa.gov/verify. I affirm I am not disqualified from bidding on any public 
works contract under RCW 39.06 or RCW 39.12.065(3) or on the System for Award 
Management, (sam.gov).  I will provide proof of these requirements if requested. 
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Providing the following information is MANDATORY in order to meet “Responsible Bidder” 
requirements. Failure to provide this information may disqualify your bid as being “Non‐Responsive”. 
If your business is not required to have one of the following numbers, provide an explanation. 
 

GENERAL BUSINESS INFORMATION 

Business Name:   

Business Street Address:   

Business Mailing Address:   

Business Phone, general:    Business Fax:   

If the above address is not in the State of Washington please fill in the following: 

Washington State Office Address:   

State in which the Company is formed:   

 
Please complete the following: 

 

State of WA UBI No.:   

State of WA Contractor Registration No.:   

State Excise Tax Registration No.   

   

CONTACT INFORMATION 

Primary Contact for Award (Name and Title):  

Primary Contact Phone:    Email:   

Administration Contact (Name and Title):   

Administration Contact Phone:    Email:   

INSURANCE INFORMATION 

Name of Insurance Company:   

Name of Insurance Contact:   

Insurance Contact Phone:    Email:   

 
 
 
 
 
 
 
 
 
[cont’d on next page] 
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o Is the payment of Worker’s Comp (Industrial Insurance) Premiums current? If your business 
does not have a Worker’s Comp account with the WA State Dept of Labor & Industries, please 
explain why: 

o Yes 
o No (If no, you are not eligible to bid on this project) 
o No Account – Explain Why: 

_______________________________________________ 
 

o Are you disqualified from bidding on public works projects in the State of Washington? 
o Yes (If yes, you are not eligible to bid on this project) 
o No 

 
 

 
 
OFFICIAL AUTHORIZED TO SIGN FOR BIDDER: 
 

I certify (or declare) under penalty of perjury under the laws of the State of Washington 
that the foregoing is true and correct: 

 Location or Place Executed (City, State):  Print Name and Title: 
 
 

 
 

Date:  
 
 

Signature:  
 
 

 

 

End of Section  



Subcontractor List 
Prepared in compliance with RCW 39.30.060 as amended 

To Be Submitted with the Bid Proposal 

Project Name 

Failure to list subcontractors with whom the bidder, if awarded the contract, will directly subcontract for performance of the 
work of structural steel installation, rebar installation, heating, ventilation and air conditioning, plumbing, as described in 
Chapter 18.106 RCW, and electrical, as described in Chapter 19.28 RCW or naming more than one subcontractor to perform 
the same work will result in your bid being non-responsive and therefore void. 

Subcontractor(s) with whom the bidder will directly subcontract that are proposed to perform the work of structural steel installation, 
rebar installation, heating, ventilation and air conditioning, plumbing, as described in Chapter 18.106 RCW, and electrical as 
described in Chapter 19.28 RCW must be listed below. The work to be performed is to be listed below the subcontractor(s) name. 

To the extent the Project includes one or more categories of work referenced in RCW 39.30.060, and no subcontractor is 
listed below to perform such work, the bidder certifies that the work will either (i) be performed by the bidder itself, or (ii) be 
performed by a lower tier subcontractor who will not contract directly with the bidder. 

Subcontractor Name 

Work to be performed 

Subcontractor Name 

Work to be performed 

Subcontractor Name 

Work to be performed 

Subcontractor Name 

Work to be performed 

Subcontractor Name 

Work to be performed 

Melody
Typewritten Text
Add sheets as necessary for a complete list of subcontractors.
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Division 00 43 00 
Supplemental Bidder Responsibility Criteria 

 
 
Low Responsible Bidder 
 
It is the intent of the Owner to award a contract to the lowest responsive and responsible 
Bidder.  In determining the Bidder’s responsibility, the Owner shall consider an overall 
accounting of the items listed below.  Potential Bidders may request the Owner modify the 
Bidder responsibility criteria.  The request must be in writing and submitted at least 7 days prior 
to the bid opening.   
 
The apparent low bidder shall submit the required information within two (2) business days of 
receiving request from Owner.  This request may be made in the form of a telephone call or 
email message.  The required information shall be provided on the referenced forms bound 
herein.  Electronic copies may be made available upon request.  Failure to submit such 
information to the satisfaction of the Owner within the time provided may render the Bidder as 
not responsible. 
 
Required Information/Criteria 
 
For the purposes of the Supplemental Bidder Responsibility evaluation process, the scope of 
this project generally involves:  replacement of concrete pool deck, linear trench drains, pool 
tile, pool liner removal and replacement, storefront system replacement, pool filtration system, 
pool chemical treatment conversion to saline/chlorine, VGB drain system, structural repairs, 
accessibility upgrades, general domestic water piping and plumbing, exterior sidewalk and 
fencing work. 
 
1. Experience of Contractor on Projects of Similar Size and Complexity 

Contractor is required to have successfully completed at least   3    projects of similar type, 
size and complexity to this project, each with a contract amount of at least 
$_3,000,000_______, within the last __10_____ years. 

 
List of Completed Projects (Use Form 1, Contractor Experience Detail) 
Provide a list of all the construction contracts $_3,000,000_ and above your firm has 
completed within the past ___10____ years, giving the name of the project; name, address, 
and phone numbers of Owner and architect representatives; final contract amount; date of 
completion; and percentage of the cost of the work performed with your firm’s own forces.  
This information will be used for reference reviews. 
 

2. Experience of Key Personnel 
 
Experience of Project Manager (Use Form 2, Résumé of Key Personnel for Proposed 
Contract) 



20223 Ray Williamson Pool Improvements – Phase 2    Section 00 43 00 
Bainbridge Island Metro Park & Recreation District    Supplemental Bidder Responsibility Criteria 

 

Project No. 20223, Phase 2    00 43 00 ‐2 
    Supplemental Bidder Responsibility Criteria 

Submit resume and references for the proposed Project Manager.  This person shall have 
managed, as lead project manager, a minimum of ___3____ projects of similar type, size 
and complexity to this project, and successfully completed those projects within the last 
___10___ years. 
 
Experience of Superintendent (Use Form 2, Résumé of Key Personnel for Proposed 
Contract) 
Submit resume and references for the proposed project Superintendent. This person shall 
have performed as the lead Superintendent for a minimum of ___3___ projects of similar 
type, size and complexity to this project, and successfully completed those projects within 
the last ___10___ years. 
 

3. Diverse Business Inclusion Plan  (Not Required) 
 

4. Apprenticeship  (Not Required) 
 
5. References from Owners and Architects for Previous Projects (Owner uses Form 5, 

Reference Evaluation Questionnaire) 
The Owner may check references by contacting owners and architects of the bidder’s 
previous projects regarding the bidder’s performance and that of key staff.  A reference 
score sheet will be utilized and the rating shall be satisfactory or better on a five‐category 
scale with “satisfactory” at mid‐scale.   
 

Overall Scoring (Form 6, Responsibility Criteria Evaluation Score Sheet) 
The Owner will use this form to complete and document the overall evaluation process. 
 



 
 

Form 1 ‐ Contractor Experience Detail 

Supplemental Bidder Responsibility 
Form 1 ‐ Contractor Experience Detail  

Project: Ray Williamson Pool Renovations, Phase 2(BIMPRD) 

Business Contact Information 

Contractor Name:             Total years in Business:            

Mailing Address:               

Business Phone:             Former business name(s) & Dates:            

Contact Name and Title:                         

Contact Phone:             Contact Email:             Reason for name change(s):            
 

 
*List Projects Completed Within The Time Specified By Division 00, or Are In Progress 
* Project Name &   

Location: 
Description Of Project: 

Owner: 
           

Architect:  
           

Project Manager 
Name: 
           

Original Contract 
Amount: 

$           
Is this project 
relevant to 
proposed 
project? 
 
Yes   
 
No    
 
 

           
 

            Final Contract 
Amount: 

$           

Address: 
           

Address: 
           

Original Contract Days              

   
Superintendent 
Name: 
           

Time Extensions 
Granted Days 

            

Phone:  
           

Phone:  
           

 
Completion Date: 

 

           

 

 
As Prime   
Or Sub:      

Email:  
           

Email:  
           

1. Did this project require Apprenticeship 
Participation? 

  Yes    No    (If NO, stop here). 

2. If yes, what was the Apprenticeship %?           % 

3. What was the actual % achieved?           % 

4. Was the apprenticeship requirement met? 
  Yes    No    

 
If  NO  to  question  4  attach  separate  sheet  to  explain 
Why.  

 
 



 

1 

Form 2 Resume of Key Personnel 

 

Supplemental Bidder Responsibility 
Form 2 ‐ Resume of Key Personnel for Proposed Contract  

Project:  Ray Williamson Pool Renovations, Phase 2 (BIMPRD) 

Name: 

           
Role in this Contract: 
           

Years Experience

Total 
           

With Current Firm
           

Firm Name and Location (City and State): 
           

Training/Education/Specialization: 
           
Years of Experience in the Proposed Role: 
           

 

RELEVANT PROJECTS 

Project Title:             Year Completed
           Project Owner:            

Brief Description (Brief scope, size, cost, etc.) and specific role:
           

Check if project performed with current 
firm.      
 
If performed with different firm list the firm 
name            

Reference Name & Contact Information: 

Project Owner:              Project Architect:  

Name:              Name:  

Phone:              Phone:  

E‐mail              E‐mail:  
 

RELEVANT PROJECTS 

Project Title:             Year Completed
           Project Owner:            

Brief Description (Brief scope, size, cost, etc.) and specific role:
           

Check if project performed with current 
firm.      
 
If performed with different firm list the firm 
name            

Reference Name & Contact Information: 

Project Owner:              Project Architect:  

Name:              Name:  

Phone:              Phone:  

E‐mail              E‐mail:  
 
 
 
 
 
 
 
 
 



 

2 

Form 2 Resume of Key Personnel 

 

RELEVANT PROJECTS 

Project Title:             Year Completed
           Project Owner:            

Brief Description (Brief scope, size, cost, etc.) and specific role:
           

Check if project performed with current 
firm.      
 
If performed with different firm list the 
firm Name            

Reference Name & Contact Information: 

Project Owner:              Project Architect:        

Name:              Name:        

Phone:              Phone:        

E‐mail              E‐mail:        
 

RELEVANT PROJECTS 

Project Title:             Year Completed
           Project Owner:            

Brief Description (Brief scope, size, cost, etc.) and specific role:
           

Check if project performed with current 
firm.      
 
If performed with different firm list the 
firm Name            

Reference Name & Contact Information: 

Project Owner:              Project Architect:        

Name:              Name:        

Phone:              Phone:        

E‐mail              E‐mail:        

 

RELEVANT PROJECTS 

Project Title:             Year Completed
           Project Owner:            

Brief Description (Brief scope, size, cost, etc.) and specific role:
           

Check if project performed with current 
firm.      
 
If performed with different firm list the 
firm Name            

Reference Name & Contact Information: 

Project Owner:              Project Architect:        

Name:              Name:        

Phone:              Phone:        

E‐mail              E‐mail:        

 

 



Form5Reference Evaluation Questionnaire 

 

Supplemental Bidder Responsibility 
Form 5 ‐ Reference Evaluation Questionnaire  

Project:  Ray Williamson Pool Renovations, Phase 2 (BIMPRD) 

Evaluated Firm :             

Project Manager:             

Superintendent:             

Evaluated Project Name:                

 
 

  Prime  Approx. Start Date  Approx. End Date  Approx. Final Project Cost 

  Subcontractor                                     
 

PERFORMANCE EVALUATION   

Rating Criteria ‐ Rate on a scale of 1 to 5 

 5 = Superior based on performance (would hire this firm/individual again)  

 4 = More than Satisfactory 

 3 = Satisfactory based on performance (would hire this firm/individual again) 

 2 = Less than Satisfactory 

 1= Totally Unsatisfactory based on performance (would never hire the firm/individual again) 

  Criteria  Rating 

    Company  PM  Super 

1  Ability to meet client’s expectations             

2  Quality of workmanship             

3  Ability to manage project costs and minimize change orders             

4  Ability to maintain project  schedule             

5  Ability to manage subcontractors             

6 
Professionalism, leadership and communication in issues management  
(RFI, shop drawing submittal, timely resolution of issues/questions) 

           

7 
Ability to follow the owner’s rules, regulations, and requirements 
(housekeeping, safety, etc.) 

           

8 
Ability to manage closeout process (Prompt submittal of punch list, 
warranty, as‐builts, operation manuals, tax clearances, etc.) 

           

9  Comfort level in hiring firm or individual again based on performance             

  Total Score                   

  Average Score                   
 

Evaluator Information 

Name of Evaluator:                                                                             Title:             

Firm/Company Name:             

Firm Address:             

Phone:                         Email:             

 



Form 6 Supplemental Bidder Responsibility Evaluation Score Sheet 

Form 6 – Supplemental Responsibility Criteria Evaluation Score Sheet 
 

Project Title  Ray Williamson Pool Renovation, Phase 2 

Project Number   

Project Manager  David Harry, Michael Omans 

Project Location  8521 Madison Ave., N. Bainbridge Island, WA  98110 

Project Owner  Bainbridge Island Metro Parks and Recreation Department 

   

1. Experience of Contractor ‐ On projects of similar size & complexity (Form 1)  Pass or Fail 

 

2. Experience of Key Personnel  (Form 2)   

     Superintendent  Pass or Fail 

     Project Manager  Pass or Fail 

     Other(s) if specified in Division 00   Pass or Fail  

 

3. Diverse Business Inclusion Plan (Form 3)  (Applies only to projects with 
Diverse Business Plan Inclusion requirements; i.e. MACC over $1M) 

Pass, Fail, or N/A 

   

4. Contractor Compliance with Apprenticeship Requirements ‐  Requirements 

were met or if not, a good faith effort was demonstrated (Forms 1 & 4)  Applies only 
to projects with apprenticeship participation requirements; i.e. MACC over $1M   

Not Scored 

   

5. References from Previous Projects (Form 5) 
  Evaluate contractor’s references information and using the rating numbers:  

1 = NOT Satisfactory  (requires a written comment below)   
2 = Less THAN Satisfactory    
3 = Satisfactory  
4 = More THAN Satisfactory 
5 = Superior 

Rating 
Score 1‐5 

(3 is Satisfactory) 

     Company             

     Project Manager             

     Superintendent             

Total Score:             

Average score (divide total score by number of ratings)             

 
In determining the bidder responsibility, an overall accounting of the ratings shall be made.  A score of 
“Pass” is required for categories 1 ‐ 4 and an average score of 3.0 or higher is required to meet the minimum 
Supplemental Bidder Responsibility requirements. 
 

Comments             

 
Determination   Responsible 
   Not Responsible (Preliminary Determination) 
 

Evaluated by              Date             

                               BIMPRD PM (Typed or Printed Name)   
 

             

Signature   
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Bainbridge Island Metro Park & Recreation District    Bid Submittal Checklist 

 

Project No. 20223, Phase 2    Section 00 43 93 
    Submittal Checklist 

1.01  GENERAL 
 

A.  The authorized Bid Form must be submitted to: 

1.  Physical address: 

Bainbridge Island Metro Park & Recreation District 
Lande Administration Building, Administration Office 
7686 NE High School Road 
Bainbridge Island, WA 98110 

2.  Mailing address: 

Bainbridge Island Metro Park & Recreation District 
Lande Administration Building, Administration Office 
7686 NE High School Road 
Bainbridge Island, WA 98110 
 

B.  The authorized Bid Form must be submitted by 2:00 PM, Wednesday, March 04, the date 
designated for receipt of Bids in the Bid Documents. 

 
C.  If sending by courier (UPS, FedEx, etc.) the physical street address must be used.  If mailing 

by regular US mail, the physical street address must be used.  Bidders are responsible for 
ensuring that the proper zip code is used.  Bainbridge Island Metro Park & Recreation 
District will not be responsible for a late bid. 

 
1.02  BID (SECTION 00 41 00) 
 

A.  Have you enclosed with your Bid the Bid Guaranty for not less than 5% of the maximum Bid 
amount that could be awarded including retail sales tax? 

 
B.  Have you Bid on all items including Additives, Alternates, and Deductives (when indicated)? 

 
1.03  DECLARATION (SECTION 00 41 00) 
 

A.  Have you provided all information requested? 
 
B.  Has the official authorized to represent the Bidder signed the Declaration? 
 
C.  Have you acknowledged all Addenda? 

 
1.04  COMPLIANCE 
 

A.  All of the above items in Articles 1.01 through 1.04 must be completed or your bid may be 
declared non‐responsive. 

 
1.06  BIDDER/SUBCONTRACTOR LIST (ATTACHMENT B TO SECTION 00 41 00 – BID FORM 
 

A.  Within two hours after Bid Opening, submit a Bidder/Subcontractor list indicating:   
1.   Trade 
2.   Name of the subcontractor 
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Project No. 20223, Phase 2    Section 00 43 93 
    Submittal Checklist 

3.   Subcontractor UBI# 
4.   Category of work 
5.   Whether the bidder will self‐perform the work 
6.   N/A – if this project does not include this work. 

 
B.  Failure to complete, sign, and submit the Bidder/Subcontractor list within two hours after 

Bid opening will result in the bid being delcared non‐responsive. 
 
1.07  SUPPLEMENTAL BIDDER RESPONSIBILITY CRITERIA FORMS  
 

A.  The Supplemental Bidder Responsibilty Critieria Form and any additional documentation 
shall be submitted to PC within three (3) Business Days of receipt of request.  See Section 00 
21 13, Paragraph 4.2.5. 

 
B.  Failure to complete, sign, and submit the above may result in the Bidder being declared not 

responsible. 
 

END OF SECTION 
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Project No. 20223, Phase 2    Section 00 52 00 
    Agreement Form 

 
BAINBRIDGE ISLAND METROPOLITAN PARK AND RECREATION DISTRICT 

 
AGREEMENT FOR CONSTRUCTION SERVICES 

 

This agreement is entered into the date below written between the BAINBRIDGE ISLAND 
METROPOLITAN PARK AND RECREATION DISTRICT, a Washington special purpose 
district (the “District”), and ________________________, referred to ‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐as 
“Contractor” for the project RAY WILLIAMSON POOL IMPROVEMENTS, PHASE 2 

 
1) Services Rendered by Contractor: Contractor shall provide the professional services as defined in 

this Agreement and as necessary to accomplish the Scope of the Services.  Contractor shall furnish 
all services, labor and related equipment to conduct and complete the work, except as specifically 
noted otherwise in this agreement.  
 

2) Terms of Payment: 
 

A) Payment. The District shall pay Contractor for cost reimbursable services: (check one) 
(_) Hourly, plus actual expenses, in accordance with Attachment A, but not more than a total of 

_____; 

(  )  Fixed Sum: a total amount of $_________  (see attachment A) 

(_) Other: ______.  

 

B) Invoicing.  Contractor  shall  submit  monthly  invoices  for  services  performed  in  a  previous 
calendar month  in a  format acceptable  to  the District.   Each project and each  task with a 
project shall be the subject of a separate invoice. Contractor shall maintain time and expense 
records according to industry standards and provide them to the District upon request. 

 

C) Payments to Contractor. All invoices shall be paid by mailing a check within 60 days of receipt of 
a proper invoice and W‐9 form. Checks will be mailed to address indicated on W‐9 submitted by 
Contractor. 
 

D) Final Payment.  Final payment of  any balances will  be made upon  completion of  the Scope of 
Service (See Attachment A) and receipt of all deliverables and all project‐ related documents and 
data that are required under this Agreement.  
 

E) Satisfaction of Scope of Services. If the services rendered do not meet the requirements of this 
Agreement, Contractor shall timely correct or modify the work to comply with this Agreement.  
The  District  may  withhold  payment  for  such  work  until  it  meets  the  requirements  of  the 
Agreement.  Satisfaction of services will be the degree of skill and diligence normally employed 
by professional engineers and consultants performing the same or similar services.  
 

3) Discrimination and Compliance with Laws: 
 

A)  Contractor agrees not to discriminate against any employee or any other person in the 

performance of the Agreement because of race, creed, color, national origin, marital status, sex, 
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Project No. 20223, Phase 2    Section 00 52 00 
    Agreement Form 

age, veteran’s status, disability or other circumstances prohibited under federal state or local 

laws, except for a bona fide occupational qualification.  

B)  Contractor shall comply with all federal, state and local laws and ordinances applicable to the 
work to be done under the Agreement.  Violation of Paragraph 3 shall be a material breach of 
this Agreement and grounds for cancellation, termination or suspension of the District. 
 

4) Term and Termination of Agreement: 
 

A) This Agreement shall become effective upon execution by both parties and shall continue in 
full force until _____ unless sooner terminated by either party pursuant to Section 4(B) below. 
 

B) This  Agreement  may  be  terminated  by  either  party  without  cause  upon  30‐days  written 
notice, in which event all finished or unfinished documents, reports, data or other material or 
work of pursuant to this Agreement shall be submitted to the District, and Contractor shall be 
entitled to just equitable compensation at the rate set forth in Paragraph 2 for any satisfactory 
work completed prior to the date of termination.  

 

5) Intellectual Property: 
 

A) Any and all intellectual property developed in the course of the Scope of Services is a direct 
result of the Agreement whose rights are controlled by the District.   
 

B) Ownership of intellectual property developed solely as a result of the Agreement is owned by 
the  District,  this  pertains  to  any  digitized  material,  technical  data,  software,  reports  and 
permits.  
 

6) General Administration: 
 

A) District Authorization and its Designee. The Director of the District, or his designee, shall be 
the  District’s  representative  and  shall  oversee  and  approve  all  services  to  be  performed, 
coordinate all communications and review and approve all invoices under this Agreement.  
 

B) Independent  Contractor.  Contractor’s  relationship  with  District  is  that  of  an  independent 
contractor.  Contractor is free to engage in other independent contracting activities, provided that such 
activities do not conflict with or  interfere with    Contractor’s duties hereunder.      Contractor has the 
sole right to control and direct the means, manner and method by which the services required by this 
Agreement will be performed.      Contractor is in business for itself and is not economically dependent 
on District. Nothing in this Agreement, or in the business dealings or relationship between the parties, 
shall  be  construed  to  create  the  relationship  of  employee  and  employer,  partners  or  joint 
ventures.    Contractor warrants to District that it will pay all applicable taxes and withholdings, and will 
make all filings with governmental entities, as required as a result of execution of this Agreement and 
compensation received by  it hereunder.       Contractor agrees  to defend,  indemnify and hold District 
harmless  from  and  against  any  and  all  claims,  actions,  penalties,  fees,  assessments,  liabilities  and 
expenses  (including  reasonable  attorney  fees)  arising  out  of  or  relating  in  way  whatsoever 
to         Contractor’s breach of the warranty in this Section 6.B  

 

C) Lower Tier Subcontracts. Contractor shall not sublet or assign any of the work covered by the 
Agreement, except with the prior written approval of the District and in strict compliance with 
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the terms, provisions, and conditions of the Agreement.  Contractor will bind all Lower Tier 
Subconsultants to the Provisions of this Agreement.  
 

D) No Additional Relationship or Burden Implied.   Neither this Agreement nor any Lower Tier 
subcontract will create any contractual relationship between any Lower Tier Subconsultant 
and the District nor any liability onto the District from any Lower Tier Subconsultant.  
 

E) Access to and Retention of Records. Contractor will maintain project and accounting records 
for required six (6) year WA State retention period in accordance with RCW 40.14.070, and 
make them available for examination by the District upon request. Records will also be made 
available to the District to fulfill any public record request received by the District. (See Section 
9:  Public  Records  Act).  If  Contractor  does  not  want  to  retain  the  project  and  accounting 
records  for  the  six  (6)  year  length of  time stipulated  in  the WA State Retention Schedule, 
Contractor  will  turn  the  records  over  to  the  District  who  will  assume  responsibility  for 
retaining them for the required length of time.   

 

F) Notice  of  Delay.    The  time  schedule  for  the  performance  of  services  set  forth  under  this 
Agreement is based on Contractor’s anticipation of the orderly and continuous progress of 
the project.    If Contractor  is delayed in the performance of services by conditions that are 
beyond its control, Contractor shall notify the District in writing of the cause of the delay and 
the amount of the delay anticipated.  Such notice shall be delivered to the District within five 
(5) days of the time Contractor is aware of the delay.  

 

G) Permits, Licenses and Fees: Owner will obtain and pay for all permits and licenses required by 
law that are associated with Contractor’s performance of the Scope of Services and will give 
all necessary notices.  

 

H) The GENERAL CONDITIONS FOR BAINBRIDGE ISLAND METROPOLITAN PARK AND RECREATION 
DISTRICT PUBLIC WORKS PROJECTS  (“General Conditions”) are  incorporated herein by  this 
reference as  if  fully set forth herein.  If there  is a conflict between this Agreement and the 
General Conditions, the General Conditions control.  

 

7) Insurance: Contractor will maintain throughout this Agreement the following insurance and will 
submit certificates verifying such to the District: 
 

A) Worker’s compensation insurance as required by Washington State. 
 

B) Comprehensive  automobile  and  vehicle  liability  insurance  covering  claims  for  injuries  to 
members of  the public  and damages  to property of  others  arising  from  the use of motor 
vehicles, including onsite and offsite operations, and owned, or non‐owned or hired vehicles, 
with $2,000,000 combined single limits.  
 

C) Comprehensive general liability insurance covering claims for injuries arising out of claims 
for injuries arising out of any negligent act or omission of Contractor or of any of its 
employees, agents, or subcontractors with $2,000,000 per occurrence/$4,000,000 
aggregate.  
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D) All insurance certificates will state that the insurance carrier will give the District thirty (30) 

days’ notice of any cancelation of the policies. Excepting the Worker’s Compensation 
Insurance secured by the Contractor, the District will be named on all policies as an 
additional insured.  The Contractor shall furnish the District with verification of insurance 
and endorsements required by the agreement.  The District reserves the right to require 
complete, certified copies of all required insurance policies at any time.   
 

8) Hold Harmless: 

The Contractor shall protect, defend, indemnify and save harmless District, its officers, employees 
and agents from any and all costs, claims, judgments, awards of damages, and expenses (including 
reasonable  attorney  fees)arising  out  of  or  in  any  way  resulting  from  (i)  the  negligent  acts  or 
omissions,  or  intentional  misconduct,  of  Contractor,  its  officers,  employees  and  agents  in 
performing this Agreement and/or (ii) material breach of this Agreement by Contractor. 
 
Should  a  court  of  competent  jurisdiction  determine  that  this  Agreement  is  subject  to  RCW 
4.24.115,  then,  in  the  event  of  liability  for  damages  arising  out  of  bodily  injury  to  persons or 
damages to property caused by or resulting from the concurrent negligence of the Contractor and 
the District, its officers, officials, employees, and volunteers, the Contractor's liability hereunder 
shall be only to the extent of the Contractor's negligence.  It is further specifically and expressly 
understood  that  the  indemnification  provided  herein  constitutes  the  Contractor's  waiver  of 
immunity under Industrial Insurance, Title 51 RCW, solely for the purposes of this indemnification.  
This waiver has been mutually negotiated by the parties.   

The District shall protect, defend, indemnify and save harmless Contractor, its officers, employees 
and  agents  from  any  and  all  costs,  claims,  judgments  and  awards  of  damages,  and  expenses 
(including  reasonable attorney  fees) arising out of or  in any way  resulting  from  (i)  the grossly 
negligent acts or omissions, or intentional misconduct, of the District, its officers, employees or 
agents in performing this Agreement and/or (ii) material breach of this Agreement by the District. 
The provisions of this Section 8 shall survive the expiration or termination of this Agreement. 

   
9) Public Records Act 

 
A)   This Agreement and all public records associated with this Agreement shall be available for 

inspection and copying by the public where required by the Public Records Act, Chapter 
42.56 RCW (the “Act”). To the extent that public records then in the custody of the 
Contractor are needed for the Park District to respond to a request under the Act, as 
determined by the Park District, the Contractor agrees to make them promptly available to 
the Park District. 

 
B)   If the Contractor considers any portion of any record provided to the Park District under this 

Agreement, whether in electronic or hard copy form, to be protected from disclosure under 
law, the Contractor shall clearly identify any specific information that it claims to be 
confidential or proprietary. If the Park District receives a request under the Act to inspect or 
copy the information so identified by the Contractor and the Park District determines that 
release of the information is required by the Act or otherwise appropriate, the Park District’s 
sole obligations shall be to notify the Contractor (a) of the request and (b) of the date that 
such information will be released to the requester unless the Contractor obtains a court 
order to enjoin that disclosure pursuant to RCW 42.56.540. If the Contractor fails to timely 
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obtain a court order enjoining disclosure, the Park District will release the requested 
information on the date specified.  

 
C)   The Park District has, and by this section assumes, no obligation on behalf of the Contractor 

to claim any exemption from disclosure under the Act. The Park District shall not be liable to 
the Contractor for releasing records not clearly identified by the Contractor as confidential 
or proprietary. The Park District shall not be liable to the Contractor for any records that the 
Park District releases in compliance with this section or in compliance with an order of a 
court of competent jurisdiction. 

 

10) General Provisions: 
 
A) Waivers. No waiver by either party of any default by the other party in the performance of 

any provision of this Agreement will operate as, or be construed as, a waiver of any future 
default, whether like or different in character. 
 

B) Force Majure.  Neither party to this Agreement will be liable to the other party for delays in 
performing the Scope of Services, or for the direct or indirect costs resulting from such 
delays, that may result from labor strikes, riots, war, acts of governmental catastrophe, or 
any other cause beyond the reasonable control or contemplation of either party. 
 

C)  Authorization to Proceed.  Execution of the Agreement by the District will be authorization 
for Contractor to proceed with the Scope of Services, unless otherwise provided for in this 
Agreement. 
 

D) No Third‐ Party Beneficiaries.  This Agreement gives no rights or benefits to anyone other 
than Contractor and the District and has no third‐party beneficiaries. 
 

E)  Dispute Resolution. In the event of a dispute between the parties arising under or relating in 

any way whatsoever to this Agreement, the parties shall attempt to resolve it through good 

faith negotiation. If the dispute is not resolved through such negotiation, the parties shall 

attempt to resolve it through mediation in Kitsap County, Washington, with a neutral, third‐

party mediator mutually agreed upon by the parties, with the costs of mediation shared 

equally by the parties. If the dispute is not resolved through mediation, then upon written 

demand by one of the parties it shall be referred to an arbitrator mutually agreed upon by 

the parties. The arbitration process shall be conducted in accordance with RCW 7.04A, 

except as modified herein. The arbitration hearing shall be held in Kitsap County, 

Washington. All remedies, legal and equitable, available in court shall also be available in 

arbitration. The arbitrator’s decision shall be final and binding, and judgment may be 

entered thereon in any court of competent jurisdiction. In any dispute arising out of this 

Agreement, including arbitration, the substantially prevailing party shall be entitled to 

recover its reasonable attorney fees and costs from the other party. This Agreement shall be 

governed by and construed in accordance with the laws of the State of Washington, without 

regard to conflict of law principles thereof. Venue of any dispute shall lie exclusively in 

Kitsap County. 

 



20223 Ray Williamson Pool Improvements – Phase 2    Section 00 52 00 
Bainbridge Island Metro Park & Recreation District    Agreement Form 
 

Project No. 20223, Phase 2    Section 00 52 00 
    Agreement Form 

F) Contractor may not assign its rights or obligations arising under this Agreement without the 
prior written consent of District. 
 

G) If any provision of this Agreement shall be determined by a court of competent jurisdiction to 
be  unenforceable,  the  remaining  provisions  of  this  Agreement  are  severable,  and  the 
unenforceability of any single provision herein shall not affect the remaining provisions of this 
Agreement. 
 

H) Those provisions of this Agreement that have or could have effect after termination of this 
Agreement,  which  include,  without  limitation,  dispute  resolution  and  indemnification 
provisions,  shall  survive  termination  of  this  Agreement  and  be  fully  applicable  and 
enforceable thereafter. 
 

I)  This  Agreement  represents  the  entire  agreement  between  the  parties,  supersedes  all 
prior  agreements  and  understandings,  and  may  be  changed  only  by  written  amendment 
executed by both parties. This Agreement may be executed in counterparts, and facsimile and 
pdf signatures shall be deemed the equivalent of original signatures for all purposes. 
 

11) Attachments and Schedules: 
The following attachments and schedules are hereby made a part of this Agreement: 

 

Attachment A – Complete Bid Package & Bid Submitted 

 

Accepted for the Bainbridge Island Metropolitan Park and Recreation District 

 

BY:   ______________ 

 

Title:   ______________ 

 

Date:  ______________ 

 

Accepted for CONTRACTOR 

 

BY:  _____________ 

 

Title:  _____________ 

Date:  _____________ 

 

 
SEPARATE DOCUMENTS 

 
Ray Williamson Pool Improvements ‐ Phase 2 Contract Documents  
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PART 1 – GENERAL 

 

1.01  SAMPLE FORMS  

 

A.  A sample copy of each of the following forms is included in this Section.   
 
B.  The number indicated after the title of each form refers to the subsection of the Project 

Manual where requirements relating to the form are located.   
 
C.  The following forms are included in this Section 00 60 00: 

1. Bidder’s Bond 
2. Faithful Payment And Performance Bond  
3. Retainage Bond Form  
4. Certification of Compliance with Wage Payment Statutes  
5. Subcontractor List Form (Refer to Section 00 41 00)  
6. Substitution Request Form  (Refer to Section 01 25 00) 
7. Request For Information (RFI) 
8. Bainbridge Island Metro Parks and Recreation Department, Contractor and Vendor 

Criminal Background/ Special Access Authorization” 
 

PART 2 – PRODUCTS – Not used.  

 

PART 3 – EXECUTION – Not used.  
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BIDDER’S BOND 
(Not necessary when certified or cashier’s check accompanies bid) 

 
We, the undersigned principal and surety, and our heirs, executors, administrators, successors 

and assigns, are jointly and severally held and firmly bound to the Bainbridge Island 

Metropolitan Park and Recreation District of Bainbridge Island, Washington, a municipal 

corporation [“DISTRICT”], in the principal sum 

of_________________________________________________________________ 

($                                          ), to be paid and forfeited to the District if the bid of the undersigned 

principal for __________________________________________________ under the project 

entitled ________________________________________________ shall be accepted and the 

proposed Contract awarded to said principal, and said principal shall fail or refuse to execute the 

Agreement in accordance with said bid as accepted and to furnish the bonds required in 

connection therewith within the time and form required. Otherwise, this obligation to be void. 

  WITNESS our hands this _________ day of ______________________ 2025. 
 
 

Principal 
By: 

 

Title 

 

Surety 

 

SEAL 

By: 

 

Attorney‐in‐Fact 

 
 

A notarial certificate of attorney‐in‐fact and seal of surety must be attached. If executed by an 
attorney‐in‐fact, proof of current authority must be attached.  
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FAITHFUL PERFORMANCE AND PAYMENT BOND 

KNOW ALL MEN BY THESE PRESENT 
 

That we,____________________________________________ , as Principal, and 
________________________________________________________, as Surety, are held and 
firmly bound to the Bainbridge Island Metropolitan Park and Recreation District of Bainbridge 
Island, Washington, a municipal corporation ["DISTRICT"] in the sum of 
________________________________________Dollars ($______________ ), lawful money of 
the United States of America, for the payment of which sum, well and truly to be made, we bind 
ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally, by 
these present.  

The condition of the above obligation is such that, whereas said Principal has been 
awarded and is about to enter into the annexed contract, with the DISTRICT 
______________________________________________________________________________
_______________________________________________________________ and to which 
reference is hereby made for all particulars, and is required by DISTRICT to give this bond in 
connection with the execution of said contract;  

NOW THEREFORE, if said Principal as Contractor under said contract fails to perform all 
of the covenants, terms, conditions and stipulations of said contract on his or its part to be done 
and performed at the times and in the manner specified therein, or if said Principal shall fail to 
pay all of his subcontractors, suppliers, material men, and laborers on said work, or if all 
materials used and workmanship employed in the performance of the contract shall not be free 
from defects, or if any defects should appear therein with a period of one year from the date of 
acceptance by DISTRICT of the work under the contract and the said Principal and Contractor 
shall fail to repair, replace and correct such defects at his or its own expense and to the 
satisfaction of the Owner within thirty (30) days after notice thereof by DISTRICT, said Principal 
and Surety will pay the DISTRICT the amount of all its loss, cost, expense, damages and liability 
on account of any and all of the foregoing, not exceeding, however, the sum set forth above, 
and in case suit is brought upon this bond said Surety shall also pay a reasonable attorney's fee 
to be fixed by the court.  

The Said Principal and Surety agree that any change, extension of time, alterations or 
additions to said contract or work or materials required thereunder shall not in any manner 
release either the Principal or the Surety from the obligations of this bond; and said Surety 
hereby waives notice of any such change, extension of time, alteration or additions to said 
contact or performance required thereunder.  

 
IN WITNESS WHEREOF, the Principal and the Surety have executed this instrument in 

duplicate this___________________ day of __________________________________ 2025. 
 
     

Surety    Principal  
     
By:    By: 

         Its               Its 
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RETAINAGE BOND 
KNOW ALL PERSONS BY THESE PRESENT  

That we,________________________________________________ , as Principal, and 
_____________________________________________________________, as Surety, are jointly and 
severally held and firmly bound to the Bainbridge Island Metropolitan Park and Recreation District, 
Washington, a municipal corporation ["DISTRICT"] and are similarly held and bound unto the 
beneficiaries of the trust fund created by RCW 60.28 as their heirs, executors, administrators, successors 
and assigns, in the penal sum of _____________________________________________ Dollars 
($____________ ), lawful money of the United States of America, plus 5% of any increase in the contract 
amount that have occurred or may occur due to change orders, increases in the quantities or the 
addition of any new item of work.  

 
WHEREAS, on the______ day of_________________ , 2025, the said Principal executed Contract 

No._________ , with the DISTRICT for_____________________________ .  
 
WHEREAS, said contract and RCW 60.28 requires the DISTRICT to withhold from the Principal 

the sum of 5% of monies earned by the Contractor on estimates during the progress of construction, 
hereinafter referred to as earned retained funds.  

 
AND NOW WHEREAS, Principal has requested that the DISTRICT not retain any future earned 

retained funds and that they release all of a portion of the current amount of earned retained funds as 
allowed under RCW 60.28.  

 
NOW THEREFORE, the condition of this obligation is such that if the Principal shall use the 

earned retained funds which will not be retained or shall use such funds which are now being released, 
for the trust fund purposes of RCW 60.28, then this obligation shall be null and void; otherwise it shall 
remain in full force and effect. 

 
IN WITNESS WHEREOF, the Principal and the Surety have caused these presents to be duly 

signed and sealed this__________ day of____________________________, 2025. 
 

     

Surety    Principal  
     
By:    By: 

         Its               Its 
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Certification of Compliance with Wage Payment Statutes 
 
The bidder hereby certifies that, within the three‐year period immediately preceding the 

bid  solicitation  date  ________________,  2026  the  bidder  is  not  a  “willful”  violator,  as 

defined  in RCW 49.48.082,  of  any provision of  chapters  49.46,  49.48, or  49.52 RCW, as 

determined  by  a  final  and  binding  citation  and  notice  of  assessment  issued  by  the 

Department  of  Labor  and  Industries  or  through  a  civil  judgment  entered  by  a  court  of 

limited or general jurisdiction. 

I  declare  under  penalty  of  perjury  under  the  laws  of  the  State  of  Washington  that  the 
foregoing is true and correct. 
 

Bidder’s Business Name 
 
 

Signature of Authorized Official* 
 
 

Printed Name  
 
 

Title  
 
 

Date 
 

City 
 

State or country 

Check One: 

Sole Proprietorship ☐     Partnership ☐     Joint Venture ☐     Corporation ☐ 

 

State of Incorporation, or if not a corporation, State where business entity was formed: 

 

 

If a co‐partnership, give firm name under which business is transacted: 

 

 

* If a corporation, proposal must be executed in the corporate name by the president or vice‐

president (or any other corporate officer accompanied by evidence of authority to sign). If a 

co‐partnership, proposal must be executed by a partner. 

 

 

 



20223 Ray Williamson Pool Improvements – Phase 2    Section 00 60 00 
Bainbridge Island Metro Park & Recreation District    Forms 

Project No. 20223, Phase 2    00 72 00 ‐6 
    Forms 

 

 

REQUEST FOR INFORMATION 
 
Project:    RWP Pool Improvements, Phase 2  RFI #__________ 
Project #:   20223  Originator: 
Date:  ______________________________  (   ) Owner     (  ) Architect 
  (   ) General Contractor 
  (   ) Consultant    
  (   ) Sub‐Contractor    
Reference Data: 
  Spec.Sect.#      Page #      Paragraph #    
  Drawing #      Titled:     
  Sketch #      Dated:      Titled:     
 
Is the problem isolated or general?    
 
Attachments:    
 
Description of Request:    
 
   
 
   
 
   
 
   
 
   
 
   
 
Response Needed By:        Prepared By:     
 
Extra Cost Anticipated?    Yes    No 
 
Response:     
 
   
 
   
 
   
 
   
 
   
 
   
 
   
 
   
 
   
 
By:  ________________________________  Title:  _________________________  Date:     
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BAINBRIDGE ISLAND METRO PARK AND RECREATION DEPARTMENT 
CONTRACTOR AND VENDOR 

CRIMINAL BACKGROUND/SPECIAL ACCESS AUTHORIZATION 
 

Please provide the following information below (print clearly): 
 
 

Company Name  Position Applied For 
 
 

First Name  Middle Name  Last Name 
 

  /   /    
Alias and/or Maiden Name  Date of Birth  Age 
 
 

Current Address (No PO Box)  City  State  Zip Code 
 

     M  /  F  /   Other 
Social Security #  Driver’s License #  State  (circle one) 
 
 

Race  Height  Weight  City/State of Birth 
 

Are you currently on probation?  Yes / No   If Yes, please explain:   
 

   
 

As  part  of  the  working  on  a  contract  or  temporary  assignment with  Bainbridge  Island  Metro  Park  and 
Recreation, I,                                                                       , authorize release and full disclosure of any and all 
records  pertaining  to  me  to  any duly authorized agent of  Bainbridge Island Metro Park and Recreation, 
whether such records are public, private, or confidential that may contain criminal history information. 
 

I  understand  that  any  information  obtained  by  or  developed  as  a  result  of  this  authorization  will  be 
considered in determining my suitability to work at the Bainbridge Island Aquatics Center. 
I certify, understand, and agree that the information I have provided contains no willful misrepresentation and 
that  withholding  pertinent  information  or  falsifying  information  provided  will  be  grounds  for  non‐
consideration. 
 
 

 
Signature of Applicant  Date 
 
This Area Reserved for Safety Office and Personnel 
 
 
Name of Who Conducted Criminal Background (PRINT)  Date 
 
   Approved for Consideration     Denied Consideration 
 
 
Project Manager  Applicant/Company’s Direct Report (name & dept.) 
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PART 1 ‐ GENERAL PROVISIONS  
 
1.01   DEFINITIONS  
 

A.   "Application for Payment" means a written request submitted by Contractor to A/E for 
payment of Work completed in accordance with the Contract Documents and approved 
Schedule of Values, supported by such substantiating data as Owner or A/E may require.  

 
B.   "Architect," "Engineer," or "A/E" means a person or entity lawfully entitled to practice 

architecture or engineering, representing Owner within the limits of its delegated authority. 
  
C.   "Change Order" means a written instrument signed by Owner and Contractor stating their 

agreement upon all of the following: (1) a change in the Work; (2) the amount of the 
adjustment in the Contract Sum, if any, and (3) the extent of the adjustment in the Contract 
Time, if any.  

 
D.   "Claim" means Contractor's exclusive remedy for resolving disputes with Owner regarding 

the terms of a Change Order or a request for equitable adjustment, as more fully set forth in 
part 8.  

 
E.   “Contract Award Amount” is the sum of the Base Bid.  
 
F.   "Contract Documents" means the Advertisement for Bids, Instructions for Bidders, 

completed Form of Proposal, General Conditions, Modifications to the General Conditions, 
Supplemental Conditions, Public Works Contract, other Special Forms, Drawings and 
Specifications, and all addenda and modifications thereof.  

 
G.   "Contract Sum" is the total amount payable by Owner to Contractor for performance of the 

Work in accordance with the Contract Documents, including all taxes imposed by law and 
properly chargeable to the Work. 

  
H.   "Contract Time" is the number of calendar days allotted in the Contract Documents for 

achieving Substantial Completion of the Work.  
 
I.   "Contractor" means the person or entity who has agreed with Owner to perform the Work 

in accordance with the Contract Documents.  
 
J.   “Day(s)” unless otherwise specified shall mean calendar day(s).  
 
K.   "Drawings" are the graphic and pictorial portions of the Contract Documents showing the 

design, location, and dimensions of the Work, and may include plans, elevations, sections, 
details, schedules, and diagrams.  

 
L.   "Final Acceptance" means the written acceptance issued to Contractor by Owner after 

Contractor has completed the requirements of the Contract Documents, as more fully set 
forth in Section 6.09 B.  
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M.  "Final Completion" means that the Work is fully and finally completed in accordance with 
the Contract Documents, as more fully set forth in Section 6.09 A.  

 
N.   "Force Majeure" means those acts entitling Contractor to request an equitable adjustment 

in the Contract Time, as more fully set forth in paragraph 3.05A.  
 
O.   "Notice" means a written notice which has been delivered in person to the individual or a 

member of the firm or entity or to an officer of the corporation for which it was intended or, 
if delivered or sent by registered or certified mail, to the last business address known to the 
party giving notice.  

 
P.   "Notice to Proceed" means a notice from Owner to Contractor that defines the date on 

which the Contract Time begins to run.  
 
Q.   "Owner" means the Bainbridge Island Metro Park & Recreation District or its authorized 

representative with the authority to enter into, administer, and/or terminate the Work in 
accordance with the Contract Documents and make related determinations and findings.  

 
R.   "Person" means a corporation, partnership, business association of any kind, trust, 

company, or individual.  
 
S.   "Prior Occupancy" means Owner's use of all or parts of the Project before Substantial 

Completion, as more fully set forth in Section 6.08 A. 
 
 T.   "Progress Schedule" means a schedule of the Work, in a form satisfactory to Owner, as 

further set forth in section 3.02. 
 
U.   "Project" means the total construction of which the Work performed in accordance with the 

Contract Documents may be the whole or a part and which may include construction by 
Owner or by separate contractors.  

 
V.   "Project Record" means the separate set of Drawings and Specifications as further set forth 

in paragraph 4.02A.  
 
W.  "Schedule of Values" means a written breakdown allocating the total Contract Sum to each 

principle category of Work, in such detail as requested by Owner.  
 
X.   "Specifications" are that portion of the Contract Documents consisting of the written 

requirements for materials, equipment, construction systems, standards and workmanship 
for the Work, and performance of related services.  

 
Y.   "Subcontract" means a contract entered into by Subcontractor for the purpose of obtaining 

supplies, materials, equipment, or services of any kind for or in connection with the Work.  
 
Z.   "Subcontractor" means any person, other than Contractor, who agrees to furnish or 

furnishes any supplies, materials, equipment, or services of any kind in connection with the 
Work.  
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AA. "Substantial Completion" means that stage in the progress of the Work when the 
construction is sufficiently complete, as more fully set forth in section 6.07.  

 
BB.  "Work" means the construction and services required by the Contract Documents, and 

includes, but is not limited to, labor, materials, supplies, equipment, services, permits, and 
the manufacture and fabrication of components, performed, furnished, or provided in 
accordance with the Contract Documents.  

 
1.02   ORDER OF PRECEDENCE 
 

A.   Any conflict or inconsistency in the Contract Documents shall be resolved by giving the 
documents precedence in the following order.  
1.   Signed Public Works Contract, including any Change Orders.  
2.   Supplemental Conditions.  
3.   Modifications to the General Conditions.  
4.   General Conditions.  
5.   Specifications‐‐provisions in Division 1 shall take precedence over provisions of any 

other Division.  
6.   Drawings‐‐in case of conflict within the Drawings, large scale drawings shall take 

precedence over small scale drawings.  
7.   Signed and Completed Bid Form.  
8.   Instructions to Bidders. 
9.   Advertisement for Bids.  

 
1.03   EXECUTION AND INTENT  
 

A.   Contractor makes the following representations to Owner:  
1.   The Contract Sum is reasonable compensation for the Work and the Contract Time is 

adequate for the performance of the Work, as represented by the Contract Documents;  
2.   Contractor has carefully reviewed the Contract Documents, visited and examined the 

Project site, become familiar with the local conditions in which the Work is to be 
performed, and satisfied itself as to the nature, location, character, quality and quantity 
of the Work, the labor, materials, equipment, goods, supplies, work, services and other 
items to be furnished and all other requirements of the Contract Documents, as well as 
the surface and subsurface conditions and other matters that may be encountered at 
the Project site or affect performance of the Work or the cost or difficulty thereof;  

3.   Contractor is financially solvent, able to pay its debts as they mature, and possesses 
sufficient working capital to complete the Work and perform Contractor's obligations 
required by the Contract Documents; and  

4.   Contractor is able to furnish the plant, tools, materials, supplies, equipment and labor 
required to complete the Work and perform the obligations required by the Contract 
Documents and has sufficient experience and competence to do so.  

 
PART 2 ‐ INSURANCE AND BONDS 
 
2.01   CONTRACTOR'S LIABILITY INSURANCE  
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A.  The Contractor shall procure and maintain for the duration of the Agreement, insurance 
against claims for injuries to persons or damage to property which may arise from or in 
connection with the performance of the work hereunder by the Contractor, their agents, 
representatives, employees or subcontractors. 

 
B.   No Limitation.  Contractor’s maintenance of insurance as required by the agreement shall 

not be construed to limit the liability of the Contractor to the coverage provided by such 
insurance, or otherwise limit the District’s recourse to any remedy available at law or in 
equity. 
  Minimum Scope of Insurance 

Contractor shall obtain insurance of the types described below: 
1. Automobile Liability insurance covering all owned, non‐owned, hired and leased 

vehicles. Coverage shall be written on Insurance Services Office (ISO) form CA 00 01 or a 
substitute form providing equivalent liability coverage.  If necessary, the policy shall be 
endorsed to provide contractual liability coverage. 

2. Commercial General Liability insurance shall be written on ISO occurrence form CG 00 
01 or the equivalent and shall cover liability arising from premises, operations, 
independent contractors, products‐completed operations, stop gap liability, personal 
injury and advertising injury, and liability assumed under an insured contract.  The 
District shall be named as an additional insured under the Contractor’s Commercial 
General Liability insurance policy with respect to the work performed for the District.  

3. Workers’ Compensation coverage as required by the Industrial Insurance laws of the 
state of Washington.  
 

  Minimum Amounts of Insurance 
Contractor shall maintain the following insurance limits: 
1. Automobile Liability insurance with a minimum combined single limit for bodily 

injury and property damage of $2,000,000 per accident. 
2. Commercial General Liability insurance shall be written with limits no less than 

$2,000,000 each occurrence, $4,000,000 general aggregate and a $4,000,000 
products‐completed operations aggregate limit.  

 
C.   Other Insurance Provisions  

The insurance policies are to contain, or be endorsed to contain, the following provisions for 
Automobile Liability and Commercial General Liability insurance:  

 
1. The Contractor’s insurance coverage shall be primary insurance as respect the District.  

Any Insurance, self‐insurance, or insurance pool coverage maintained by the District 
shall be excess of the Contractor’s insurance and shall not contribute with it. 
 

2. The Contractor’s insurance shall be endorsed to state that coverage shall not be 
cancelled by either party, except after thirty (30) days prior written notice by certified 
mail, return receipt requested, has been given to the District.  

         
D.  Acceptability of Insurers   

Insurance is to be placed with insurers with a current A.M. Best rating of not less than A:VII. 
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E. Verification of Coverage 
Contractor shall furnish the District with original certificates and a copy of the amendatory 
endorsements, including but not necessarily limited to the additional insured endorsement, 
evidencing the insurance requirements of the Contractor before commencement of the 
work. 

 
F.   Subcontractors 

Contractor shall ensure that each subcontractor of every tier obtain at a minimum the same 
insurance coverage and limits as stated herein for the Contractor.  Upon request from the 
District, the Contractor shall provide evidence of such insurance.   

 
2.04   PAYMENT AND PERFORMANCE BONDS  
 

A.   Payment and performance bonds for 100% of the Contract Award Amount, plus state sales 
tax, shall be furnished for the Work, using the Payment Bond and Performance Bond form 
published and available from the American Institute of Architects (AIA) – form A312. Prior to 
execution of a Change Order that, cumulatively with previous Change Orders, increases the 
Contract Award Amount by 15% or more, the Contractor shall provide either new payment 
and performance bonds for the revised Contract Sum, or riders to the existing payment and 
performance bonds increasing the amount of the bonds. The Contractor shall likewise 
provide additional bonds or riders when subsequent Change Orders increase the Contract 
Sum by 15% of more. No payment or performance bond is required if the Contract Sum is 
$150,000 or less and Contractor agrees that Owner may, in lieu of the bond, retain a 
percentage of the Contract Sum for the period as allowed by RCW 39.08.010.  

 
2.05   ALTERNATIVE SECURITY  
 

A.   Contractor shall promptly furnish payment and performance bonds from an alternative 
surety as required to protect Owner and persons supplying labor or materials required by 
the Contract Documents if:  
1.   Owner has a reasonable objection to the surety; or  
2.   Any surety fails to furnish reports on its financial condition if requested by Owner. 

2.06   BUILDER'S RISK  
 

A.   Contractor shall purchase and maintain property insurance in the amount of the Contract 
Sum including all Change Orders for the Work on a replacement cost basis until Substantial 
Completion. The insurance shall cover the interest of Owner, Contractor, and any 
Subcontractors, as their interests may appear.  

 
B.   Contractor property insurance shall be placed on an "all risk" basis and insure against the 

perils of fire and extended coverage and physical loss or damage including theft, vandalism, 
malicious mischief, collapse, false work, temporary buildings, debris removal including 
demolition occasioned by enforcement of any applicable legal requirements, and shall cover 
reasonable compensation for A/E's services and expenses required as a result of an insured 
loss.  

 



20223 Ray Williamson Pool Improvements – Phase 2    Section 00 72 00 
Bainbridge Island Metro Park & Recreation District    General Conditions 
 

Project No. 20223, Phase 2  00 72 00 ‐6 
    General Conditions 

C.   Owner and Contractor waive all subrogation rights against each other, any Subcontractors, 
A/E, A/E's subconsultants, separate contractors described in section 5.20, if any, and any of 
their subcontractors, for damages caused by fire or other perils to the extent covered by 
property insurance obtained pursuant to this section or other property insurance applicable 
to the Work, except such rights as they have to proceeds of such insurance held by Owner 
as fiduciary. The policies shall provide such waivers of subrogation by endorsement or 
otherwise. A waiver of subrogation shall be effective to a person or entity even though that 
person or entity would otherwise have a duty of indemnification, contractual or otherwise, 
did not pay the insurance premium directly or indirectly, and whether or not the person or 
entity had an insurable interest in the property damaged.  

 
PART 3 ‐ TIME AND SCHEDULE  

 
3.01   PROGRESS AND COMPLETION  
 

A.   Contractor shall diligently prosecute the Work, with adequate forces, achieve Substantial 
Completion within the Contract Time, and achieve Final Completion within a reasonable 
period thereafter.  

 
3.02   CONSTRUCTION SCHEDULE  
 

A.   Unless otherwise provided in Division 1, Contractor shall, within 14 days after issuance of 
the Notice to Proceed, submit a preliminary Progress Schedule. The Progress Schedule shall 
show the sequence in which Contractor proposes to perform the Work, and the dates on 
which Contractor plans to start and finish major portions of the Work, including dates for 
shop drawings and other submittals, and for acquiring materials and equipment.  

 
B.   Unless otherwise provided in Division 1, the Progress Schedule shall be in the form of a bar 

chart, or a critical path method analysis, as specified by Owner. The preliminary Progress 
Schedule may be general, showing the major portions of the Work, with a more detailed 
Progress Schedule submitted as directed by Owner.  

 
C.   Owner shall return comments on the preliminary Progress Schedule to Contractor within 14 

days of receipt. Review by Owner of Contractor's schedule does not constitute an approval 
or acceptance of Contractor's construction means, methods, or sequencing, or its ability to 
complete the Work within the Contract Time. Contractor shall revise and resubmit its 
schedule, as necessary. Owner may withhold a portion of progress payments until a 
Progress Schedule has been submitted which meets the requirements of this section.  

 
D.   Contractor shall utilize and comply with the Progress Schedule. On a monthly basis, or as 

otherwise directed by Owner, Contractor shall submit an updated Progress Schedule at its 
own expense to Owner indicating actual progress. If, in the opinion of Owner, Contractor is 
not in conformance with the Progress Schedule for reasons other than acts of Force Majeure 
as identified in section 3.05, Contractor shall take such steps as are necessary to bring the 
actual completion dates of its work activities into conformance with the Progress Schedule, 
or revise the Progress Schedule to reconcile with the actual progress of the Work.  

 



20223 Ray Williamson Pool Improvements – Phase 2    Section 00 72 00 
Bainbridge Island Metro Park & Recreation District    General Conditions 
 

Project No. 20223, Phase 2  00 72 00 ‐7 
    General Conditions 

E.   Contractor shall promptly notify Owner in writing of any actual or anticipated event which is 
delaying or could delay achievement of any milestone or performance of any critical path 
activity of the Work. Contractor shall indicate the expected duration of the delay, the 
anticipated effect of the delay on the Progress Schedule, and the action being or to be taken 
to correct the problem. Provision of such notice does not relieve Contractor of its obligation 
to complete the Work within the Contract Time.  

 
3.03   OWNER'S RIGHT TO SUSPEND THE WORK FOR CONVENIENCE  
 

A.   Owner may, at its sole discretion, order Contractor, in writing, to suspend all or any part of 
the Work for up to 90 days, or for such longer period as mutually agreed.  

 
B.   Upon receipt of a written notice suspending the Work, Contractor shall immediately comply 

with its terms and take all reasonable steps to minimize the incurrence of cost of 
performance directly attributable to such suspension. Within a period up to 90 days after 
the notice is delivered to Contractor, or within any extension of that period to which the 
parties shall have agreed, Owner shall either:  
1.   Cancel the written notice suspending the Work; or  
2.   Terminate the Work covered by the notice as provided in the termination provisions of 

part 9.  
 

C.   If a written notice suspending the Work is cancelled or the period of the notice or any 
extension thereof expires, Contractor shall resume Work.  

 
D.   Contractor shall be entitled to an equitable adjustment in the Contract Time, or Contract 

Sum, or both, for increases in the time or cost of performance directly attributable to such 
suspension, provided Contractor complies with all requirements set forth in part 7.  

 
3.04   OWNER'S RIGHT TO STOP THE WORK FOR CAUSE  
 

A.   If Contractor fails or refuses to perform its obligations in accordance with the Contract 
Documents, Owner may order Contractor, in writing, to stop the Work, or any portion 
thereof, until satisfactory corrective action has been taken.  

 
B.   Contractor shall not be entitled to an equitable adjustment in the Contract Time or Contract 

Sum for any increased cost or time of performance attributable to Contractor's failure or 
refusal to perform or from any reasonable remedial action taken by Owner based upon such 
failure.  

 
3.05   DELAY  
 

A.   Any delay in or failure of performance by Owner or Contractor, other than the payment of 
money, shall not constitute a default hereunder if and to the extent the cause for such delay 
or failure of performance was unforeseeable and beyond the control of the party ("Force 
Majeure"). Acts of Force Majeure include, but are not limited to:  
1.   Acts of God or the public enemy;  
2.   Acts or omissions of any government entity;  
3.   Fire or any other casualty for which Contractor is not responsible;  
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4.   Quarantine or epidemic;  
5.   Strike or defensive lockout; 6 
6.   Unusually severe weather conditions which could not have been reasonably anticipated; 

and  
7.   Unusual delay in receipt of supplies or products which were ordered and expedited and 

for which no substitute reasonably acceptable to Owner was available. 
 
B.   Contractor shall be entitled to an equitable adjustment in the Contract Time for changes in 

the time of performance directly attributable to an act of Force Majeure, provided it makes 
a request for equitable adjustment according to section 7.03. Contractor shall not be 
entitled to an adjustment in the Contract Sum resulting from an act of Force Majeure.  

 
C.   Contractor shall be entitled to an equitable adjustment in Contract Time, and may be 

entitled to an equitable adjustment in Contract Sum, if the cost or time of Contractor's 
performance is changed due to the fault or negligence of Owner, provided the Contractor 
makes a request according to sections 7.02 and 7.03.  

 
D.   Contractor shall not be entitled to an adjustment in Contract Time or in the Contract Sum 

for any delay or failure of performance to the extent such delay or failure was caused by 
Contractor or anyone for whose acts Contractor is responsible.  

 
E.   To the extent any delay or failure of performance was concurrently caused by the Owner 

and Contractor, Contractor shall be entitled to an adjustment in the Contract Time for that 
portion of the delay or failure of performance that was concurrently caused, provided it 
makes a request for equitable adjustment according to section 7.03, but shall not be 
entitled to an adjustment in Contract Sum.  

 
F.   Contractor shall make all reasonable efforts to prevent and mitigate the effects of any delay, 

whether occasioned by an act of Force Majeure or otherwise.  
 

3.06   NOTICE TO OWNER OF LABOR DISPUTES  
 

A.   If Contractor has knowledge that any actual or potential labor dispute is delaying or 
threatens to delay timely performance in accordance with the Contract Documents, 
Contractor shall immediately give notice, including all relevant information, to Owner.  

 
B.   Contractor agrees to insert a provision in its Subcontracts and to require insertion in all sub‐

subcontracts, that in the event timely performance of any such contract is delayed or 
threatened by delay by any actual or potential labor dispute, the Subcontractor or Sub‐
subcontractor shall immediately notify the next higher tier Subcontractor or Contractor, as 
the case may be, of all relevant information concerning the dispute.  

 
3.07   DAMAGES FOR FAILURE TO ACHIEVE TIMELY COMPLETION  
 

A.   Liquidated Damages  
1.   Timely performance and completion of the Work is essential to Owner and time limits 

stated in the Contract Documents are of the essence. Owner will incur serious and 
substantial damages if Substantial Completion of the Work does not occur within the 
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Contract Time. However, it would be difficult if not impossible to determine the exact 
amount of such damages. Therefore, liquidated damages will be set at $500 per day. 
Consequently, provisions for liquidated damages are included in the Contract 
Documents.  

2.   The liquidated damage amounts set forth in the Contract Documents will be assessed 
not as a penalty, but as liquidated damages for breach of the Contract Documents. This 
amount is fixed and agreed upon by and between the Contractor and Owner because of 
the impracticability and extreme difficulty of fixing and ascertaining the actual damages 
the Owner would in such event sustain. This amount shall be construed as the actual 
amount of damages sustained by the Owner, and may be retained by the Owner and 
deducted from periodic payments to the Contractor.  

3.   Assessment of liquidated damages shall not release Contractor from any further 
obligations or liabilities pursuant to the Contract Documents.  
 

PART 4 ‐ SPECIFICATIONS, DRAWINGS, AND OTHER DOCUMENTS  
 
4.01   DISCREPANCIES AND CONTRACT DOCUMENT REVIEW  
 

A.   The intent of the Specifications and Drawings is to describe a complete Project to be 
constructed in accordance with the Contract Documents. Contractor shall furnish all labor, 
materials, equipment, tools, transportation, permits, and supplies, and perform the Work 
required in accordance with the Drawings, Specifications, and other provisions of the 
Contract Documents.  

 
B.   The Contract Documents are complementary. What is required by one part of the Contract 

Documents shall be binding as if required by all. Anything mentioned in the Specifications 
and not shown on the Drawings, or shown on the Drawings and not mentioned in the 
Specifications, shall be of like effect as if shown or mentioned in both.  

 
C.   Contractor shall carefully study and compare the Contract Documents with each other and 

with information furnished by Owner. If, during the performance of the Work, Contractor 
finds a conflict, error, inconsistency, or omission in the Contract Documents, it shall 
promptly and before proceeding with the Work affected thereby, report such conflict, error, 
inconsistency, or omission to A/E in writing.  

 
D.   Contractor shall do no Work without applicable Drawings, Specifications, or written 

modifications, or Shop Drawings where required, unless instructed to do so in writing by 
Owner. If Contractor performs any construction activity, and it knows or reasonably should 
have known that any of the Contract Documents contain a conflict, error, inconsistency, or 
omission, Contractor shall be responsible for the performance and shall bear the cost for its 
correction.  

 
E.   Contractor shall provide any work or materials the provision of which is clearly implied and 

is within the scope of the Contract Documents even if the Contract Documents do not 
mention them specifically.  

 
F.   Questions regarding interpretation of the requirements of the Contract Documents shall be 

referred to the A/E.  
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4.02   PROJECT RECORD  
 

A.   Contractor shall legibly mark in ink on a separate set of the Drawings and Specifications all 
actual construction, including depths of foundations, horizontal and vertical locations of 
internal and underground utilities and appurtenances referenced to permanent visible and 
accessible surface improvements, field changes of dimensions and details, actual suppliers, 
manufacturers and trade names, models of installed equipment, and Change Order 
Proposals (COP). This separate set of Drawings and Specifications shall be the "Project 
Record."  

 
B.   The Project Record shall be maintained on the project site throughout the construction and 

shall be clearly labeled "PROJECT RECORD". The Project Record shall be updated at least 
weekly noting all changes and shall be available to Owner at all times.  

 
C.   Contractor shall submit the completed and finalized Project Record to A/E prior to Final 

Acceptance.  
 

4.03   SHOP DRAWINGS  
 

A.   "Shop Drawings" means documents and other information required to be submitted to A/E 
by Contractor pursuant to the Contract Documents, showing in detail: the proposed 
fabrication and assembly of structural elements; and the installation (i.e. form, fit, and 
attachment details) of materials and equipment. Shop Drawings include, but are not limited 
to, drawings, diagrams, layouts, schematics, descriptive literature, illustrations, schedules, 
performance and test data, samples, and similar materials furnished by Contractor to 
explain in detail specific portions of the Work required by the Contract Documents. For 
materials and equipment to be incorporated into the Work, Contractor submittal shall 
include the name of the manufacturer, the model number, and other information 
concerning the performance, capacity, nature, and rating of the item. When directed, 
Contractor shall submit all samples at its own expense. Owner may duplicate, use, and 
disclose Shop Drawings provided in accordance with the Contract Documents.  

 
B.   Contractor shall coordinate all Shop Drawings, and review them for accuracy, completeness, 

and compliance with the Contract Documents and shall indicate its approval thereon as 
evidence of such coordination and review. Where required by law, Shop Drawings shall be 
stamped by an appropriate professional licensed by the state of Washington. Shop Drawings 
submitted to A/E without evidence of Contractor's approval shall be returned for 
resubmission. Contractor shall review, approve, and submit Shop Drawings with reasonable 
promptness and in such sequence as to cause no delay in the Work or in the activities of 
Owner or separate contractors. Contractor's submittal schedule shall allow a reasonable 
time for A/E review. A/E will review, approve, or take other appropriate action on the Shop 
Drawings. Contractor shall perform no portion of the Work requiring submittal and review 
of Shop Drawings until the respective submittal has been reviewed and the A/E has 
approved or taken other appropriate action. Owner and A/E shall respond to Shop Drawing 
submittals with reasonable promptness. Any Work by Contractor shall be in accordance with 
reviewed Shop Drawings. Submittals made by Contractor which are not required by the 
Contract Documents may be returned without action.  
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C.   Approval, or other appropriate action with regard to Shop Drawings, by Owner or A/E shall 

not relieve Contractor of responsibility for any errors or omissions in such Shop Drawings, 
nor from responsibility for compliance with the requirements of the Contract Documents. 
Unless specified in the Contract Documents, review by Owner or A/E shall not constitute an 
approval of the safety precautions employed by Contractor during construction, or 
constitute an approval of Contractor's means or methods of construction. If Contractor fails 
to obtain approval before installation and the item or work is subsequently rejected, 
Contractor shall be responsible for all costs of correction.  

 
D.   If Shop Drawings show variations from the requirements of the Contract Documents, 

Contractor shall describe such variations in writing, separate from the Shop Drawings, at the 
time it submits the Shop Drawings containing such variations. If A/E approves any such 
variation, an appropriate Change Order will be issued. If the variation is minor and does not 
involve an adjustment in the Contract Sum or Contract Time, a Change Order need not be 
issued; however, the modification shall be recorded upon the Project Record.  

 
E.   Unless otherwise provided in Division I, Contractor shall submit to A/E for approval 5 copies 

of all Shop Drawings. Unless otherwise indicated, 3 sets of all Shop Drawings shall be 
retained by A/E and 2 sets shall be returned to Contractor.  

 
4.04   ORGANIZATION OF SPECIFICATIONS  
 

A.   Specifications are prepared in sections which conform generally with trade practices. These 
sections are for Owner and Contractor convenience and shall not control Contractor in 
dividing the Work among the Subcontractors or in establishing the extent of the Work to be 
performed by any trade.  

 
4.05   OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS, AND OTHER DOCUMENTS  
 

A.   The Drawings, Specifications, and other documents prepared by A/E are instruments of 
A/E's service through which the Work to be executed by Contractor is described. Neither 
Contractor nor any Subcontractor shall own or claim a copyright in the Drawings, 
Specifications, and other documents prepared by A/E, and A/E shall be deemed the author 
of them and will, along with any rights of Owner, retain all common law, statutory, and 
other reserved rights, in addition to the copyright. All copies of these documents, except 
Contractor's set, shall be returned or suitably accounted for to A/E, on request, upon 
completion of the Work.  

 
B.   The Drawings, Specifications, and other documents prepared by the A/E, and copies thereof 

furnished to Contractor, are for use solely with respect to this Project. They are not to be 
used by Contractor or any Subcontractor on other projects or for additions to this Project 
outside the scope of the Work without the specific written consent of Owner and A/E. 
Contractor and Subcontractors are granted a limited license to use and reproduce applicable 
portions of the Drawings, Specifications, and other documents prepared by A/E appropriate 
to and for use in the execution of their Work.  
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C.   Contractor and all Subcontractors grant a non‐exclusive license to Owner, without 
additional cost or royalty, to use for its own purposes (including reproduction) all Shop 
Drawings, together with the information and diagrams contained therein, prepared by 
Contractor or any Subcontractor. In providing Shop Drawings, Contractor and all 
Subcontractors warrant that they have authority to grant to Owner a license to use the Shop 
Drawings, and that such license is not in violation of any copyright or other intellectual 
property right. Contractor agrees to defend and indemnify Owner pursuant to the indemnity 
provisions in Sections 5.03 and 5.22 from any violations of copyright or other intellectual 
property rights arising out of Owner's use of the Shop Drawings hereunder, or to secure for 
Owner, at Contractor's own cost, licenses in conformity with this section.  

 
D.   The Shop Drawings and other submittals prepared by Contractor, Subcontractors of any tier, 

or its or their equipment or material suppliers, and copies thereof furnished to Contractor, 
are for use solely with respect to this Project. They are not to be used by Contractor or any 
Subcontractor of any tier, or material or equipment supplier, on other projects or for 
additions to this Project outside the scope of the Work without the specific written consent 
of Owner. The Contractor, Subcontractors of any tier, and material or equipment suppliers 
are granted a limited license to use and reproduce applicable portions of the Shop Drawings 
and other submittals appropriate to and for use in the execution of their Work under the 
Contract Documents.  

 
PART 5 ‐ PERFORMANCE  
 
5.01   CONTRACTOR CONTROL AND SUPERVISION  
 

A.   Contractor shall supervise and direct the Work, using its best skill and attention, and shall 
perform the Work in a skillful manner. Contractor shall be solely responsible for and have 
control over construction means, methods, techniques, sequences, and procedures and for 
coordinating all portions of the Work, unless the Contract Documents give other specific 
instructions concerning these matters. Contractor shall disclose its means and methods of 
construction when requested by Owner.  

 
B.   Performance of the Work shall be directly supervised by a competent superintendent who 

has authority to act for Contractor. The superintendent must be satisfactory to Owner and 
shall not be changed without the prior written consent of Owner. Owner may require 
Contractor to remove the superintendent from the Work or Project site, if Owner 
reasonable deems the superintendent incompetent, careless, or otherwise objectionable, 
provided Owner has first notified Contractor in writing and allowed a reasonable period for 
transition.  

  
C.   Contractor shall be responsible to Owner for acts and omissions of Contractor, 

Subcontractors, and their employees and agents.  
 
D.   Contractor shall enforce strict discipline and good order among Contractor's employees and 

other persons performing the Work. Contractor shall not permit employment of persons not 
skilled in tasks assigned to them. Contractor's employees shall at all times conduct business 
in a manner which assures fair, equal, and nondiscriminatory treatment of all persons. 
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Owner may, by written notice, request Contractor to remove from the Work or Project site 
any employee Owner reasonably deems incompetent, careless, or otherwise objectionable.  

 
E.   Contractor shall keep on the Project site a copy of the Drawings, Specifications, addenda, 

reviewed Shop Drawings, and permits and permit drawings.  
 
F.   Contractor shall ensure that its owner(s) and employees, and those of its Subcontractors, 

comply with the Ethics in Public Service Act RCW 42.52, which, among other things, 
prohibits state employees from having an economic interest in any public works contract 
that was made by, or supervised by, that employee. Contractor shall remove, at its sole cost 
and expense, any of its, or its Subcontractors', employees, if they are in violation of this act.  

 
5.02   PERMITS, FEES, AND NOTICES  
 

A.   Unless otherwise provided in the Contract Documents, Owner shall pay for and obtain 
permits (building permit only) and licenses required for proper execution and completion of 
the Work. Contractor is responsible for all other permits required for construction.  Prior to 
Final Acceptance, the approved, signed permits shall be delivered to Owner.  
Contractor is responsible for requesting all inspections required for proper execution and 
completion of the Work. 

 
B.   If allowances for permits or utility fees are called for in the Contract Documents and set 

forth in Contractor's bid, and the actual costs of those permits or fees differ from the 
allowances in the Contract Documents, the difference shall be adjusted by Change Order.  

 
C.   Contractor shall comply with and give notices required by all federal, state, and local laws, 

ordinances, rules, regulations, and lawful orders of public authorities applicable to 
performance of the Work. 

 
5.03   PATENTS AND ROYALTIES  
 

A.   Contractor is responsible for, and shall pay, all royalties and license fees. Contractor shall 
defend, indemnify, and hold Owner harmless from any costs, expenses, and liabilities arising 
out of the infringement by Contractor of any patent, copyright, or other intellectual 
property right used in the Work; however, provided that Contractor gives prompt notice, 
Contractor shall not be responsible for such defense or indemnity when a particular design, 
process, or product of a particular manufacturer or manufacturers is required by the 
Contract Documents. If Contractor has reason to believe that use of the required design, 
process, or product constitutes an infringement of a patent or copyright, it shall promptly 
notify Owner of such potential infringement.  

 
5.04   PREVAILING WAGES  
 

A.   Contractor shall pay the prevailing rate of wages to all workers, laborers, or mechanics 
employed in the performance of any part of the Work in accordance with RCW 39.12 and 
the rules and regulations of the Department of Labor and Industries. The schedule of 
prevailing wage rates for the locality or localities of the Work, is determined by the 
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Industrial Statistician of the Department of Labor and Industries. It is the Contractor’s 
responsibility to verify the applicable prevailing wage rate.  

 
B.   Before payment is made by Owner to Contractor for any work performed by Contractor and 

subcontractors whose work is included in the application for payment, Contractor shall 
submit, or shall have previously submitted to Owner for the Project, a Statement of Intent 
to Pay Prevailing Wages, approved by the Department of Labor & Industries, certifying the 
rate of hourly wages paid and to be paid each classification of laborers, workers, or 
mechanics employed upon the Work by Contractor and tis subcontractors. Such rates of 
hourly wages shall not be less than the prevailing wage rate for job site, Bainbridge Island, 
Kitsap County, Washington.  

 
C.   Prior to release of retainage, Contractor shall submit to Owner an Affidavit of Wages Paid, 

approved by the Department of Labor & Industries, for Contractor and every subcontractor, 
or any tier, that performed work on the Project.  

 
D.   Disputes regarding prevailing wage rates shall be referred for arbitration to the Director of 

the Department of Labor and Industries. The arbitration decision shall be final and 
conclusive and binding on all parties involved in the dispute as provided for by RCW 
39.12.060.  

 
E.   Each Application for Payment submitted by Contractor shall state that prevailing wages have 

been paid in accordance with the pre‐filed statement(s) of intent, as approved. Copies of the 
approved intent statement(s) shall be posted on the job site with the address and telephone 
number of the Industrial Statistician of the Department of Labor and Industries where a 
complaint or inquiry concerning prevailing wages may be made.  

 
F.   In compliance with chapter 296‐127 WAC, Contractor shall pay to the Department of Labor 

and Industries the currently established fee(s) for each statement of intent and/or affidavit 
of wages paid submitted to the Department of Labor and Industries for certification.  

 
G.   Consistent with WAC 296‐127‐320, the Contractor and any subcontractor shall submit a 

certified copy of payroll records if requested.  
 

5.05   HOURS OF LABOR  
 

A.   Contractor shall comply with all applicable provisions of RCW 49.28 and they are 
incorporated herein by reference. Pursuant to that statute, no laborer, worker, or mechanic 
employed by Contractor, any Subcontractor, or any other person performing or contracting 
to do the whole or any part of the Work, shall be permitted or required to work more than 
eight hours in any one calendar day, provided, that in cases of extraordinary emergency, 
such as danger to life or property, the hours of work may be extended, but in such cases the 
rate of pay for time employed in excess of eight hours of each calendar day shall be not less 
than one and one‐half times the rate allowed for this same amount of time during eight 
hours' service.  

 
B.   Notwithstanding the preceding paragraph, RCW 49.28 permits a contractor or subcontractor 

in any public works contract subject to those provisions, to enter into an agreement with its 
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employees in which the employees work up to ten hours in a calendar day. No such 
agreement may provide that the employees work ten‐hour days for more than four calendar 
days a week. Any such agreement is subject to approval by the employees. The overtime 
provisions of RCW 49.28 shall not apply to the hours, up to forty hours per week, worked 
pursuant to any such agreement.  

 
5.06   NONDISCRIMINATION  
 

A.   Discrimination in all phases of employment is prohibited by, among other laws and 
regulations, Title VII of the Civil Rights Act of 1964, the Vietnam Era Veterans Readjustment 
Act of 1974, sections 503 and 504 of the Vocational Rehabilitation Act of 1973, the Equal 
Employment Act of 1972, the Age Discrimination Act of 1967, the Americans with Disabilities 
Act of 1990, the Civil Rights Act of 1991, Presidential Executive Order 11246, Executive 
Order 11375, the Washington State Law Against Discrimination, RCW 49.60, and 
Gubernatorial Executive Order 85‐09. These laws and regulations establish minimum 
requirements for affirmative action and fair employment practices which Contractor must 
meet.  

 
B.   During performance of the Work:  

1.   Contractor shall not discriminate against any employee or applicant for employment 
because of race, creed, color, national origin, sex, age, marital status, or the presence of 
any physical, sensory, or mental disability, Vietnam era veteran status, or disabled 
veteran status, nor commit any other unfair practices as defined in RCW 49.60.  

2.   Contractor shall, in all solicitations or advertisements for employees placed by or for it, 
state that all qualified applicants will be considered for employment, without regard to 
race, creed, color, national origin, sex, age, marital status, or the presence of any 
physical, sensory, or mental disability.  

3.   Contractor shall send to each labor union, employment agency, or representative of 
workers with which it has a collective bargaining agreement or other contract or 
understanding, a notice advising the labor union, employment agency, or workers' 
representative of Contractor's obligations according to the Contract Documents and 
RCW 49.60.  

4.   Contractor shall permit access to its books, records, and accounts, and to its premises by 
Owner, and by the Washington State Human Rights Commission, for the purpose of 
investigation to ascertain compliance with this section of the Contract Documents.  

5.   Contractor shall include the provisions of this section in every Subcontract.  
 

5.07   SAFETY PRECAUTIONS  
 

A.   Contractor shall be responsible for initiating, maintaining, and supervising all safety 
precautions and programs in connection with the performance of the Work. 

 
B.   In carrying out its responsibilities according to the Contract Documents, Contractor shall 

protect the lives and health of employees performing the Work and other persons who may 
be affected by the Work; prevent damage to materials, supplies, and equipment whether on 
site or stored off‐site; and prevent damage to other property at the site or adjacent thereto. 
Contractor shall comply with all applicable laws, ordinances, rules, regulations, and orders of 
any public body having jurisdiction for the safety of persons or property or to protect them 
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from damage, injury, or loss; shall erect and maintain all necessary safeguards for such 
safety and protection; and shall notify owners of adjacent property and utilities when 
prosecution of the Work may affect them.  

 
C.   Contractor shall maintain an accurate record of exposure data on all incidents relating to the 

Work resulting in death, traumatic injury, occupational disease, or damage to property, 
materials, supplies, or equipment. Contractor shall immediately report any such incident to 
Owner. Owner shall, at all times, have a right of access to all records of exposure.  

 
D.   Contractor shall provide all persons working on the Project site with information and 

training on hazardous chemicals in their work at the time of their initial assignment, and 
whenever a new hazard is introduced into their work area.  
1.   Information. At a minimum, Contractor shall inform persons working on the Project site 

of:  
a.   The requirements of chapter 296‐62 WAC, General Occupational Health Standards;  
b.   Any operations in their work area where hazardous chemicals are present; and  
c.   The location and availability of written hazard communication programs, including 

the required list(s) of hazardous chemicals and material safety data sheets required 
by chapter 296‐62 WAC.  

2.   Training. At a minimum, Contractor shall provide training for persons working on the 
Project site which includes:  
a.   Methods and observations that may be used to detect the presence or release of a 

hazardous chemical in the work area (such as monitoring conducted by the 
employer, continuous monitoring devices, visual appearance or odor of hazardous 
chemicals when being released, etc.);  

b.   The physical and health hazards of the chemicals in the work area;  
c.   The measures such persons can take to protect themselves from these hazards, 

including specific procedures Contractor, or its Subcontractors, or others have 
implemented to protect those on the Project site from exposure to hazardous 
chemicals, such as appropriate work practices, emergency procedures, and personal 
protective equipment to be used; and  

d.   The details of the hazard communications program developed by Contractor, or its 
Subcontractors, including an explanation of the labeling system and the material 
safety data sheet, and how employees can obtain and use the appropriate hazard 
information.  

 
E.   Contractor's responsibility for hazardous, toxic, or harmful substances shall include the 

following duties:  
1.   Contractor shall not keep, use, dispose, transport, generate, or sell on or about the 

Project site, any substances now or hereafter designated as, or which are subject to 
regulation as, hazardous, toxic, dangerous, or harmful by any federal, state or local law, 
regulation, statute or ordinance (hereinafter collectively referred to as "hazardous 
substances", in violation of any such law, regulation, statute, or ordinance, but in no 
case shall any such hazardous substance be stored more than 90 days on the Project 
site.  

2.   Contractor shall promptly notify Owner of all spills or releases of any hazardous 
substances which are otherwise required to be reported to any regulatory agency and 
pay the cost of cleanup. Contractor shall promptly notify Owner of all failures to comply 
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with any federal, state, or local law, regulation, or ordinance; all inspections of the 
Project site by any regulatory entity concerning the same; all regulatory orders or fines; 
and all responses or interim cleanup actions taken by or proposed to be taken by any 
government entity or private party on the Project site.  
 

F.   All Work shall be performed with due regard for the safety of the public. Contractor shall 
perform the Work so as to cause a minimum of interruption of vehicular traffic or 
inconvenience to pedestrians. All arrangements to care for such traffic shall be Contractor's 
responsibilities. All expenses involved in the maintenance of traffic by way of detours shall 
be borne by Contractor.  

 
G.   In an emergency affecting the safety of life or the Work or of adjoining property, Contractor 

is permitted to act, at its discretion, to prevent such threatened loss or injury, and 
Contractor shall so act if so authorized or instructed.  

 
H.   Nothing provided in this section shall be construed as imposing any duty upon Owner or A/E 

with regard to, or as constituting any express or implied assumption of control or 
responsibility over, Project site safety, or over any other safety conditions relating to 
employees or agents of Contractor or any of its Subcontractors, or the public.  

 
5.08   OPERATIONS, MATERIAL HANDLING, AND STORAGE AREAS  
 

A.   Contractor shall confine all operations, including storage of materials, to Owner‐approved 
areas.  

 
B.   Temporary buildings (e.g., storage sheds, shops, offices) and utilities may be provided by 

Contractor only with the consent of Owner and without expense to Owner. The temporary 
buildings and utilities shall remain the property of Contractor and shall be removed by 
Contractor at its expense upon completion of the Work.  

 
C.   Contractor shall use only established roadways or temporary roadways authorized by 

Owner. When materials are transported in prosecuting the Work, vehicles shall not be 
loaded beyond the loading capacity recommended by the manufacturer of the vehicle or 
prescribed by federal, state, or local law or regulation.  

 
D.   Ownership and control of all materials or facility components to be demolished or removed 

from the Project site by Contractor shall immediately vest in Contractor upon severance of 
the component from the facility or severance of the material from the Project site. 
Contractor shall be responsible for compliance with all laws governing the storage and 
ultimate disposal. Contractor shall provide Owner with a copy of all manifests and receipts 
evidencing proper disposal when required by Owner or applicable law.  

 
E.   Contractor shall be responsible for the proper care and protection of its materials and 

equipment delivered to the Project site. Materials and equipment may be stored on the 
premises subject to approval of Owner. When Contractor uses any portion of the Project 
site as a shop, Contractor shall be responsible for any repairs, patching, or cleaning arising 
from such use.  
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F.   Contractor shall protect and be responsible for any damage or loss to the Work, or to the 
materials or equipment until the date of Substantial Completion, and shall repair or replace 
without cost to Owner any damage or loss that may occur, except damages or loss caused 
by the acts or omissions of Owner. Contractor shall also protect and be responsible for any 
damage or loss to the Work, or to the materials or equipment, after the date of Substantial 
Completion, and shall repair or replace without cost to Owner any such damage or loss that 
might occur, to the extent such damages or loss are caused by the acts or omissions of 
Contractor, or any Subcontractor.  

 
5.09   PRIOR NOTICE OF EXCAVATION  
 

A.   "Excavation" means an operation in which earth, rock, or other material on or below the 
ground is moved or otherwise displaced by any means, except the tilling of soil less than 12 
inches in depth for agricultural purposes, or road ditch maintenance that does not change 
the original road grade or ditch flow line. Before commencing any excavation, Contractor 
shall provide notice of the scheduled commencement of excavation to all owners of 
underground facilities or utilities, through locator services.  

 
5.10   UNFORESEEN PHYSICAL CONDITIONS  
 

A.   If Contractor encounters conditions at the site which are subsurface or otherwise concealed 
physical conditions which differ materially from those indicated in the Contract Documents, 
or unknown physical conditions of an unusual nature which differ materially from those 
ordinarily found to exist and generally recognized as inherent in construction activities of 
the character provided for in the Contract Documents, then Contractor shall give written 
notice to Owner promptly and in no event later than 7 days after the first observance of the 
conditions. Conditions shall not be disturbed prior to such notice.  

 
B.   If such conditions differ materially and cause a change in Contractor's cost of, or time 

required for, performance of any part of the Work, the Contractor may be entitled to an 
equitable adjustment in the Contract Time or Contract Sum, or both, provided it makes a 
request therefor as provided in part 7.  

 
5.11   PROTECTION OF EXISTING STRUCTURES, EQUIPMENT, VEGETATION, UTILITIES, AND 

IMPROVEMENTS  
 

A.   Contractor shall protect from damage all existing structures, equipment, improvements, 
utilities, and vegetation: at or near the Project site; and on adjacent property of a third 
party, the locations of which are made known to or should be known by Contractor. 
Contractor shall repair any damage, including that to the property of a third party, resulting 
from failure to comply with the requirements of the Contract Documents or failure to 
exercise reasonable care in performing the Work. If Contractor fails or refuses to repair the 
damage promptly, Owner may have the necessary work performed and charge the cost to 
Contractor.  

 
B.   Contractor shall only remove trees when specifically authorized to do so, and shall protect 

vegetation that will remain in place.  
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5.12   LAYOUT OF WORK  
 

A.   Contractor shall plan and lay out the Work in advance of operations so as to coordinate all 
work without delay or revision.  

 
B.   Contractor shall lay out the Work from Owner‐established baselines and bench marks 

indicated on the Drawings, and shall be responsible for all field measurements in connection 
with the layout. Contractor shall furnish, at its own expense, all stakes, templates, 
platforms, equipment, tools, materials, and labor required to lay out any part of the Work. 
Contractor shall be responsible for executing the Work to the lines and grades that may be 
established. Contractor shall be responsible for maintaining or restoring all stakes and other 
marks established.  

 
5.13   MATERIAL AND EQUIPMENT  

A.   All equipment, material, and articles incorporated into the Work shall be new and of the 
most suitable grade for the purpose intended, unless otherwise specifically provided in the 
Contract Documents. References in the Specifications to equipment, material, articles, or 
patented processes by trade name, make, or catalog number, shall be regarded as 
establishing a standard quality and shall not be construed as limiting competition. 
Contractor may, at its option, use any equipment, material, article, or process that, in the 
judgment of A/E, is equal to that named in the specifications, unless otherwise specifically 
provided in the Contract Documents.  

 
B.   Contractor shall do all cutting, fitting, or patching that may be required to make its several 

parts fit together properly, or receive or be received by work of others set forth in, or 
reasonably implied by, the Contract Documents. Contractor shall not endanger any work by 
cutting, excavating, or otherwise altering the Work and shall not cut or alter the work of any 
other contractor unless approved in advance by Owner.  

 
C.   Should any of the Work be found defective, or in any way not in accordance with the 

Contract Documents, this work, in whatever stage of completion, may be rejected by 
Owner.  

 
5.14   AVAILABILITY AND USE OF UTILITY SERVICES  
 

A.   Owner shall make all reasonable utilities available to Contractor from existing outlets and 
supplies, as specified in the Contract Documents. Unless otherwise provided in the Contract 
Documents, the utility service consumed shall be charged to or paid for by Contractor at 
prevailing rates charged to Owner or, where the utility is produced by Owner, at reasonable 
rates determined by Owner. Contractor will carefully conserve any utilities furnished.  

 
B.   Contractor shall, at its expense and in a skillful manner satisfactory to Owner, install and 

maintain all necessary temporary connections and distribution lines, together with 
appropriate protective devices, and all meters required to measure the amount of each 
utility used for the purpose of determining charges. Prior to the date of Final Acceptance, 
Contractor shall remove all temporary connections, distribution lines, meters, and 
associated equipment and materials.  
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5.15   TESTS AND INSPECTION  
 

A.   Contractor shall maintain an adequate testing and inspection program and perform such 
tests and inspections as are necessary or required to ensure that the Work conforms to the 
requirements of the Contract Documents. Contractor shall be responsible for inspection and 
quality surveillance of all its Work and all Work performed by any Subcontractor. Unless 
otherwise provided, Contractor shall make arrangements for such tests, inspections, and 
approvals with an independent testing laboratory or entity acceptable to Owner, or with the 
appropriate public authority, and shall bear all related costs of tests, inspections, and 
approvals. Contractor shall give Owner timely notice of when and where tests and 
inspections are to be made. Contractor shall maintain complete inspection records and 
make them available to Owner.  

 
B.   Owner may, at any reasonable time, conduct such inspections and tests as it deems 

necessary to ensure that the Work is in accordance with the Contract Documents. Owner 
shall promptly notify Contractor if an inspection or test reveals that the Work is not in 
accordance with the Contract Documents. Unless the subject items are expressly accepted 
by Owner, such Owner inspection and tests are for the sole benefit of Owner and do not:  
1.   Constitute or imply acceptance;  
2.   Relieve Contractor of responsibility for providing adequate quality control measures;  
3.   Relieve Contractor of responsibility for risk of loss or damage to the Work, materials, or 

equipment;  
4.   Relieve Contractor of its responsibility to comply with the requirements of the Contract 

Documents; or  
5.   Impair Owner's right to reject defective or nonconforming items, or to avail itself of any 

other remedy to which it may be entitled.  
 

C.   Neither observations by an inspector retained by Owner, the presence or absence of such 
inspector on the site, nor inspections, tests, or approvals by others, shall relieve Contractor 
from any requirement of the Contract Documents, nor is any such inspector authorized to 
change any term or condition of the Contract Documents.  

 
D.   Contractor shall promptly furnish, without additional charge, all facilities, labor, material 

and equipment reasonably needed for performing such safe and convenient inspections and 
tests as may be required by Owner. Owner may charge Contractor any additional cost of 
inspection or testing when Work is not ready at the time specified by Contractor for 
inspection or testing, or when prior rejection makes reinspection or retest necessary. Owner 
shall perform its inspections and tests in a manner that will cause no undue delay in the 
Work.  

 
5.16   CORRECTION OF NONCONFORMING WORK  
 

A.   If a portion of the Work is covered contrary to the requirements in the Contract 
Documents, it must, if required in writing by Owner, be uncovered for Owner's observation 
and be replaced at the Contractor's expense and without change in the Contract Time.  

 
B.   If, at any time prior to Final Completion, Owner desires to examine the Work, or any portion 

of it, which has been covered, Owner may request to see such Work and it shall be 
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uncovered by Contractor. If such Work is in accordance with the Contract Documents, the 
Contractor shall be entitled to an adjustment in the Contract Sum for the costs of 
uncovering and replacement, and, if completion of the Work is thereby delayed, an 
adjustment in the Contract Time, provided it makes a request therefor as provided in part 7. 
If such Work is not in accordance with the Contract Documents, the Contractor shall pay the 
costs of examination and reconstruction.  

 
C.   Contractor shall promptly correct Work found by Owner not to conform to the requirements 

of the Contract Documents, whether observed before or after Substantial Completion and 
whether or not fabricated, installed, or completed. Contractor shall bear all costs of 
correcting such nonconforming Work, including additional testing and inspections.  

 
D.   If, within one year after the date of Substantial Completion of the Work or designated 

portion thereof, or within one year after the date for commencement of any system 
warranties established under section 6.08, or within the terms of any applicable special 
warranty required by the Contract Documents, any of the Work is found to be not in 
accordance with the requirements of the Contract Documents, Contractor shall correct it 
promptly after receipt of written notice from Owner to do so. Owner shall give such notice 
promptly after discovery of the condition. This period of one year shall be extended, with 
respect to portions of Work first performed after Substantial Completion, by the period of 
time between Substantial Completion and the actual performance of the Work. Contractor's 
duty to correct with respect to Work repaired or replaced shall run for one year from the 
date of repair or replacement. Obligations under this paragraph shall survive Final 
Acceptance.  

 
E.   Contractor shall remove from the Project site portions of the Work which are not in 

accordance with the requirements of the Contract Documents and are neither corrected by 
Contractor nor accepted by Owner.  

 
F.   If Contractor fails to correct nonconforming Work within a reasonable time after written 

notice to do so, Owner may replace, correct, or remove the nonconforming Work and 
charge the cost thereof to the Contractor.  

 
G.   Contractor shall bear the cost of correcting destroyed or damaged Work, whether 

completed or partially completed, caused by Contractor's correction or removal of Work 
which is not in accordance with the requirements of the Contract Documents.  

 
H.   Nothing contained in this section shall be construed to establish a period of limitation with 

respect to other obligations which Contractor might have according to the Contract 
Documents. Establishment of the time period of one year as described in paragraph 5.16D 
relates only to the specific obligation of Contractor to correct the Work, and has no 
relationship to the time within which the Contractor's obligation to comply with the 
Contract Documents may be sought to be enforced, including the time within which such 
proceedings may be commenced.  

 
I.   If Owner prefers to accept Work which is not in accordance with the requirements of the 

Contract Documents, Owner may do so instead of requiring its removal and correction, in 
which case the Contract Sum may be reduced as appropriate and equitable.  
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5.17   CLEAN UP  
 

A.   Contractor shall at all times keep the Project site, including hauling routes, infrastructures, 
utilities, and storage areas, free from accumulations of waste materials. Before completing 
the Work, Contractor shall remove from the premises its rubbish, tools, scaffolding, 
equipment, and materials. Upon completing the Work, Contractor shall leave the Project 
site in a clean, neat, and orderly condition satisfactory to Owner. If Contractor fails to clean 
up as provided herein, and after reasonable notice from Owner, Owner may do so and the 
cost thereof shall be charged to Contractor.  

 
5.18   ACCESS TO WORK  
 

A. Contractor shall provide Owner and A/E access to the Work in progress wherever located.  
 

5.19   OTHER CONTRACTS  
 

A.   Owner may undertake or award other contracts for additional work at or near the Project 
site. Contractor shall reasonably cooperate with the other contractors and with Owner's 
employees and shall carefully adapt scheduling and perform the Work in accordance with 
these Contract Documents to reasonably accommodate the other work.  

 
5.20   SUBCONTRACTORS AND SUPPLIERS  
 

A.   The Contractor shall include the language of this paragraph in each of its first tier 
subcontract, and shall require each of its subcontractors to include the same language of 
this section in each of their subcontracts, adjusting only as necessary the terms used for the 
contracting parties. Upon request of the owner, the Contractor shall promptly provide 
documentation to the Owner demonstrating that the subcontractor meets the 
subcontractor responsibility criteria below. The requirements of this paragraph apply to all 
subcontractors regardless of tier. At the time of subcontract execution, the Contractor shall 
verify that each of its first‐tier subcontractors meets the following bidder responsibility 
criteria:  
1.   Have a current certificate of registration as a contractor in compliance with chapter 

18.27 RCW, which must have been in effect at the time of subcontract bid submittal;  
2.   Have a current Washington Unified Business Identifier (UBI) number;  
3.   If applicable, have Industrial Insurance (workers’ compensation) coverage for the 

subcontractor’s employees working in Washington, as required in Title 51 RCW;  
4.   A Washington Employment Security Department number, as required in Title 50 RCW;  
5.   A Washington Department of Revenue state excise tax registration number, as required 

in Title 82 RCW;  
6.   An electrical contractor license, if required by Chapter 19.28 RCW;  
7.   An elevator contractor license, if required by Chapter 70.87 RCW.  
8.   Not be disqualified from bidding any public works contract under RCW 39.06.010 or 

39.12.065(3).  
9.   On a project subject to the apprenticeship utilization requirements in RCW 39.04.320, 

not have been found out of compliance by the Washington state apprenticeship and 
training council for working apprentices out of ratio, without appropriate supervision, or 
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outside their approved work processes as outlined in their standards of apprenticeship 
under chapter 49.04 RCW for the one‐year period immediately preceding the date of 
the Owner’s first advertisement of the project.  
 

B.   Before submitting the first Application for Payment, Contractor shall furnish in writing to 
Owner the names, addresses, and telephone numbers of all Subcontractors, as well as 
suppliers providing materials in excess of $2,500. Contractor shall utilize Subcontractors and 
suppliers which are experienced and qualified, and meet the requirements of the Contract 
Documents, if any. Contractor shall not utilize any Subcontractor or supplier to whom the 
Owner has a reasonable objection, and shall obtain Owner's written consent before making 
any substitutions or additions.  

 
C.   All Subcontracts must be in writing. By appropriate written agreement, Contractor shall 

require each Subcontractor, so far as applicable to the Work to be performed by the 
Subcontractor, to be bound to Contractor by terms of the Contract Documents, and to 
assume toward Contractor all the obligations and responsibilities which Contractor assumes 
toward Owner in accordance with the Contract Documents. Each Subcontract shall preserve 
and protect the rights of Owner in accordance with the Contract Documents with respect to 
the Work to be performed by the Subcontractor so that subcontracting thereof will not 
prejudice such rights. Where appropriate, Contractor shall require each Subcontractor to 
enter into similar agreements with Sub‐subcontractors. However, nothing in this paragraph 
shall be construed to alter the contractual relations between Contractor and its 
Subcontractors with respect to insurance or bonds.  

 
D.   Contractor shall schedule, supervise, and coordinate the operations of all Subcontractors. 

No Subcontracting of any of the Work shall relieve Contractor from its responsibility for the 
performance of the Work in accordance with the Contract Documents or any other 
obligations of the Contract Documents.  

 
E.   Each subcontract agreement for a portion of the Work is hereby assigned by Contractor to 

Owner provided that:  
1.   The assignment is effective only after termination by Owner for cause pursuant to 

section 9.01 and only for those Subcontracts which Owner accepts by notifying the 
Subcontractor in writing; and  

2.   After the assignment is effective, Owner will assume all future duties and obligations 
toward the Subcontractor which Contractor assumed in the Subcontract.  

3.   The assignment is subject to the prior rights of the surety, if any, obligated under any 
bond provided in accordance with the Contract Documents.  
 

5.21   WARRANTY OF CONSTRUCTION  
 

A.   In addition to any special warranties provided elsewhere in the Contract Documents, 
Contractor warrants that all Work conforms to the requirements of the Contract Documents 
and is free of any defect in equipment, material, or design furnished, or workmanship 
performed, by Contractor.  

 
B.   With respect to all warranties, express or implied, for Work performed or materials 

furnished according to the Contract Documents, Contractor shall:  
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1.   Obtain all warranties that would be given in normal commercial practice;  
2.   Require all warranties to be executed, in writing, for the benefit of Owner;  
3.   Enforce all warranties for the benefit of Owner, if directed by Owner; and  
4.   Be responsible to enforce any subcontractor's, manufacturer's, or supplier's warranty 

should they extend beyond the period specified in the Contract Documents.  
 

C.   The obligations under this section shall survive Final Acceptance.  
 

5.22   INDEMNIFICATION  
 

A.   Contractor shall defend, indemnify, and hold Owner and A/E harmless from and against all 
claims, demands, losses, damages, or costs, including but not limited to damages arising out 
of bodily injury or death to persons and damage to property, caused by or resulting from:  
1.   The sole negligence of Contractor or any of its Subcontractors;  
2.   The concurrent negligence of Contractor, or any Subcontractor, but only to the extent of 

the negligence of Contractor or such Subcontractor; and  
3.   The use of any design, process, or equipment which constitutes an infringement of any 

United States patent presently issued, or violates any other proprietary interest, 
including copyright, trademark, and trade secret.  
 

B.   In any action against Owner and any other entity indemnified in accordance with this 
section, by any employee of Contractor, its Subcontractors, Sub‐subcontractors, agents, or 
anyone directly or indirectly employed by any of them, the indemnification obligation of this 
section shall not be limited by a limit on the amount or type of damages, compensation, or 
benefits payable by or for Contractor or any Subcontractor under RCW Title 51, the 
Industrial Insurance Act, or any other employee benefit acts. In addition, Contractor waives 
immunity as to Owner and A/E only, in accordance with RCW Title 51.  

 
PART 6 ‐ PAYMENTS AND COMPLETION  
 
6.01   CONTRACT SUM  
 

A.   Owner shall pay Contractor the Contract Sum for performance of the Work, in accordance 
with the Contract Documents.  

 
6.02   SCHEDULE OF VALUES  
 

A.   Before submitting its first Application for Payment, Contractor shall submit to Owner for 
approval a breakdown allocating the total Contract Sum to each principle category of work, 
in such detail as requested by Owner ("Schedule of Values"). The approved Schedule of 
Values shall include appropriate amounts for demobilization, record drawings, O&M 
manuals, and any other requirements for Project closeout, and shall be used by Owner as 
the basis for progress payments. Payment for Work shall be made only for and in 
accordance with those items included in the Schedule of Values.  

 
6.03   APPLICATION FOR PAYMENT  
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A.   At monthly intervals at least thirty days before the 10th or 25th day of each month, unless 
determined otherwise by Owner, Contractor shall submit to Owner an itemized Application 
for Payment for Work completed in accordance with the Contract Documents and the 
approved Schedule of Values. Each application shall be supported by such substantiating 
data as Owner may require.  

 
B.   By submitting an Application for Payment, Contractor is certifying that all Subcontractors 

have been paid, less earned retainage in accordance with RCW 60.28.010, as their interests 
appeared in the last preceding certificate of payment. By submitting an Application for 
Payment, Contractor is recertifying that the representations set forth in section 1.03 are 
true and correct, to the best of Contractor's knowledge, as of the date of the Application for 
Payment.  

 
C.   At the time it submits an Application for Payment, Contractor shall analyze and reconcile, to 

the satisfaction of Owner, the actual progress of the Work with the Progress Schedule.  
 
D.   If authorized by Owner, the Application for Payment may include request for payment for 

material delivered to the Project site and suitably stored, or for completed preparatory 
work. Payment may similarly be requested for material stored off the Project site, provided 
Contractor complies with or furnishes satisfactory evidence of the following:  
1.   The material will be placed in a warehouse that is structurally sound, dry, lighted and 

suitable for the materials to be stored;  
2.   The warehouse is located within a 10‐mile radius of the Project. Other locations may be 

utilized, if approved in writing, by Owner;  
3.   Only materials for the Project are stored within the warehouse (or a secure portion of a 

warehouse set aside for the Project);  
4.   Contractor furnishes Owner a certificate of insurance extending Contractor's insurance 

coverage for damage, fire, and theft to cover the full value of all materials stored, or in 
transit;  

5.   The warehouse (or secure portion thereof) is continuously under lock and key, and only 
Contractor's authorized personnel shall have access;  

6.   Owner shall at all times have the right of access in company of Contractor;  
7.   Contractor and its surety assume total responsibility for the stored materials; and  
8.   Contractor furnishes to Owner certified lists of materials stored, bills of lading, invoices, 

and other information as may be required, and shall also furnish notice to Owner when 
materials are moved from storage to the Project site.  

 
6.04   PROGRESS PAYMENTS  
 

A.   Owner shall make progress payments on the 10th or 25th of each calendar month, in the 
manner and within the time provided in the Contract Documents, in such amounts as Owner 
determines are properly due, after receipt of a properly executed Application for Payment. 
Owner shall notify Contractor in accordance with RCW 39.76 if the Application for Payment 
does not comply with the requirements of the Contract Documents.  

 
B.   Owner shall retain 5% of the amount of each progress payment until 45 days after Final 

Acceptance and receipt of all documents required by law or the Contract Documents, 
including, at Owner's request, consent of surety to release of the retainage. In accordance 
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with RCW 60.28, Contractor may request that monies reserved be retained in a fund by 
Owner, deposited by Owner in a bank or savings and loan, or placed in escrow with a bank 
or trust company to be converted into bonds and securities to be held in escrow with 
interest to be paid to Contractor. Owner may permit Contractor to provide an appropriate 
bond in lieu of the retained funds.  

 
C.   Title to all Work and materials covered by a progress payment shall pass to Owner at the 

time of such payment free and clear of all liens, claims, security interests, and 
encumbrances. Passage of title shall not, however, relieve Contractor from any of its duties 
and responsibilities for the Work or materials, or waive any rights of Owner to insist on full 
compliance by Contractor with the Contract Documents.  

 
D.   Payments due and unpaid in accordance with the Contract Documents shall bear interest as 

specified in RCW 39.76.  
 

6.05   PAYMENTS WITHHELD  
 

A.   Owner may withhold or, on account of subsequently discovered evidence, nullify the whole 
or part of any payment to such extent as may be necessary to protect Owner from loss or 
damage for reasons including but not limited to:  
1.   Work not in accordance with the Contract Documents;  
2.   Reasonable evidence that the Work required by the Contract Documents cannot be 

completed for the unpaid balance of the Contract Sum;  
3.   Work by Owner to correct defective Work or complete the Work in accordance with 

section 5.16;  
4.   Failure to perform in accordance with the Contract Documents; or  
5.   Cost or liability that may occur to Owner as the result of Contractor's fault or negligent 

acts or omissions.  
 

B.   In any case where part or all of a payment is going to be withheld for unsatisfactory 
performance, Owner shall notify Contractor in accordance with RCW 39.76.  

 
6.06   RETAINAGE AND BOND CLAIM RIGHTS  
 

A.   RCW chapters 39.08 and 60.28, concerning the rights and responsibilities of Contractor and 
Owner with regard to the performance and payment bonds and retainage, are made a part 
of the Contract Documents by reference as though fully set forth herein.  

 
6.07   SUBSTANTIAL COMPLETION  
 

A.   Substantial Completion is the stage in the progress of the Work (or portion thereof 
designated and approved by Owner) when the construction is sufficiently complete, in 
accordance with the Contract Documents, so Owner has full and unrestricted use and 
benefit of the facilities (or the portion thereof designate and approved by Owner) for the 
use for which it is intended. All Work other than incidental corrective or punch list work 
shall be completed. Substantial Completion shall not have been achieved if all systems and 
parts are not functional, if utilities are not connected and operating normally, if all required 
occupancy permits have not been issued, or if the Work is not accessible by normal 
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vehicular and pedestrian traffic routes. The date Substantial Completion is achieved shall be 
established in writing by Owner. Contractor may request an early date of Substantial 
Completion which must be approved by Change Order. Owner's occupancy of the Work or 
designated portion thereof does not necessarily indicate that Substantial Completion has 
been achieved.  

 
6.08   PRIOR OCCUPANCY  
 

A.   Owner may, upon written notice thereof to Contractor, take possession of or use any 
completed or partially completed portion of the Work ("Prior Occupancy") at any time prior 
to Substantial Completion. Unless otherwise agreed in writing, Prior Occupancy shall not: be 
deemed an acceptance of any portion of the Work; accelerate the time for any payment to 
Contractor; prejudice any rights of Owner provided by any insurance, bond, guaranty, or the 
Contract Documents; relieve Contractor of the risk of loss or any of the obligations 
established by the Contract Documents; establish a date for termination or partial 
termination of the assessment of liquidated damages; or constitute a waiver of claims.  

 
B.   Notwithstanding anything in the preceding paragraph, Owner shall be responsible for loss of 

or damage to the Work resulting from Prior Occupancy. Contractor's one year duty to repair 
and any system warranties shall begin on building systems activated and used by Owner as 
agreed in writing by Owner and Contractor.  

 
6.09   FINAL COMPLETION, ACCEPTANCE, AND PAYMENT  
 

A.   Final Completion shall be achieved when the Work is fully and finally complete in 
accordance with the Contract Documents. The date Final Completion is achieved shall be 
established by Owner in writing, but in no case shall constitute Final Acceptance which is a 
subsequent, separate, and distinct action.  

 
B.   Final Acceptance is the formal action of Owner acknowledging Final Completion. Prior to 

Final Acceptance, Contractor shall, in addition to all other requirements in the Contract 
Documents, submit to Owner a written notice of any outstanding disputes or claims 
between Contractor and any of its Subcontractors, including the amounts and other details 
thereof. Neither Final Acceptance, nor final payment, shall release Contractor or its sureties 
from any obligations of these Contract Documents or the Public Works Bond, or constitute a 
waiver of any claims by Owner arising from Contractor's failure to perform the Work in 
accordance with the Contract Documents.  

 
C.   Acceptance of final payment by Contractor, or any Subcontractor, shall constitute a waiver 

and release to Owner of all claims by Contractor, or any such Subcontractor, for an increase 
in the Contract Sum or the Contract Time, and for every act or omission of Owner relating to 
or arising out of the Work, except for those Claims made in accordance with the procedures, 
including the time limits, set forth in part 8. 

 
PART 7 ‐ CHANGES  
 
7.01   CHANGE IN THE WORK  
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A.   Owner may, at any time and without notice to Contractor's surety, order additions, 
deletions, revisions, or other changes in the Work. These changes in the Work shall be 
incorporated into the Contract Documents through the execution of Change Orders. If any 
change in the Work ordered by Owner causes an increase or decrease in the Contract Sum 
or the Contract Time, an equitable adjustment shall be made as provided in section 7.02 or 
7.03, respectively, and such adjustment(s) shall be incorporated into a Change Order.  

 
B.   If Owner desires to order a change in the Work, it may request a written Change Order 

proposal from Contractor. Contractor shall submit a Change Order proposal within 14 days 
of the request from Owner, or within such other period as mutually agreed. Contractor's 
Change Order proposal shall be full compensation for implementing the proposed change in 
the Work, including any adjustment in the Contract Sum or Contract Time, and including 
compensation for all delays in connection with such change in the Work and for any expense 
or inconvenience, disruption of schedule, or loss of efficiency or productivity occasioned by 
the change in the Work.  

 
C.   Upon receipt of the Change Order proposal, or a request for equitable adjustment in the 

Contract Sum or Contract Time, or both, as provided in sections 7.02 and 7.03, Owner may 
accept or reject the proposal, request further documentation, or negotiate acceptable terms 
with Contractor. Pending agreement on the terms of the Change Order, Owner may direct 
Contractor to proceed immediately with the Change Order Work. Contractor shall not 
proceed with any change in the Work until it has obtained Owner's approval. All Work done 
pursuant to any Owner‐directed change in the Work shall be executed in accordance with 
the Contract Documents.  

 
D.  If Owner and Contractor reach agreement on the terms of any change in the Work, including 

any adjustment in the Contract Sum or Contract Time, such agreement shall be incorporated 
in a Change Order. The Change Order shall constitute full payment and final settlement of all 
claims for time and for direct, indirect, and consequential costs, including costs of delays, 
inconvenience, disruption of schedule, or loss of efficiency or productivity, related to any 
Work either covered or affected by the Change Order, or related to the events giving rise to 
the request for equitable adjustment.  

 
E.   If Owner and Contractor are unable to reach agreement on the terms of any change in the 

Work, including any adjustment in the Contract Sum or Contract Time, Contractor may at 
any time in writing, request a final offer from Owner. Owner shall provide Contractor with 
its written response within 30 days of Contractor's request. Owner may also provide 
Contractor with a final offer at any time. If Contractor rejects Owner's final offer, or the 
parties are otherwise unable to reach agreement, Contractor's only remedy shall be to file a 
Claim as provided in part 8.  

 
F.   Owner may direct Contractor to proceed with a change in the Work through a written Field 

Authorization (also referred to as a Field Order) when the time required to price and 
execute a Change Order would impact the Project.  
1.  The Field Authorization shall describe and include the following:  

a.   The scope of work.  
b.   An agreed upon maximum not‐to‐exceed amount.  
c.   Any estimated change to the Contract Time.  
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d.   The method of final cost determination in accordance with the requirements of Part 
7 of the General Conditions.  

e.   The supporting cost data to be submitted in accordance with the requirements of 
Part 7 of the General Conditions.  

f.   Upon satisfactory submittal by Contractor and approval by Owner of supporting cost 
data, a Change Order will be executed. Owner will not make payment to Contractor 
for Field Authorization work until that work has been incorporated into an executed 
Change Order.  

 
7.02   CHANGE IN THE CONTRACT SUM  
 

A.   General Application  
1.   The Contract Sum shall only be changed by a Change Order. Contractor shall include any 

request for a change in the Contract Sum in its Change Order proposal.  
2.   If the cost of Contractor's performance is changed due to the fault or negligence of 

Owner, or anyone for whose acts Owner is responsible, Contractor shall be entitled to 
make a request for an equitable adjustment in the Contract Sum in accordance with the 
following procedure. No change in the Contract Sum shall be allowed to the extent: 
Contractor's changed cost of performance is due to the fault or negligence of 
Contractor, or anyone for whose acts Contractor is responsible; the change is 
concurrently caused by Contractor and Owner; or the change is caused by an act of 
Force Majeure as defined in Section 3.05.  
a.   A request for an equitable adjustment in the Contract Sum shall be based on 

written notice delivered to Owner within 7 days of the occurrence of the event 
giving rise to the request. For purposes of this part, "occurrence" means when 
Contractor knew, or in its diligent prosecution of the Work should have known, of 
the event giving rise to the request. If Contractor believes it is entitled to an 
adjustment in the Contract Sum, Contractor shall immediately notify Owner and 
begin to keep and maintain complete, accurate, and specific daily records. 
Contractor shall give Owner access to any such records and, if requested shall 
promptly furnish copies of such records to Owner.  

b.   Contractor shall not be entitled to any adjustment in the Contract Sum for any 
occurrence of events or costs that occurred more than 7 days before Contractor's 
written notice to Owner. The written notice shall set forth, at a minimum, a 
description of: the event giving rise to the request for an equitable adjustment in 
the Contract Sum; the nature of the impacts to Contractor and its Subcontractors of 
any tier, if any; and to the extent possible the amount of the adjustment in Contract 
Sum requested. Failure to properly give such written notice shall constitute a waiver 
of Contractor's right to an equitable adjustment.  

c.   Within 30 days of the occurrence of the event giving rise to the request, unless 
Owner agrees in writing to allow an additional period of time to ascertain more 
accurate data, Contractor shall supplement the written notice provided in 
accordance with subparagraph a. above with additional supporting data. Such 
additional data shall include, at a minimum: the amount of compensation 
requested, itemized in accordance with the procedure set forth herein; specific 
facts, circumstances, and analysis that confirms not only that Contractor suffered 
the damages claimed, but that the damages claimed were actually a result of the 
act, event, or condition complained of and that the Contract Documents provide 
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entitlement to an equitable adjustment to Contractor for such act, event, or 
condition; and documentation sufficiently detailed to permit an informed analysis of 
the request by Owner. When the request for compensation relates to a delay, or 
other change in Contract Time, Contractor shall demonstrate the impact on the 
critical path, in accordance with section 7.03C. Failure to provide such additional 
information and documentation within the time allowed or within the format 
required shall constitute a waiver of Contractor's right to an equitable adjustment.  

d.   Pending final resolution of any request made in accordance with this paragraph, 
unless otherwise agreed in writing, Contractor shall proceed diligently with 
performance of the Work.  

e.   Any requests by Contractor for an equitable adjustment in the Contract Sum and in 
the Contract Time that arise out of the same event(s) shall be submitted together.  

3.   The value of any Work covered by a Change Order, or of any request for an equitable 
adjustment in the Contract Sum, shall be determined by one of the following methods: 
a. On the basis of a fixed price as determined in paragraph 7.02B. b. By application of 
unit prices to the quantities of the items involved as determined in paragraph 7.02C. c. 
On the basis of time and material as determined in paragraph 7.02D.  

4.   When Owner has requested Contractor to submit a Change Order proposal, Owner may 
direct Contractor as to which method in subparagraph 3. above to use when submitting 
its proposal. Otherwise, Contractor shall determine the value of the Work, or of a 
request for an equitable adjustment, on the basis of the fixed price method.  

 
B.   Change Order Pricing ‐‐ Fixed Price  

1.   When the fixed price method is used to determine the value of any Work covered by a 
Change Order, or of a request for an equitable adjustment in the Contract Sum, the 
following procedures shall apply:  
a.   Contractor's Change Order proposal, or request for adjustment in the Contract Sum, 

shall be accompanied by a complete itemization of the costs, including labor, 
material, subcontractor costs, and overhead and profit. The costs shall be itemized 
in the manner set forth below, and shall be submitted on breakdown sheets in a 
form approved by Owner.  

b.   All costs shall be calculated based upon appropriate industry standard methods of 
calculating labor, material quantities, and equipment costs.  

c.   If any of Contractor's pricing assumptions are contingent upon anticipated actions of 
Owner, Contractor shall clearly state them in the proposal or request for an 
equitable adjustment.  

d.   The cost of any additive or deductive changes in the Work shall be calculated as set 
forth below, except that overhead and profit shall not be included on deductive 
changes in the Work. Where a change in the Work involves additive and deductive 
work by the same Contractor or Subcontractor, small tools, overhead, profit, bond 
and insurance markups will apply to the net difference.  

e.   If the total cost of the change in the Work or request for equitable adjustment does 
not exceed $1,000, Contractor shall not be required to submit a breakdown if the 
description of the change in the Work or request for equitable adjustment is 
sufficiently definitive for Owner to determine fair value.  

f.   If the total cost of the change in the Work or request for equitable adjustment is 
between $1,000 and $2,500, Contractor may submit a breakdown in the following 
level of detail if the description of the change in the Work or if the request for 
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equitable adjustment is sufficiently definitive to permit the Owner to determine fair 
value:  
1)   lump sum labor;  
2)   lump sum material;  
3)   lump sum equipment usage; 
4)   overhead and profit as set forth below; and  
5)   insurance and bond costs as set forth below.  

2.   Any request for adjustment of Contract Sum based upon the fixed price method shall 
include only the following items:  
a.   Craft labor costs: These are the labor costs determined by multiplying the estimated 

or actual additional number of craft hours needed to perform the change in the 
Work by the hourly labor costs. Craft hours should cover direct labor, as well as 
indirect labor due to trade inefficiencies. The hourly costs shall be based on the 
following:  
1)   Basic wages and benefits: Hourly rates and benefits as stated on the 

Department of Labor and Industries approved "statement of intent to pay 
prevailing wages." Direct supervision shall be a reasonable percentage not to 
exceed 15% of the cost of direct labor. No supervision markup shall be allowed 
for a working supervisor's hours.  

2)   Worker's insurance: Direct contributions to the state of Washington for 
industrial insurance; medical aid; and supplemental pension, by the class and 
rates established by the Department of Labor and Industries.  

3)   Federal insurance: Direct contributions required by the Federal Insurance 
Compensation Act; Federal Unemployment Tax Act; and the State 
Unemployment Compensation Act.  

4)   Travel allowance: Travel allowance and/or subsistence, if applicable, not 
exceeding those allowances established by regional labor union agreements, 
which are itemized and identified separately.  

5)   Safety: Cost incurred due to the Washington Industrial Safety and Health Act, 
which shall be a reasonable percentage not to exceed 2% of the sum of the 
amounts calculated in (1), (2), and (3) above.  
a.   Material costs: This is an itemization of the quantity and cost of materials 

needed to perform the change in the Work. Material costs shall be 
developed first from actual known costs, second from supplier quotations or 
if these are not available, from standard industry pricing guides. Material 
costs shall consider all available discounts. Freight costs, express charges, or 
special delivery charges, shall be itemized.  

b.   Equipment costs: This is an itemization of the type of equipment and the 
estimated or actual length of time the construction equipment appropriate 
for the Work is or will be used on the change in the Work. Costs will be 
allowed for construction equipment only if used solely for the changed 
Work, or for additional rental costs actually incurred by the Contractor. 
Equipment charges shall be computed on the basis of actual invoice costs or 
if owned, from the current edition of one of the following sources:  
1)   Associated General Contractors ‐ Washington State Department of 

Transportation (AGC WSDOT) Equipment Rental Agreement current 
edition as of the Contract execution date.  
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2)   The state of Washington Utilities and Transportation Commission for 
trucks used on highways.  

3)   The National Electrical Contractors Association for equipment used on 
electrical work.  

4)   The Mechanical Contractors Association of America for equipment used 
on mechanical work. 5) The Equipment Watch Rental Rate Blue Book 
shall be used as a basis for establishing rental rates of equipment not 
listed in the above sources. The maximum rate for standby equipment 
shall not exceed that shown in the AGC WSDOT Equipment Rental 
Agreement, current edition as of the Contract execution date.  

d.   Allowance for small tools, expendables & consumable supplies: Small tools 
consist of tools which cost $250 or less and are normally furnished by the 
performing contractor. The maximum rate for small tools shall not exceed 
the following:  
1)   For Contractor, 3% of direct labor costs.  
2)   For Subcontractors, 5% of direct labor costs.  
3)   Expendables and consumable supplies directly associated with the 

change in Work must be itemized.  
e.   Subcontractor costs: This is defined as payments Contractor makes to 

Subcontractors for changed Work performed by Subcontractors of any tier. 
The Subcontractors' cost of Work shall be calculated and itemized in the 
same manner as prescribed herein for Contractor.  

f.   Allowance for overhead: This is defined as costs of any kind attributable to 
direct and indirect delay, acceleration, or impact, added to the total cost to 
Owner of any change in the Contract Sum but not to the cost of any change 
in the Contract Time for which contractor has been compensated pursuant 
to the conditions set forth in Section 7.03. This allowance shall compensate 
Contractor for all Non craft labor, temporary construction facilities, field 
engineering, schedule updating, as‐built drawings, home office cost, B&O 
taxes, office engineering, estimating costs, additional overhead because of 
extended time, and any other cost incidental to the change in the Work. It 
shall be strictly limited in all cases to a reasonable amount, mutually 
acceptable, or if none can be agreed upon to an amount not to exceed the 
rates below:  
1)   For projects where the Contract Award Amount is under $3 million, the 

following shall apply:  
a)   For Contractor, for any Work actually performed by Contractor’s 

own forces, 16% of the first $50,000 of the cost, and 4% of the 
remaining cost, if any.  

b)   For each Subcontractor (including lower tier subcontractors), for 
any Work actually performed by its own forces, 16% of the first 
$50,000 of the cost, and 4% of the remaining cost, if any.  

c)   For Contractor, for any work performed by its Subcontractor(s), 6% 
of the first $50,000 of the amount due each Subcontractor, and 4% 
of the remaining amount if any.  

d)   For each Subcontractor, for any Work performed by its 
Subcontractor(s) of any lower tier, 4% of the first $50,000 of the 
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amount due the sub‐Subcontractor, and 2% of the remaining 
amount if any.  

e)   The cost to which overhead is to be applied shall be determined in 
accordance with subparagraphs Section 7.02B 7a.‐e.  

2)   For projects where the Contract Award Amount is equal to or exceeds 
$3 million, the following shall apply:  
a)   For Contractor, for any Work actually performed by Contractor's 

own forces, 12% of the first $50,000 of the cost, and 4% of the 
remaining cost, if any.  

b)   For each Subcontractor (including lower tier subcontractors), for 
any Work actually performed by its own forces, 12% of the first 
$50,000 of the cost, and 4% of the remaining cost, if any.  

c)   For Contractor, for any Work performed by its Subcontractor(s), 4% 
of the first $50,000 of the amount due each Subcontractor, and 2% 
of the remaining amount if any.  

d)   For each Subcontractor, for any Work performed by its 
Subcontractor(s) of any lower tier, 4% of the first $50,000 of the 
amount due the sub‐Subcontractor, and 2% of the remaining 
amount if any.  

e)   The cost to which overhead is to be applied shall be determined in 
accordance with subparagraphs Section 7.02B 7a.‐e.  

g.   Allowance for profit: This is an amount to be added to the cost of any 
change in contract sum, but not to the cost of change in Contract Time for 
which contractor has been compensated pursuant to the conditions set 
forth in section 7.03. It shall be limited to a reasonable amount, mutually 
acceptable, or if none can be agreed upon, to an amount not to exceed the 
rates below:  
1)   For Contractor or Subcontractor of any tier for work performed by their 

forces, 6% of the cost developed in accordance with Section 7.02 b. 7a.‐
e.  

2)   For Contractor or Subcontractor of any tier for work performed by a 
subcontractor of a lower tier, 4% of the Subcontractor cost developed in 
accordance with Section 7.02 b. 7a.‐h.  

h.   Cost of change in insurance or bond premium: This is defined as:  
1)   Contractor's liability insurance: The cost of any changes in Contractor's 

liability insurance arising directly from execution of the Change Order; 
and  

2)   Public works bond: The cost of the additional premium for Contractor's 
bond arising directly from the changed Work.  

i.   The costs of any change in insurance or bond premium shall be added after 
overhead and allowance for profit are calculated in accordance with 
subparagraph f. and g. above.  

 
C.   Change Order Pricing ‐‐ Unit Prices  

1.   Whenever Owner authorizes Contractor to perform Work on a unit‐price basis, Owner's 
authorization shall clearly state:  
a.   Scope of work to be performed;  
b.   Type of reimbursement including pre‐agreed rates for material quantities; and  
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c.   Cost limit of reimbursement.  
2.   Contractor shall:  

a.   Cooperate with Owner and assist in monitoring the Work being performed. As 
requested by Owner, Contractor shall identify workers assigned to the Change 
Order Work and areas in which they are working;  

b.   Leave access as appropriate for quantity measurement; and  
c.   Not exceed any cost limit(s) without Owner's prior written approval.  

3.   Contractor shall submit costs in accordance with paragraph 7.02B. and satisfy the 
following requirements:  
a.   Unit prices shall include reimbursement for all direct and indirect costs of the Work, 

including overhead and profit, and bond and insurance costs; and  
b.   Quantities must be supported by field measurement statements signed by Owner.  

D.   Change Order Pricing ‐‐ Time‐and‐Material Prices  
1.   Whenever Owner authorizes Contractor to perform Work on a time‐and‐material basis, 

Owner's authorization shall clearly state:  
a.   Scope of Work to be performed;  
b.   Type of reimbursement including pre‐agreed rates, if any, for material quantities or 

labor; and  
c.   Cost limit of reimbursement.  

2.   Contractor shall:  
a.   Cooperate with Owner and assist in monitoring the Work being performed. As 

requested by Owner, identify workers assigned to the Change Order Work and areas 
in which they are working;  

b.   Identify on daily time sheets all labor performed in accordance with this 
authorization. Submit copies of daily time sheets within 2 working days for Owner's 
review;  

c.   Leave access as appropriate for quantity measurement;  
d.   Perform all Work in accordance with this section as efficiently as possible; and  
e.   Not exceed any cost limit(s) without Owner's prior written approval.  

3.   Contractor shall submit costs in accordance with paragraph 7.02B and additional 
verification supported by:  
a.   Labor detailed on daily time sheets; and b. Invoices for material.  
 

7.03   CHANGE IN THE CONTRACT TIME  
 

A.   The Contract Time shall only be changed by a Change Order. Contractor shall include any 
request for a change in the Contract Time in its Change Order proposal.  

 
B.   If the time of Contractor's performance is changed due to an act of Force Majeure, or due 

to the fault or negligence of Owner or anyone for whose acts Owner is responsible, 
Contractor shall be entitled to make a request for an equitable adjustment in the Contract 
Time in accordance with the following procedure. No adjustment in the Contract Time shall 
be allowed to the extent Contractor's changed time of performance is due to the fault or 
negligence of Contractor, or anyone for whose acts Contractor is responsible.  
1.  A request for an equitable adjustment in the Contract Time shall be based on written 

notice delivered within 7 days of the occurrence of the event giving rise to the request. 
If Contractor believes it is entitled to adjustment of Contract Time, Contractor shall 
immediately notify Owner and begin to keep and maintain complete, accurate, and 
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specific daily records. Contractor shall give Owner access to any such record and if 
requested, shall promptly furnish copies of such record to Owner.  

2.   Contractor shall not be entitled to an adjustment in the Contract Time for any events 
that occurred more than 7 days before Contractor's written notice to Owner. The 
written notice shall set forth, at a minimum, a description of: the event giving rise to the 
request for an equitable adjustment in the Contract Time; the nature of the impacts to 
Contractor and its Subcontractors of any tier, if any; and to the extent possible the 
amount of the adjustment in Contract Time requested. Failure to properly give such 
written notice shall constitute a waiver of Contractor's right to an equitable adjustment.  

3.   Within 30 days of the occurrence of the event giving rise to the request, unless Owner 
agrees in writing to allow an additional period of time to ascertain more accurate data, 
Contractor shall supplement the written notice provided in accordance with 
subparagraph 7.03B.2 with additional supporting data. Such additional data shall 
include, at a minimum: the amount of delay claimed, itemized in accordance with the 
procedure set forth herein; specific facts, circumstances, and analysis that confirms not 
only that Contractor suffered the delay claimed, but that the delay claimed was actually 
a result of the act, event, or condition complained of, and that the Contract Documents 
provide entitlement to an equitable adjustment in Contract Time for such act, event, or 
condition; and supporting documentation sufficiently detailed to permit an informed 
analysis of the request by Owner. Failure to provide such additional information and 
documentation within the time allowed or within the format required shall constitute a 
waiver of Contractor's right to an equitable adjustment.  

4.   Pending final resolution of any request in accordance with this paragraph, unless 
otherwise agreed in writing, Contractor shall proceed diligently with performance of the 
Work.  

 
C.   Any change in the Contract Time covered by a Change Order, or based on a request for an 

equitable adjustment in the Contract Time, shall be limited to the change in the critical path 
of Contractor's schedule attributable to the change of Work or event(s) giving rise to the 
request for equitable adjustment. Any Change Order proposal or request for an adjustment 
in the Contract Time shall demonstrate the impact on the critical path of the schedule. 
Contractor shall be responsible for showing clearly on the Progress Schedule that the 
change or event: had a specific impact on the critical path, and except in case of concurrent 
delay, was the sole cause of such impact; and could not have been avoided by resequencing 
of the Work or other reasonable alternatives.  

 
D.   Contractor may request compensation for the cost of a change in Contract Time in 

accordance with this paragraph, 7.03D, subject to the following conditions:  
1.   The change in Contract Time shall solely be caused by the fault or negligence of Owner 

or A/E;  
2.   Compensation under this paragraph is limited to changes in Contract Time for which 

Contractor is not entitled to be compensated under section 7.02;  
3.   Contractor shall follow the procedure set forth in paragraph 7.03B;  
4.   Contractor shall establish the extent of the change in Contract Time in accordance with 

paragraph 7.03C; and  
5.   The daily cost of any change in Contract Time shall be limited to the items below, less 

funds that may have been paid pursuant to a change in the Contract Sum that 
contributed to this change in Contract Time:  
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a.   cost of nonproductive field supervision or labor extended because of the delay;  
b.   cost of weekly meetings or similar indirect activities extended because of the delay;  
c.   cost of temporary facilities or equipment rental extended because of the delay;  
d.   cost of insurance extended because of the delay;  
e.   general and administrative overhead in an amount to be agreed upon, but not to 

exceed 3% of Contract Sum divided by the Contract Time for each day of the delay. 
 

PART 8 ‐ CLAIMS AND DISPUTE RESOLUTION  
 
8.01   CLAIMS PROCEDURE  

A.   If the parties fail to reach agreement on the terms of any Change Order for Owner‐directed 
Work as provided in Section 7.01, or on the resolution of any request for an equitable 
adjustment in the Contract Sum as provided in section 7.02 or the Contract Time as 
provided in section 7.03, Contractor's only remedy shall be to file a Claim with Owner as 
provided in this section.  

 
B.   Contractor shall file its Claim within the earlier of: 120 days from Owner's final offer in 

accordance with either paragraph 7.01E or the date of Final Acceptance.  
 
C.   The Claim shall be deemed to cover all changes in cost and time (including direct, indirect, 

impact, and consequential) to which Contractor may be entitled. It shall be fully 
substantiated and documented. At a minimum, the Claim shall contain the following 
information:  
1.   A detailed factual statement of the Claim for additional compensation and time, if any, 

providing all necessary dates, locations, and items of Work affected by the Claim;  
2.   The date on which facts arose which gave rise to the Claim  
3.   The name of each employee of Owner or A/E knowledgeable about the Claim;  
4.   The specific provisions of the Contract Documents which support the Claim;  
5.   The identification of any documents and the substance of any oral communications that 

support the Claim;  
6.   Copies of any identified documents, other than the Contract Documents, that support 

the Claim;  
7.   If an adjustment in the Contract Time is sought: the specific days and dates for which it 

is sought; the specific reasons Contractor believes an extension in the Contract Time 
should be granted; and Contractor's analysis of its Progress Schedule to demonstrate 
the reason for the extension in Contract Time;  

8.   If an adjustment in the Contract Sum is sought, the exact amount sought and a 
breakdown of that amount into the categories set forth in, and in the detail required by, 
section 7.02; and  

9.   A statement certifying, under penalty of perjury, that the Claim is made in good faith, 
that the supporting cost and pricing data are true and accurate to the best of 
Contractor's knowledge and belief, that the Claim is fully supported by the 
accompanying data, and that the amount requested accurately reflects the adjustment 
in the Contract Sum or Contract Time for which Contractor believes Owner is liable. 

  
D.   After Contractor has submitted a fully documented Claim that complies with all applicable 

provisions of parts 7 and 8, Owner shall respond, in writing, to Contractor as follows:  
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1.   If the Claim amount is less than $50,000, with a decision within 60 days from the date 
the Claim is received; or  

2.   If the Claim amount is $50,000 or more, with a decision within 60 days from the date 
the Claim is received, or with notice to Contractor of the date by which it will render its 
decision. Owner will then respond with a written decision in such additional time.  

E.   To assist in the review of Contractor's Claim, Owner may visit the Project site, or request 
additional information, in order to fully evaluate the issues raised by the Claim. Contractor 
shall proceed with performance of the Work pending final resolution of any Claim. Owner's 
written decision as set forth above shall be final and conclusive as to all matters set forth in 
the Claim, unless Contractor follows the procedure set forth in section 8.02.  

F.   Any Claim of the Contractor against the Owner for damages, additional compensation, or 
additional time, shall be conclusively deemed to have been waived by the Contractor unless 
timely made in accordance with the requirements of this section.  

 
8.02   ARBITRATION  

A.   If Contractor disagrees with Owner's decision rendered in accordance with paragraph 8.01D, 
Contractor shall provide Owner with a written demand for arbitration. No demand for 
arbitration of any such Claim shall be made later than 30 days after the date of Owner's 
decision on such Claim; failure to demand arbitration within said 30‐day period shall result 
in Owner's decision being final and binding upon Contractor and its Subcontractors.  

 
B.   Notice of the demand for arbitration shall be filed with the American Arbitration Association 

(AAA), with a copy provided to Owner. The parties shall negotiate or mediate under the 
Voluntary Construction Mediation Rules of the AAA, or mutually acceptable service, before 
seeking arbitration in accordance with the Construction Industry Arbitration Rules of AAA as 
follows:  
1.   Disputes involving $30,000 or less shall be conducted in accordance with the Northwest 

Region Expedited Commercial Arbitration Rules; or  
2.   Disputes over $30,000 shall be conducted in accordance with the Construction Industry 

Arbitration Rules of the AAA, unless the parties agree to use the expedited rules.  
 

C.   All Claims arising out of the Work shall be resolved by arbitration. The judgment upon the 
arbitration award may be entered, or review of the award may occur, in the superior court 
having jurisdiction thereof. No independent legal action relating to or arising from the Work 
shall be maintained. 

 
 D.  Claims between Owner and Contractor, Contractor and its Subcontractors, Contractor and 

A/E, and Owner and A/E shall, upon demand by Owner, be submitted in the same 
arbitration or mediation.  

 
E.   If the parties resolve the Claim prior to arbitration judgment, the terms of the resolution 

shall be incorporated in a Change Order. The Change Order shall constitute full payment and 
final settlement of the Claim, including all claims for time and for direct, indirect, or 
consequential costs, including costs of delays, inconvenience, disruption of schedule, or loss 
of efficiency or productivity.  

 
8.03   CLAIMS AUDITS  
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A.   All Claims filed against Owner shall be subject to audit at any time following the filing of the 
Claim. Failure of Contractor, or Subcontractors of any tier, to maintain and retain sufficient 
records to allow Owner to verify all or a portion of the Claim or to permit Owner access to 
the books and records of Contractor, or Subcontractors of any tier, shall constitute a waiver 
of the Claim and shall bar any recovery.  

B.   In support of Owner audit of any Claim, Contractor shall, upon request, promptly make 
available to Owner the following documents:  
1.   Daily time sheets and supervisor's daily reports;  
2.   Collective bargaining agreements;  
3.   Insurance, welfare, and benefits records;  
4.  Payroll registers;  
5.   Earnings records;  
6.   Payroll tax forms;  
7.   Material invoices, requisitions, and delivery confirmations;  
8.   Material cost distribution worksheet;  
9.   Equipment records (list of company equipment, rates, etc.);  
10.  Vendors', rental agencies', Subcontractors', and agents' invoices;  
11.  Contracts between Contractor and each of its Subcontractors, and all lower‐tier 

Subcontractor contracts and supplier contracts;  
12.  Subcontractors' and agents' payment certificates;  
13.  Cancelled checks (payroll and vendors);  
14.  Job cost report, including monthly totals;  
15.  Job payroll ledger;  
16.  Planned resource loading schedules and summaries;  
17.  General ledger;  
18.  Cash disbursements journal;  
19.  Financial statements for all years reflecting the operations on the Work. In addition, the 

Owner may require, if it deems it appropriate, additional financial statements for 3 
years preceding execution of the Work;  

20.  Depreciation records on all company equipment whether these records are maintained 
by the company involved, its accountant, or others;  

21.  If a source other than depreciation records is used to develop costs for Contractor's 
internal purposes in establishing the actual cost of owning and operating equipment, all 
such other source documents;  

22.  All nonprivileged documents which relate to each and every Claim together with all 
documents which support the amount of any adjustment in Contract Sum or Contract 
Time sought by each Claim;  

23.  Work sheets or software used to prepare the Claim establishing the cost components 
for items of the Claim including but not limited to labor, benefits and insurance, 
materials, equipment, Subcontractors, all documents which establish the time periods, 
individuals involved, the hours for the individuals, and the rates for the individuals; and  

24.  Work sheets, software, and all other documents used by Contractor to prepare its bid. 
  

C.   The audit may be performed by employees of Owner or a representative of Owner. 
Contractor, and its Subcontractors, shall provide adequate facilities acceptable to Owner, 
for the audit during normal business hours. Contractor, and all Subcontractors, shall make a 
good faith effort to cooperate with Owner's auditors.  
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PART 9 ‐ TERMINATION OF THE WORK  
 
9.01   TERMINATION BY OWNER FOR CAUSE  

A.   Owner may, upon 7 days written notice to Contractor and to its surety, terminate (without 
prejudice to any right or remedy of Owner) the Work, or any part of it, for cause upon the 
occurrence of any one or more of the following events:  
1.   Contractor fails to prosecute the Work or any portion thereof with sufficient diligence to 

ensure Substantial Completion of the Work within the Contract Time;  
2.   Contractor is adjudged bankrupt, makes a general assignment for the benefit of its 

creditors, or a receiver is appointed on account of its insolvency;  
3.   Contractor fails in a material way to replace or correct Work not in conformance with 

the Contract Documents;  
4.   Contractor repeatedly fails to supply skilled workers or proper materials or equipment;  
5.   Contractor repeatedly fails to make prompt payment due to Subcontractors or for labor;  
6.   Contractor materially disregards or fails to comply with laws, ordinances, rules, 

regulations, or orders of any public authority having jurisdiction; or  
7.   Contractor is otherwise in material breach of any provision of the Contract Documents.  
 

B.   Upon termination, Owner may at its option:  
1.   Take possession of the Project site and take possession of or use all materials, 

equipment, tools, and construction equipment and machinery thereon owned by 
Contractor to maintain the orderly progress of, and to finish, the Work;  

2.   Accept assignment of subcontracts pursuant to section 5.21; and  
3.   Finish the Work by whatever other reasonable method it deems expedient.  

 
C.   Owner's rights and duties upon termination are subject to the prior rights and duties of the 

surety, if any, obligated under any bond provided in accordance with the Contract 
Documents.  

 
D.   When Owner terminates the Work in accordance with this section, Contractor shall take the 

actions set forth in paragraph 9.02B, and shall not be entitled to receive further payment 
until the Work is accepted.  

 
E.   If the unpaid balance of the Contract Sum exceeds the cost of finishing the Work, including 

compensation for A/E's services and expenses made necessary thereby and any other extra 
costs or damages incurred by Owner in completing the Work, or as a result of Contractor's 
actions, such excess shall be paid to Contractor. If such costs exceed the unpaid balance, 
Contractor shall pay the difference to Owner. These obligations for payment shall survive 
termination.  

 
F.   Termination of the Work in accordance with this section shall not relieve Contractor or its 

surety of any responsibilities for Work performed.  
 
G.   If Owner terminates Contractor for cause, and it is later determined that none of the 

circumstances set forth in paragraph 9.01A exist, then such termination shall be deemed a 
termination for convenience pursuant to section 9.02. 

  
9.02   TERMINATION BY OWNER FOR CONVENIENCE  
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A.   Owner may, upon written notice, terminate (without prejudice to any right or remedy of 

Owner) the Work, or any part of it, for the convenience of Owner.  
 
B.   Unless Owner directs otherwise, after receipt of a written notice of termination for either 

cause or convenience, Contractor shall promptly:  
1.   Stop performing Work on the date and as specified in the notice of termination;  
2.  Place no further orders or subcontracts for materials, equipment, services or facilities, 

except as may be necessary for completion of such portion of the Work as is not 
terminated;  

3.   Cancel all orders and subcontracts, upon terms acceptable to Owner, to the extent that 
they relate to the performance of Work terminated;  

4.   Assign to Owner all of the right, title, and interest of Contractor in all orders and 
subcontracts;  

5.   Take such action as may be necessary or as directed by Owner to preserve and protect 
the Work, Project site, and any other property related to this Project in the possession 
of Contractor in which Owner has an interest; and  

6.   Continue performance only to the extent not terminated.  
 

C.   If Owner terminates the Work or any portion thereof for convenience, Contractor shall be 
entitled to make a request for an equitable adjustment for its reasonable direct costs 
incurred prior to the effective date of the termination, plus a reasonable allowance for 
overhead and profit on Work performed prior to termination, plus the reasonable 
administrative costs of the termination, but shall not be entitled to any other costs or 
damages, whatsoever, provided however, the sum payable upon termination shall not 
exceed the Contract Sum reduced by prior payments. Contractor shall be required to make 
its request in accordance with the provisions of part 7.  

 
D.   If Owner terminates the Work or any portion thereof for convenience, the Contract Time 

shall be adjusted as determined by Owner.  
 

PART 10 ‐ MISCELLANEOUS PROVISIONS  
 

10.01   GOVERNING LAW  
 

A.   The Contract Documents and the rights of the parties herein shall be governed by the laws 
of the state of Washington. Venue shall be in Kitsap County, unless otherwise specified.  

 
10.02   SUCCESSORS AND ASSIGNS  
 

A.   Owner and Contractor respectively bind themselves, their partners, successors, assigns, and 
legal representatives to the other party hereto and to partners, successors, assigns, and 
legal representatives of such other party in respect to covenants, agreements, and 
obligations contained in the Contract Documents. Neither party shall assign the Work 
without written consent of the other, except that Contractor may assign the Work for 
security purposes, to a bank or lending institution authorized to do business in the state of 
Washington. If either party attempts to make such an assignment without such consent, 
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that party shall nevertheless remain legally responsible for all obligations set forth in the 
Contract Documents.  

 
10.03   MEANING OF WORDS  
 

A.   Unless otherwise stated in the Contract Documents, words which have well‐known technical 
or construction industry meanings are used in the Contract Documents in accordance with 
such recognized meanings. Reference to standard specifications, manuals, or codes of any 
technical society, organization, or association, or to the code of any governmental authority, 
whether such reference be specific or by implication, shall be to the latest standard 
specification, manual, or code in effect on the date for submission of bids, except as may be 
otherwise specifically stated. Wherever in these Drawings and Specifications an article, 
device, or piece of equipment is referred to in the singular manner, such reference shall 
apply to as many such articles as are shown on the drawings or required to complete the 
installation.  

 
10.04   RIGHTS AND REMEDIES  

A.   No action or failure to act by Owner or A/E shall constitute a waiver of a right or duty 
afforded them under the Contract Documents, nor shall such action or failure to act 
constitute approval of an acquiescence in a breach therein, except as may be specifically 
agreed in writing.  

 
10.05   CONTRACTOR REGISTRATION  
 

A.   Pursuant to RCW 39.06, Contractor shall be registered or licensed as required by the laws of 
the State of Washington, including but not limited to RCW 18.27.  

 
10.06   TIME COMPUTATIONS  
 

A.   When computing any period of time, the day of the event from which the period of time 
begins shall not be counted. The last day is counted unless it falls on a weekend or legal 
holiday, in which event the period runs until the end of the next day that is not a weekend 
or holiday. When the period of time allowed is less than 7 days, intermediate Saturdays, 
Sundays, and legal holidays are excluded from the computation.  

 
10.07   RECORDS RETENTION  
 

A.   The wage, payroll, and cost records of Contractor, and its Subcontractors, and all records 
subject to audit in accordance with section 8.03, shall be retained for a period of not less 
than 6 years after the date of Final Acceptance.  

 
10.08   THIRD‐PARTY AGREEMENTS  
 

A.   The Contract Documents shall not be construed to create a contractual relationship of any 
kind between: A/E and Contractor; Owner and any Subcontractor; or any persons other than 
Owner and Contractor.  

 
10.09   ANTITRUST ASSIGNMENT  



20223 Ray Williamson Pool Improvements – Phase 2    Section 00 72 00 
Bainbridge Island Metro Park & Recreation District    General Conditions 
 

Project No. 20223, Phase 2  00 72 00 ‐42 
    General Conditions 

A.   Owner and Contractor recognize that in actual economic practice, overcharges resulting 
from antitrust violations are in fact usually borne by the purchaser. Therefore, Contractor 
hereby assigns to Owner any and all claims for such overcharges as to goods, materials, and 
equipment purchased in connection with the Work performed in accordance with the 
Contract Documents, except as to overcharges which result from antitrust violations 
commencing after the Contract Sum is established and which are not passed on to Owner 
under a Change Order. Contractor shall put a similar clause in its Subcontracts, and require a 
similar clause in its sub‐Subcontracts, such that all claims for such overcharges on the Work 
are passed to Owner by Contractor.  

 
10.10.   HEADINGS AND CAPTIONS  

A.   All headings and captions used in these General Conditions are only for convenience of 
reference and shall not be used in any way in connection with the meaning, effect, 
interpretation, construction, or enforcement of the General Conditions, and do not define 
the limit or describe the scope or intent of any provision of these General Conditions. 

 
 

END OF SECTION 
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PART 1 – GENERAL 
 
1.01  PREVAILING WAGE RATES 
 

A.  General 
1.  The Work is subject to the wage requirements of RCW 39.12 (Prevailing Wages on Public 

Works), RCW 49.28 (Hours of Labor), and to RCW 49.46 (Minimum Wage Act) as 
amended or supplemented. The Contractor, any Subcontractor, and all individuals and 
firms required to pay prevailing wages under WAC 296‐127‐010, must pay all laborers, 
workers, or mechanics no less than the applicable prevailing hourly wage rate and fringe 
benefits appropriate to the worker’s classification. Higher wages and benefits may be 
paid at the option of the employer. 

2.  The Contractor is responsible for assigning the appropriate classification to all laborers, 
workers, or mechanics that perform any Work under this Contract, under the scope of 
work descriptions established by the L&I Industrial Statistician. Laborers, workers, and 
mechanics must be paid in full at least once each week and in lawful money of the 
United States. If the Contractor assigns the wrong prevailing wage classification, the 
Contractor is responsible for and must pay the amount of the corrected prevailing wage. 
The difference is not subject to an equitable adjustment or Change Order. 

3.  The Contractor must ensure that all Subcontractors, and all other individuals and firms 
as applicable, comply with all prevailing wage requirements including payroll reporting 
requirements and payment of prevailing wages. The Contractor is responsible for any 
violations of prevailing wage requirements by Subcontractors, individuals, or firms, and 
The Owner will take enforcement action against the Contractor to remedy any violations 
and achieve compliance with prevailing wage requirements 

 
B.  Applicability OF Federal Prevailing Wage Rates 

1.  On projects funded in whole or part from federal monies, federal wage laws and rules 
also apply. If the Work is subject to both the provisions of the State (RCW 39.12) and 
federal (Davis Bacon and Related Acts, DBRA) prevailing wage requirements, the 
Contractor and every Subcontractor must pay the higher prevailing wage rate for the 
classification. 

 
C.  Wage Rates 

1.  Any listing of wages and fringe benefits in the Project Manual for any classification is 
intended only as a guideline for the Contractor and does not necessarily reflect the most 
recent classification or prevailing wage rate. Prevailing wage rates will be determined by 
L&I and published on the first Business Day of February and the first Business Day of 
August of each year. All prevailing wage rates become effective 30 Days after they are 
published. Current prevailing wage information may be obtained online: 

Washington State Department of Labor and Industries 
https://Lni.wa.gov/licensing‐permits/public‐works‐projects/prevailing‐wage‐rates 
2.  For projects funded in whole or part with federal monies, current federal prevailing 

wage information may be obtained upon request from the: 
U.S. Department of Labor 
https://www.dol.gov/whd/govcontracts/dbra.htm 
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3.  By including wage and fringe benefit rates in the Project Manual, the Owner does not 
imply that the Contractor will find labor available at those rates. The Contractor must 
calculate any amount above the minimums that have to be paid. 

4.  If the Contractor employs labor in a classification not covered by WAC 296‐127, the 
Contractor must request the Industrial Statistician at L&I determine the correct 
prevailing wage rate for that classification and locality. If the project is federally funded, 
the Contractor must request the Secretary of the U.S. Department of Labor (US DOL) 
determine a federal prevailing wage rate for that classification and locality in addition to 
requesting the State prevailing wage rates. In such case, the Director of L&I’s, and if 
applicable the Secretary of US DOL’s, decision regarding the rates is final, conclusive, 
and binding on all parties. If the state and federal wage rates differ, the Contractor must 
pay the higher wage rate. 

 
D.  Overtime 

1.  General 
a.  Pursuant to the provisions of RCW 49.28 and WAC 296‐127‐022, Work performed 

on public works contracts will not require the payment of overtime rates for the first 
2 hours worked in excess of 8 hours per Day when the employer and employee 
voluntarily enter into a written agreement wherein the employee will work up to 10 
hours per Day in a 4‐Day week to accomplish 40 hours of work. Working more than 
10 hours on any Calendar Day on a public works project is prohibited except in cases 
of extraordinary emergency, such as danger to life or property. The Contractor must 
refer to the Benefits Code Key attached to the Prevailing Wage Schedule for specific 
overtime rates. Overtime rates must be paid for all hours worked more than 40 
hours per week. This Section provides a minimum public works overtime standard, 
and does not supersede prevailing overtime wage rates established under RCW 
39.12. 

2.  Written Overtime Agreement 
a.  Recognizing that there may be Days when a full 10 hours of work is not available, 

the remainder of the forty hours may be made up on another work Day or Days 
within the same work week. However, work performed on Saturdays, Sundays, and 
Holidays is subject to the established prevailing overtime provisions for a given 
trade or occupation, as provided in RCW 39.12. 

b.  For the purpose of this Paragraph 1.01.D, an agreement must: 
1)  Have been authorized by employees who bargained collectively with their 

employers through representatives of their own choosing; or 
2)  Be obtained in writing, signed, and dated by both parties; 
3)  Be entered into individually with each employee; 
4)  Be entered into separately for each public works project, except that an 

employer, at its option, may obtain an annual authorization; 
5)  State the name of the public works project with specificity; and 
6)  Be entered into voluntarily by the employer and employee. 

c.  Each employer must retain copies of individual employee authorization agreements 
for 3 years from the Completion Date of the Work. Absence of an authorization 
record for an employee will be deemed per se evidence of lack of that employee's 
authorization. Such records are payroll records, subject to the requirements of WAC 
296‐127‐320. 

d.  For any overtime work performed on a federally funded project per the agreements 
referenced above, the Contractor, Subcontractor, and all other individuals or firms 
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required to pay prevailing wages must submit a copy of such authorization 
agreement for each affected employee to BI Metro Park, either in person or by mail. 
1)  Physical and Mailing address 

Bainbridge Island Park & Recreation District 
Lande Administration Building 
7686 NE High School Road 
Bainbridge Island, WA 98110 

 
1.02  PAYROLL REPORTS 
 

A.  Payroll reports for the Contractor, every Subcontractor, and all other individuals or firms 
required to pay prevailing wages for Work performed must be submitted weekly via an 
online reporting portal: http://www.LCPtracker.net. The Contractor is responsible for 
approving electronically the payrolls submitted by all Subcontractors. Payroll reports must 
contain the following information: 
1. Name and residence address of each worker 
2. Classification of work performed by each worker. The classification must be specific and 

match the classification categories listed in the applicable wage schedule 
3. Total number of hours employed each Day 
4. Total number of hours employed during the payroll period. 
5. Straight time and overtime hourly rate of wages paid to each worker 
6. Total or gross amount earned by each worker. 
7. Deductions for medical insurance, FICA, federal withholding tax, and any other 

deductions taken. 
8. Net amount paid each worker 
9. Contractor's or Subcontractor's name and address 
10. All Days during the pay period 
11. Date of final Day of pay period 
12. Whether fringe benefits were paid to each worker as part of the hourly wage rate or 

whether fringe benefits were paid into an approved plan, fund, or program; and the 
hourly rate of fringe benefits paid, if any. 

 
B.  The first payroll submitted for the Work for both the Contractor and each Subcontractor 

must be labeled Initial. The last payroll submitted for the Work for both the Contractor and 
each Subcontractor must be labeled Final. If no work is performed for the week, the 
Contractor must submit a certified payroll noting that no work has been performed. 

 
1.03  ENFORCEMENT 
 

A.  The Contractor, every Subcontractor, and all other individuals or firms required to pay 
prevailing wages for Work performed on this Contract are subject to investigation by 
BIMPRD and L&I in regard to payment of the required prevailing wage to workers, laborers, 
and mechanics employed on the project. 

 
B.  If the investigations result in a finding that an individual or firm has violated the 

requirement to pay the prevailing rate of wage, the unpaid wages will constitute a lien 
against the Contractor's Bond and retainage. Per RCW 39.12.065 and 39.12.050, the 
Contractor or Subcontractor may also be subject to civil penalties and may be prohibited 
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from bidding on any public works contract within the State of Washington for the period 
specified by law.  

 
1.04  POSTING NOTICES 
 

A.  The Contractor must post in a location acceptable to L&I and in compliance with the 
requirements of RCW 39.12.020: 
1.  One copy of the approved Statement of Intent to Pay Prevailing Wages for the 

Contractor, each Subcontractor regardless of tier, and any other individual or firm 
required to pay prevailing wages per WAC 296‐127‐010. 

2.  A copy of the prevailing wage rates for the project. 
3.  The address and telephone number of the L&I Industrial Statistician along with notice 

that complaints or questions about wage rates may be directed there. 
 

1.05  PREVAILING WAGES FOR APPRENTICES 
 

A.  An apprentice is defined as a laborer, worker, or mechanic employed to perform the Work 
for whom an apprentice agreement is established through a Training Program that is 
registered and approved by the Washington State Apprenticeship and Training Council 
(WSATC). Per RCW 39.12.021 and RCW 49.04, apprentices must be paid the applicable 
prevailing hourly rate for an apprentice of that trade. If the Contractor or Subcontractor of 
any tier makes use of an apprentice on work also governed by federal wage rates and 
regulations, the Contractor must present to the Owner written evidence of registration of 
such employees in a program approved by the WSATC. On any project that is federally 
funded and where submission of payroll reports is required, such evidence must be 
submitted with the first payroll on which the name of the employee appears. 

 
1.06  PREVAILING WAGE DISPUTES 
 

A.   For purposes of prevailing wage disputes the following applies: 
1.  If there is a dispute regarding prevailing wages, BIMPRD and the Contractor must 

attempt to resolve the dispute and to receive corrected prevailing wage documents 
such as amended certified payrolls and other supporting documents as requested. If the 
Contractor does not make good faith efforts to resolve the dispute within 30 Calendar 
Days of receiving notification, BIMPRDD may conduct its own investigation or refer the 
dispute at any time thereafter to L&I and/ or US DOL as applicable. If BIMPRDD 
determines that it will conduct an investigation, BIMPRD will provide written notice of 
the investigation to the Contractor and after its investigation is complete, BIMPRD will 
furnish its written determination to the Contractor including the identification of any or 
all enforcement actions specified in Article 1.03 of this Section. The Contractor may 
appeal this determination in writing to the Director of BIMPRD. The Director will provide 
a written response to the Contractor regarding the appeal. Nothing in this process 
precludes other interested parties from filing complaints or disputes with L&I or US DOL 
or taking other legal action. 

 
2.  In the event that after exhausting the foregoing process, the Contractor disagrees with 

the Owner’s final determination of a prevailing wage dispute involving a state prevailing 
wage rate, the matter will be referred to the Director of L&I. In such cases, the Director's 
decision is final, conclusive, and binding on all parties. If the dispute involves a federal 
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prevailing wage rate, the matter will be referred to the Secretary of U.S. DOL for a 
decision. In such case, the Secretary's decision is final, conclusive, and binding on all 
parties. 

 
B.  When the Work is subject to both State and federal prevailing wage requirements, the 

Contractor and every Subcontractor must pay whichever rate is higher. 
 
1.07  REQUIRED DOCUMENTS 
 

A.  Before payment is made by the Owner of any sums due under this Contract, the Contractor 
and each Subcontractor regardless of tier must have a Statement of Intent to Pay Prevailing 
Wages (form F700 029 000), approved by L&I. Wage rates listed on an approved Statement 
of Intent to Pay Prevailing Wages may not comply with federal prevailing wage 
requirements. 

 
B.  Each progress estimate submitted for payment must include an Owner‐provided form listing 

all Subcontractors and Suppliers, who performed Work on the project during that pay 
period, including but not limited to, Subcontractor Name, UBI Number, Intent Number and 
Affidavit Number as applicable, along with a statement completed and signed by an 
authorized representative of the Contractor certifying the prevailing wages have been paid 
per RCW 39.12.040. 

 
C.  Upon Physical Completion and before final progress payment and funds retained under 

RCW Chapter 60.28 can be released to the Contractor, the Contractor and each 
Subcontractor regardless of tier must have an Affidavit of Wages Paid (form L700 007 000) 
approved by L&I.  

 
D.  The Contractor or Subcontractor, as applicable, is responsible for payment of fees for each 

Statement of Intent to Pay Prevailing Wages and Affidavit of Wages Paid and must submit all 
forms directly to L&I for approval. The cost of these fees is included in the Bid Item prices 
that comprise this Contract. Intent and Affidavit forms may be obtained from L&I at the 
following website:  

  
https://www.lni.wa.gov/licensing‐permits/public‐works‐projects/contractors‐employers/ 
 

1.08  AUDITS 
 

A.  Payroll, wage, and cost records must be retained, and may be audited or inspected. 
 
PART 2 – PRODUCTS ‐ NOT USED. 
 
PART 3 – EXECUTION ‐ NOT USED. 
 
 

END OF SECTION 
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1.01  GENERAL 
 

A. These Unique Project Conditions form a part of, and are incorporated in the Contract. 
 
1.02  TIME CRITICAL WORK/RESTRICTIONS AND CONSTRUCTION SCHEDULE 
 

A. Due to the water table levels at the Bainbridge Aquatics Center site from May through 
November, dewatering will be required for Phase 2 work.  Refer to contract documents for 
information, with references to Section 00 31 00 and Section 31 23 19. 
 

B. The Nakata Pool will be in‐operation during the construction period for Ray Williamson Pool.  
Due to user privacy requirements at the Nakata Pool, the Contractor is to separate the Ray 
Williamson Pool work from Nakata Pool with a physical barrier that also provides visual 
blockage of the Nakata Pool.  No videos or photographs are permitted of the Nakata Pool or its 
premises ‐and its users at any time, and the Contractor and all of his personnel are restricted 
to the Ray Williamson Pool project site, unless escorted or given permission to enter the 
Nakata Pool site.  Any on‐site facilities and restrooms will be provided by the General 
Contractor in the designated staging area provided on the Ray Williamson Pool side. 

 
C. Coordinate with Bainbridge Island Metropolitan Parks and Recreation District and the Architect 

regarding sequencing of construction and general construction schedule.  Collaboration is 
required as portions of the building are still in use during Phase 2 work. 
 

D. All construction site access is to occur from Madison Avenue N entry to the Aquatics Center 
parking lot. 

 
E. Contractor shall coordinate with Bainbridge Island Metro Parks Project Manager for 

construction key cores for access to the project site.   
 

F. The Contractor shall phase the construction schedule and delivery of materials in a manner to 
limit the impact on the remaining areas of Bainbridge Aquatics Center and its occupants, and 
surrounding areas in operation. 
 

G. Contractor is to maintain pedestrian service, vehicle, and fire department access to Bainbridge 
Aquatics Center. The Contractor shall prevent interruptions of any kind to the building 
occupants and its operations.  
 

H. Contractor is to provide temporary dust enclosure to isolate the project work. 
 

I. Contractor is to maintain Nakata Pool free from construction dust and debris. 
 

1.03  RETAINAGE AND BOND CLAIM RIGHTS 
 

A. Chapters 39.08 RCW and 60.28 RCW incorporated by reference:   Chapters 39.08 RCW and 
60.28 RCW, concerning the rights and responsibilities of Contractor and Owner with regard 
to  the  performance  and  payment  bonds  and  retainage,  are  made  a  part  of  the  Contract 
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Documents  by  reference  as  though  fully  set  forth  herein.    See General  and  Supplemental 
Conditions for Washington State Facility Construction. 
 

1.04  PRODUCT SUBSTITUTIONS 
 

A. Product substitutions are discussed in the General Conditions.  Due to the complexity of 
many of the systems required in Ray Williamson Pool, construction components, and the 
compressed construction schedule, no substitution requests will be considered unless 
received at least seven (7) calendar days prior to the bid date.  Acceptable substitutions will be 
noted at the end of each published addendum.  Only substitutions listed in the published 
addendum will be allowed.  No substitution will be considered if it is not accompanied by 
the Substitution Request Form that is included in Section 01 63 00.  The Owner, Architect 
and consulting engineers retain the sole discretionary authority on the acceptance/rejection 
of substitution requests. 

 
1.05  SECURITY AND BADGING 
 

A. All of the Contractor’s and Subcontractor’s personnel shall have legible ID badges representing 
their company displayed while working on the project site at all times.  
 

B. Construction of the Ray Williamson Pool will be completely separated from the in‐operation 
Nakata Pool.  At no time will the contractor or his subcontractors utilize or walk through 
Nakata Pool without approval from the Owner. 

 
C. The General Contractor shall submit a written list of ALL personnel working on the jobsite to 

BIMPRD prior to Start of Work.  Should there be any personnel changes during the course of 
construction, the new personnel names are to be submitted to the Owner prior to their start of 
work on the project site.  

D. The General Contractor is required to complete and submit a Contractor and Vendor 
Criminal Background/Special Access Authorization form for all personnel, including 
subcontractors’ personnel, that will be working on site.  Bainbridge Island Metro Parks & 
Recreation Department will verify and approve/authorize all personnel working on the 
jobsite prior to mobilization and start of work.  Refer to the form sample in Section 00 60 00 
Forms. 

E. Should the Contractor’s personnel change during the construction period, any newly 
proposed personnel must undergo the criminal background check and authorization to be 
on site.  No personnel shall be permitted to work on the project site unless authorized by 
the Owner. 

F. Items such as tobacco, currency, cell phones, cameras: 

1.  The project site is owned by Bainbridge Island School District, and its facilities are 
tobacco free areas.  No smoking or vaping will be permitted on the project site or 
adjacent properties. 

2.  Use of phones and cameras are relegated to the immediate Ray Williamson Pool project 
site only.  No photographs or videos are permitted of school or recreation activities or 
users at any time (schools and pools will have open times and users during the project).” 

   



20223 Ray Williamson Pool Improvements – Phase 2   Section 00 85 00 
Bainbridge Island Metro Park & Recreation District    Unique Project Conditions 

Project No. 20223, Phase 2   00 85 00 ‐3 
    Unique Project Conditions 

1.06  CONTRACTOR PARKING AND TRAFFIC COMPLIANCE  
 

A. The project site is located in the Bainbridge Island High School property.  This building is in‐
operation daily, including evenings, with public using the adjacent pool.  
1. Contractor may park within Aquatics Center property.  Construction vehicles for Ray 

Williamson Pool Renovation project will utilize the designated parking and staging areas 
demarcated by the Owner. 

2. No construction vehicles will be allowed to park outside of the designated parking area.  
If Contractor vehicles exceed the designated area, the Contractor is required to develop 
a transportation plan to manage construction parking operations. 

3. Contractor shall at all times observe the designated speed limits indicated on the 
Aquatics Center property site. 

 
1.07  COORDINATION OF LOW VOLTAGE SYSTEM WORK – NOT USED 
 
1.08  LOCK OUT/TAG OUT POLICY 
 

A. In compliance with WAC 296‐24‐11001 through 296‐24‐11011 and 296‐24‐119, anytime 
equipment is to be inspected, serviced, repaired, altered, installed, or any other maintenance 
performed where any possibility of unexpected energization or start‐up of the equipment, or 
release of stored energy could cause harm, that equipment shall have all sources of electrical, 
mechanical, hydraulic, pneumatic, chemical, thermal, or any other source of energy including 
gravity locked out and tagged out. When it is not possible to Lock Out the energy source the 
source shall be Tagged Out.  In addition, all equipment must be at "zero energy state" before 
servicing or maintenance work is performed. 

 
1.09  UNDERGROUND/EXISTING UTILITIES 
 

A. Contractor shall verify location of all underground and existing utilities.  Contractor shall take 
extreme care and necessary precautions to work around and protect power and 
communication services on site. 

 
1.10  SCHEDULE OF VALUES 
 

A. A minimum of 2% of the total contract value will be allocated to “project closeout”.  This will 
be a single scheduled value.  Refer to Section 01 00 01. 

 
1.11  PERMITS AND LICENSING 
 

A. Owner is responsible for paying the permit review and intake fee for the building permit 
(includes mechanical review).  All other permits will be the responsibility of the Contractor 
to obtain. 

 
B. All contractors working on site will be required to have a current City of Bainbridge Island 

business license. 
 
1.12  CONTINUITY OF BUILDING AND UTILITY SERVICES AND SHUTDOWNS 
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A. Shutdowns:  Utilities shutdowns shall be scheduled for weekends, holidays or at night when 
the shutdown affects the use of the operational portion of the building.  The actual time and 
date will be coordinated with and approved by the Owner at least 72 hours in advance.  The 
Contractor shall reconnect utilities at the end of utilities shutdown period. 
 

B. Costs:  Pay all costs associated with utilities shutdowns.  No extra payment will be made for 
overdue work, schedule changes, or failure to complete utilities connections within 
authorized shutdown periods. 

 
1.13  DISRUPTIVE WORK 
 

A. Contractor to coordinate all operations with the Bainbridge Island Metro Parks Project 
Manager, including site access, materials storage and staging, interruption of electrical and 
mechanical services, and timing of noisy and/or disruptive operations. 

 
B. All shutdowns will be scheduled in advance at a time agreeable to the Bainbridge Island 

Metro Parks Project Manager. 
 
1.14  REGULATED MATERIALS  
 

A. Asbestos and lead‐free materials must be used in the construction of this project. 
 

B. Reference Section 02 82 00 Asbestos Abatement and the Hazardous Materials Survey 
Report. 

 
 
 

END OF SECTION 
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PART 1 ‐ GENERAL 
 
1.01  DEFINITIONS 
 
              A.   Title of Project:     Ray Williamson Pool Improvements ‐ Phase 2  

B.   Owner/ Contracting Agency:   Bainbridge Island Metro Park & Recreation District 
7686 NE High School Road 
Bainbridge Island, WA 98110          

            Telephone: (206) 565‐5658 
           Contact: Michelle Miller (contracts), David Harry (PM),  
          Michael Omans (PM) 

         
  C.   Architect:                     Stemper Architecture Collaborative 

4000 Delridge Way, SW, Suite 200 
          Seattle, WA 98106 
          Telephone: (206) 624‐2777 
          Contact: Melody Leung / Lalo Bello 
 
D.  Civil Engineer:      Jacobson Consulting Engineers 

255 South King Street, Suite 800 
          Seattle, WA 98104   

            Telephone:  (206) 426‐2600 
          Contact: Alan Jacobson 
 

  E.   Structural Engineer:      MLA Engineering  
1424 4th Ave 
Unit 815 
Seattle, WA 98101   

          Telephone:  (206)264‐2727 
          Contact: Michael Leonard/ John Bearden   

  F.   Mechanical Engineer:    The Greenbusch Group Engineers 
1900 W Nickerson St, 
Suite #201  
Seattle, WA 98119 
Telephone:  (206) 644‐1369 

          Contact: Jack Burgess  

G.   Electrical Engineer:      TFWB Engineers 
1200 Westlake Ave N 

          Seattle, WA 98109   
            Telephone:  (206) 285‐7228 

          Contact: Kevin Wartelle/ Rocxy Juan 
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1.02  REQUIREMENTS INCLUDED 
 

A.  Work Covered by Contract Documents 

B.  Contractor’s Use of Premises 

C.  Excessive Noise 

D.  Related Work By Owner or Others 

G.  Existing Utilities  

H.  Contractor Identification 

I.  Scheduling  

J.   Use of Site  

1.03  RELATED REQUIREMENTS SPECIFIED ELSEWHERE 
   

A.  Make particular reference to the following Division One sections: 
1. Section 01 11 00 – Summary of Hazardous Materials Work 
2.  Section 01 50 00 – Construction Facilities and Temporary Controls 

B.  All capitalized terms not defined herein shall have the meaning given them in the General 
Conditions. 

1.04  WORK COVERED BY CONTRACT DOCUMENTS 
 

A.  The Work shall be the providing of all supplies, tools, equipment, scaffolding, shoring, 
transportation, utilities, services, superintendence, and labor, including hazardous materials 
abatement and architectural, structural, mechanical, and electrical improvements, and the 
furnishing of all materials, items, and accessories needed for the total construction of the 
project in strict conformance with the Contract Documents. 

     
B.  The intent of the Contract Documents is that the Contractor will produce a complete project 

with all materials and equipment in place and all systems operative. 
 
C.  The pool renovation work will encompass work at Bainbridge Aquatics Center Ray 

Williamson Pool and will include but not be limited to the following: 
 

1. Remove and replace concrete pool deck, and linear trench drains.  

2. Remove concrete platform at northeast (and refinish steps to match west side).  

3. Ray Williamson Pool – pool liner coating removal and replace with plaster liner.  

4. Add new tile lane marker lines and lane marker anchors.   

5. Replace pool perimeter tile and fixture anchors.    

6. VGB drain replacement and associated work. 

7. Repair/replacement of general domestic water piping and plumbing. 
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8. Pool chemical treatment conversion to saline/chlorine system. 

9. Pool filtration system replacement. 

10. Replacement of storefront window, sliding glass door system and swing out doors at 

Natatorium  

11. Replace louver frames at exterior wall 

12. Replace handrail at SW ramp 

13. Remove doors and frames at north storage rooms; patch case openings.  

14. Cap and abandon sink in east storage room.  

15. Add anti slip coating at east and west steps and SW ramp. 

16. Replace east and west concrete side walks  

17. Water intrusion mitigation at west side of RWP  

18. Install barriers/fence on east and west sides of RWP.  

19. Dewatering – required for pool work occurring from Oct. ‐ Mar.   

20. Add doors and replace steps at natatorium to office area at east and west. 

 
1.05  (Not Used) 
 
1.06  CONTRACTOR'S USE OF PREMISES 
 

A.  The Contractor's exterior work limits and staging areas are indicated on the Drawings.  
Interior work limits and staging areas will be as defined in the Contract Documents. 

B.  Contractor shall limit its use of premises for Work and for storage to allow for: 
1.  Owner occupancy 
2.  Public use 
3.  Coordinated use of premises under direction of Owner. 
4.  Full responsibility for protection and safekeeping of products under this Contract stored 

at site. 
5.  Moving stored products, under Contractor's control, which interfere with operations of 

Owner or separate Contractor. 
6.  Obtaining and paying for use of additional storage or work areas needed for operations. 

C.  Construction Operations: 
1.  Do not unreasonably encumber Site with materials or equipment. 
2.  Do not load structure with weight that will endanger structure. 
3.  Coordinate activities to assure minimum disruption to adjoining residents, fire district 

and community activities. 

D.  Existing Utilities: 
1.    General:  The Contractor shall be responsible for determining the location of existing 

utilities (whether shown or not) that would be impacted by the Work.  At Contractor’s 
expense, immediately repair and restore operation of utilities damaged during 
construction; conform to owner’s repair requirements.  

2.  All building utility systems, including heating, pneumatic controls water, sewers, 
telephone and electrical systems shall remain in operation during the construction 
period.  

3.  The existing electrical and fire alarm system will remain in service for the duration of the 
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contract at Nakata Pool.  Refer to Section 01 50 00 for information regarding use of the 
electrical system during construction.   

E.  Delivery, Storage and Handling: 
1.    Refer to the drawings for locations of contractor’s mobilization and storage areas. 
2.    Contractor shall receive all materials and not rely on any Bainbridge Island Aquatics 

personnel at this site. 
 
F.   Cleaning: 

1.    Following construction, clean all areas associated with and impacted by construction, 
and restore to original condition. Contractor should take pictures / video of all work 
areas prior to commencing activities. 

 
1.07  EXCESSIVE NOISE 

A. Minimize noise during working hours.  Notify Owner at least 24 hours prior to any necessary 
excessive noise.  Comply with Owner's instructions and the City of Bainbridge Island Noise 
Ordinance. 

1.08  RELATED WORK BY OWNER OR OTHERS 
 
A.  NIC & FOIO Items:  Items designated on the Drawings and/or described in the Specifications 

as “NIC” (Not in Contract) or “FOIO” (Furnished by Owner and Installed by Owner) are not 
included in the Contract. 

 
B.  Contractor’s Responsibilities: 

1.  Designate delivery date for each portion of the Work in the Progress Schedule. 
2.  Storage of products if requested. 
3.  Coordinate installation with the Progress Schedule. 
4.  Provide all preparatory work necessary for proper installation including blocking and 

backing and finish work including caulking, grouting, furring, and painting adjacent 
surfaces as required for NIC or FOIO equipment. 

1.09  NOT USED 
 
1.10  CONTRACTOR DESIGNED ELEMENTS 

A.  Where work of this Contract requires Contractor design, Contractor shall comply with 
following requirements. 
1.  Submit Shop Drawings and calculations to Architect for review. 
2.  Submit Shop Drawings and calculations to for City of Bainbridge Island approval and 

permits. 
3.  All Shop Drawings and calculations shall be stamped by a registered architect or 

engineer licensed in State of Washington. 

1.11  EXISTING UTILITIES 
 

A. Utilities of record are shown on the Drawings insofar as possible to do so.  These, however, 
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are shown for convenience only and the Owner and Architect assume no responsibility for 
improper locations or failure to show utility location on the Drawings.  The Contractor is 
responsible for determining the location of all existing utilities (whether shown or not) prior 
to commencing work.  At Contractor's expense, immediately repair and restore operation of 
any utilities damaged during construction; conform to owner’s repair requirements. 

 
1.12  CONTRACTOR IDENTIFICATION 
 

A. All Contractor and Subcontractor personnel shall, at all times on the project site, wear 
Contractor provided identification that is easily identified from no less than ten (10) feet 
away.  Such identification shall be acceptable to the Owner (Example identification: colored 
hard hats, colored tee‐shirts, identification badges of acceptable size.) 

 
1.13  SCHEDULING 
 

A. In accordance with the General Conditions, Contractor shall coordinate and conduct its 
Work in such a manner as to cause minimum interference to the school program.  The Work 
shall be considered subordinate to regular school functions which may continue throughout 
the Work schedule. 

 
B.  Contractor may work any shift during regular business hours clearly shown in an approved 

Work Schedule.  The Work Schedule shall clearly define any hours outside the normal 
working hours of Monday through Friday from 7:00 a.m. to 4:00 p.m.  Contractor may 
request additional work hours not shown on the approved Work Schedule by notifying the 
Owner two (2) working days in advance of the requested hours. 

 
C.   If it is determined the work will not be completed by the Substantial Completion Date, 

contractor shall be required to take actions as required in Section 00 72 00. 

D.  Except for an emergency, Contractor shall provide forty‐eight (48) hours' advance notice of his 
intent to work nights, weekends or holidays, or anytime outside the usual working hours.  In 
no case will the Contractor do any such work without first notifying the Owner to permit 
arrangements for proper inspection.   

E.  The Contractor shall reimburse the additional cost to the Owner for staff coverage and/or 
inspection work on weekends or recognized holidays.   

 
1.14  USE OF SITE 
 

A. Contractor shall confine all operations in the performance of the Work (including, but not 
limited to offices, storage, assembly, vehicle and equipment parking, ingress, egress, and 
movement of Materials, equipment and workers) to such areas and during such time 
periods as are permitted by law, ordinances, or permits, specified in the Contract or 
designated by Owner.  Unless otherwise directed by Owner, Contractor shall deliver to (or 
provide for delivery to) the site of the Work, and unload and store all materials, equipment 
and other items to be installed, used, consumed or incorporated in the Work or otherwise 
used in connection with this contract.  Contractor shall coordinate with Owner in 
determining set‐up areas, see Section 00 72 00.  Contractor shall be responsible for moving 
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items which may be necessary to proceed with work.  If items need to be moved elsewhere 
from the room they are located, Contractor shall coordinate with Owner.  Contractor shall 
use all necessary means to protect existing paved and landscaped surfaces from damage 
when using vehicles to transport material in and around the project site. 
1. Contractor is required to provide restroom and hand‐washing facilities for employees 

and sub‐contractors.  Contractor use of restroom facilities is prohibited. 
     

B.  Owner will occupy premises during entire construction period for conduct of normal 
operations.  Cooperate with Owner in scheduling operations to minimize conflict and to 
facilitate Owner’s usage on the basis of the completion dates on the indicated schedule and 
based on the Owner’s occupancy of areas designated below:    
1.  Aquatics staff will generally operate throughout the project schedule per their working 

hours.  Coordinate with Owner for exact hours. 
2.  Routine and/or periodic maintenance activity. 

 
PART 2 – PRODUCTS ‐ Not Used 
   
PART 3 – EXECUTION ‐ Not Used 
 

END OF SECTION 
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PART 1 ‐ GENERAL 
 
1.01  SUMMARY 
 

A. This section includes administrative and procedural requirements for Measurement and 
Payment, including unit priced items. 

 
B. Related Sections:  Related requirements may be found in, but not limited to, the following 

sections: 
Section 01 11 00 ‐ Summary of Work 
Section 01 26 00 ‐ Modification Procedures and Change Orders 
Section 01 45 00 ‐ Quality Control 

 
1.02  DEFINITIONS 
 

A. As‐Bid Unit Prices:  These are amounts proposed by Bidders, and included on the Bid Form, 
as prices per unit of measurement for materials or services added to, or deducted from, 
the Contract based on an estimated quantity provided by the Owner on the Bid Form. 
1. Unit Pricing may pertain to a base Bid Item(s), Optional Bid Item(s), and/or potential 

Change Orders to the awarded Contract, as prescribed by the Contract Documents. 
2. Any unit pricing provided for potential Change Order item(s) will not be included in the 

Awarded Contract Price, but must be utilized for related Change Orders that may be 
issued after Contract Award.  Unit‐priced Change Order items are subject to the 
variation in quantity limitations described in Paragraph 1.03.E below. 

 
B. Proposed Unit Prices:  During the course of Work, the Owner may request the Contractor 

to propose unit pricing for an unanticipated item(s) of repetitive Work that may be difficult 
to quantify in advance of execution.  If accepted by the Owner , the Proposed Unit Price 
will be utilized for Change Orders involving that element of additional Work.   
1. At the time of the first Change Order involving the Proposed Unit Price item, the Owner  

will establish a base quantity for the item.  The amount of the Modification Proposal 
(MP) for the item will be the product of the Proposed (and accepted) Unit Price and the 
base quantity established by the Owner .   

2. Subsequent Change Orders involving the Proposed (and accepted) Unit Price item will 
continue to utilize the Proposed (and accepted) Unit Price, subject to the variation in 
quantity limitations described in Paragraph 1.03.E below. 

 
1.03  PROCEDURES 
 

A. Bid Evaluation and Contract Award: 
1. Bid Evaluation:  The low responsive Bid is based on the sum of all applicable lump sum 

amounts (wherein the Owner’s estimated quantity equals one, by definition) plus the 
extended (product of bid amount times quantity) for each applicable unit‐priced item, 
as detailed below: 
a. Lump Sum Base Bid amount(s); 
b. Lump Sum Bid Trench Safety System; 
c. Unit Priced Item(s) in Base Bid Item; 
d. Each Optional Lump Sum Bid Item included in the Contract Award; 
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e. Each Optional unit‐priced Bid item included in the Contract Award; 
f. Each lump sum bid potential Change order item; 
g. Each unit‐priced bid for a potential Change Order item. 

2. Contract Award:  The Awarded Contract Price is based on all items included in 
subsection A.2 above except for items f and g, plus applicable taxes.   

 
B. Measurement and Payment: 

1.  For lump sum bid item payment procedures, refer to Section 01 29 73. 
2.  Refer to individual specification sections for work that requires establishment of unit 

prices.  Methods of measurement and payment for unit prices are specified in those 
sections.   

3.  Unit priced items must be separately identified and reimbursed in the Schedule of 
Value and Pay Estimate forms, in accordance with Section 01 29 73 and applicable 
Contract requirements. 

 
C. Unit Pricing must incorporate all costs necessary for materials, equipment, tools, labor, 

delivery, disposal, installation, insurance, overhead, profit, and taxes, as applicable. 
 

D. The Owner  reserves the right to reject the Contractor’s measurement of work‐in‐place 
that involves use of established unit prices, and to have this work measured, at the 
Owner’s expense, by an independent surveyor acceptable to the Contractor. 

 
E. Variations in Quantity:   

1. The Unit Price of any unit‐price item may be renegotiated upon request by either the 
Contractor or the Owner  in the event of either of the following scenarios: 
a. The actual quantity exceeds 125% of the estimated or base quantity determined by 

the Owner at the time the Unit Price was accepted. 
b. The actual quantity is less than 75% of the estimated or base quantity determined 

by the Owner at the time the Unit Price was accepted. 
c. If the Unit Price is renegotiated based on either of the above scenarios, the 

renegotiated Unit Price shall apply to the entire quantity for that item.  If partial 
payment has been made, the price differential must be accounted for as part of the 
Reconciliation process described in Paragraph 1.03.E below. 

2. If an estimated or base quantity for any Unit‐Priced item equals zero (0), does not exist, 
or was not provided by the Owner, then the associated Unit Pricing is null and void.  In 
such case, Unit Pricing must be renegotiated with a non‐zero quantity provided by the 
Owner, or that body of Work negotiated as a Modification Proposal on a lump sum 
basis. 

 
F. Reconciliation of Unit‐Priced Work Upon Completion:  The Owner will only pay for unit‐

priced Work based on the product of the actual quantity of Work done and the final‐
negotiated Unit Price for that Work.  Prior to issuing final payment on the Contract, a final 
Change Order must be issued to adjust the Contract Price upward or downward to account 
for any discrepancies in quantity or negotiations in unit‐pricing that may have occurred 
during the life of the Contract. 
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G. Unit Price Schedule:  Paragraph 3.01 below provides a description of the unit‐priced items 
included in the Bid Form.  Specification sections referenced in the Schedule contain 
requirements pertaining to each unit‐priced item. 

 
PART 2 – PRODUCTS ‐ Not Used 
 
PART 3 – EXECUTION ‐ Not Used 
 
 

END OF SECTION 
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PART 1 ‐ GENERAL 
 
1.01  DESCRIPTION 
 

A. It is the intent of the Owner to award a Contract for Base Bid construction of the project as 
shown on the Drawings and specified herein.  Based on budgetary considerations, however, 
the optional Bid Items listed in this Section will be considered by the Owner for 
incorporation in the Contract. 
1. Optional Bid Items may be designated as Additive, Alternate, Deductive, or Deductive 

Alternate items. 
2. Each Optional Bid Item will be assigned a different identifying number by the Owner. 
3. Optional Bid Items are identified by their numbers in the relevant Drawings and 

Specification sections.  All information contained on the Drawings and other Contract 
Documents must be considered part of the Base Bid unless specifically identified as an 
Optional Bid Item. 

4. The Owner has sole discretion to include or exclude Optional Bid Items from the 
Contract.  

5. The numbers assigned to Optional Bid Items are for identification purposes, and not 
intended to convey priority nor order of preference.  For purposes of Bid Award, the 
Owner may select Optional Bid Items in any order the Owner desires, at the Owner’s 
sole discretion. 

6. The Bid price of each Optional Bid Item chosen by the Owner for inclusion in the 
Contract Award will be added to (or deducted from, if deductive) the Base Bid price in 
determination of the low responsive Bidder. 

7. In some cases, the Owner may decide to proceed with the Award of Contract while 
deferring the decision to include one or more Optional Bid Items into the Work.  
Reasons for deferring the decision may include seeking additional funding to cover the 
cost of an Optional Bid Item where the existing budget is insufficient, waiting for 
completion of demolition to confirm no unforeseen existing conditions will impact the 
existing Project budget, or other such practical reason.  The Contractor must honor the 
price Bid for Optional Bid Items for at least 90 calendar days after Notice to Proceed.  In 
the event the Owner decides to incorporate an Optional Bid Item after that time, the 
Contractor has the option to honor the price Bid or submit a revised Modification 
Proposal for the Optional Bid Item.  In either case, such Work may then be added to the 
Contract as a Change Order item. 
a.  The Owner will not incorporate any Optional Bid Item after Award of Contract which 

would have changed the determination of the lowest responsive Bidder at time of 
Contract Award. 

 
1.02  RELATED SECTIONS 
 

A.  Section 01 11 00 ‐ Summary of Work 
 

1.03  BASE BID 
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A.  The work to be accomplished by this Contract is that work described in the Drawings and 
Specifications (including all Addenda) with the exception of Optional Bid Items, as clearly 
delineated by the Contract Documents. 

 
1.04  OPTIONAL BID ITEMS ‐ Refer to Drawings and Specification (including all Addenda)  for 

description of work. 
 
PART 2 – PRODUCTS ‐ Not Used 
 
PART 3 – EXECUTION 

 
3.01  GENERAL REQUIREMENTS 
 

A.  All general conditions and technical specification references that apply to the rest of the 
project also apply to the work in this section. 

 
 

END OF SECTION 
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PART 1 ‐ GENERAL 
 
1.01  DAILY LOGS 
 

A. The Contractor shall keep detailed daily logs of all project activity and submit summary reports 
for review. 
1. Record: 

a. Number of personnel on site 
b. Weather conditions 
c. Job Progress 
d. Testing and jurisdictional activities 
 

B. Submit to Architect during progress meetings 
 
1.02  RELATED SECTIONS 
 

A. Section 01 33 10 ‐  Submittals 
 

B. Section 01 40 00 ‐ Quality Requirements 
 
PART 2 ‐ PRODUCTS ‐ Not used 
 
PART 3 ‐ EXECUTION ‐ Not used 
 

END OF SECTION  
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PART 1 ‐ GENERAL 
 
1.01  DESCRIPTION 
 

A.  The Contractor must furnish and install all products specified herein.  Substitutions will be 
considered only after the Award of Contract.  The Owner will review the substitution 
request as stated in this Section.  Samples of the required forms for submitting substitution 
requests are attached to the end of this section.   

 
1.02  RELATED SECTIONS 
 

A.  Coordinate related requirements specified in other parts of the Project Manual. 
 
1.03  PRODUCTS 
 

A.  Where specified only by reference standards and/or performance criteria, select any 
product meeting the standards and/or criteria, by any Manufacturer. 

 
B.  Where specified by naming one or more products, whether or not indicating "or approved 

equal" after specified listing, the Contractor may submit any request for another product 
substitution on a form provided by the Owner. 

 
C.  Occasionally, certain products or items will not be considered for substitution or may be 

designated as sole source items.  In such case, these items will be clearly indicated as “sole 
source” and/or “no substitution” within the applicable specification subsection.  Otherwise 
the Contractor may request substitution as described elsewhere in this section. 

 
1.04  SUBSTITUTIONS 
 

A. During bidding, the Architect will consider written requests for substitutions only when 
received on the form provided following this section.  No substitution requests will be 
considered unless received at least ten (10) calendar days prior to the bid date.  Requests for 
substitutions after the bid date will be only considered if in conformance to specified section 
01 25 00. 

 
B. In connection with the use of any substitute item approved by the Owner and Architect, it 

shall be the Contractor's responsibility to see that such items meet all space requirements, 
and that any alterations to connecting items necessitated by use of the alternate items are 
properly made, at no increase in cost to the Owner. 

 
C. Specific reference in the specifications to any article, device, product, materials, form or type 

of construction, etc., by name, make or catalog number, shall be interpreted as establishing a 
standard of quality and shall not be construed as limiting competition.  

 
D.  In making request for substitution, Bidder/Contractor represents: 

1. He has personally investigated proposed product or method, and determined that it is 
equal or superior in all respects to that specified. 
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2. He will provide the same guarantee for substitution as for product or method specified.  
3. He will coordinate installation of accepted substitution into Work, making such changes as 

may be required for Work to be complete in all respects at no additional cost to Owner. 
 

4. He waives all claims for additional costs or time extensions related to substitution which 
consequently becomes apparent. 

5. He will reimburse Owner and Architect for review or redesign services associated with the 
substitution and re‐approval by authorities. 

 
A. In order to allow the fullest competition, consistent with the Owner's interests, the Architect 

will give consideration, prior to submission of proposals, to requests for approval of products 
and materials competitive with and similar to those specified by proprietary name. 

 
B. To be considered and in order to facilitate review of requests for approval of substitutions for 

specified products or materials, all such requests shall be made in writing on the form included 
as a part of this section. 

 
C. Should any proposed product substitution require any redesign work by the Architect or the 

Architect’s consultants to accommodate the substitute product, costs for such redesign work 
shall be included in the Bid amount and shall be paid to the Design Consultant at the Design 
Consultant's usual rates for the time expended in the required redesign work. 

 
D. Substitutions will not be considered when they are indicated or implied on shop drawings or 

product data submittals, if they have not been previously approved. 
 

E. Substitution submittal procedure: 
1. All substitution requests shall be accompanied with the Substitution Request Form, 

completely filled out.  Substitution Request Forms are bound in the specifications 
following Section 01 25 00.  Limit each request form to one proposed substitution. 

2. Submit a substitution request form and supporting data. 
3. Clearly indicate with red arrows on the supporting data the proposed substitution and 

accessories. 
4. Substitution requests may be emailed, mailed or faxed.  Email is preferred. 

 
F. Substitution Review Procedure: Because of the number of substitution requests typically 

received before bidding and the coordination required to review these, the following 
procedures will apply: 
1. Substitution requests received after the time specified in paragraph 1.05 A. will not be 

reviewed nor listed on addenda. 
2. Substitution requests will be evaluated and the request form will be annotated in the 

column marked "For Use by Architect".  It will then be retained in the A/E's file. 
3. The Substitution Request Form and submitted data will not be returned to the 

submitter.  These forms are for the A/E's in‐house use only. 
4. Only approved substitutions will be listed on addenda.  All proposed substitutions not 

listed on addenda shall be considered by the submitter and the Contractor as a non‐
acceptable substitution and shall not be used. 
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1.04  ARCHITECT’S OPTIONS 
 

A.  Architect will be sole judge of acceptability of any proposed substitution. 
 

B. Only approved substitutions may be used on Contract Work. 
 
C. Each request for substitution approval shall include: 

1. Identity of product for which substitution is requested; include specification page and 
paragraph number. 

2. Identity of substitution; include complete product description, drawings, photographs 
performance and test data, and any other information necessary for evaluation.  

3. Quality comparison of proposed substitution with specified product.  
4. Changes required in other work because of substitution. 
5. Effect on construction progress schedule. 
6. Cost comparison of proposed substitution with specified product.  
7. Any required license fees or royalties. 
8. Availability of local maintenance service. 
9. Source of replacement materials. 

 
1.05  DURING BIDDING PERIOD 
 

A. No request for substitution approval will be considered unless a written request in duplicate 
has been submitted on Substitution Request Form bound hereinafter, and has been received 
by Architect at least ten (10) calendar days prior to bid date. 

 
1.06  AFTER CONTRACT AWARD 
 

  A.  Approval will be granted only when: 
1. Specified product has been discontinued, or 
2. Specified product has been replaced by superior product, or 
3. Specified product will not fit within designated space, or 
4. Specified product does not comply with governing codes or regulations, or  
5. Substitution determined by the Owner to be in his best interest. 
6. Architect and/or Owner will be the sole arbiters on whether any of the above conditions 

warrant substitution approval 
 
PART 2 ‐ PRODUCTS ‐ Not used 
 
PART 3 ‐ EXECUTION ‐ Not used 
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SUBSTITUTION REQUEST FORM 
 
TO:   StemperArchitecture Collaborative        PHONE:  (206) 624‐2777 

4000 Delridge Way SW. Suite 200        EMAIL: 
lalo@stemperac.com 

  Seattle, WA  98106           
 
PROJECT Title:  Ray Williamson Pool Improvements, Phase 2 
Project No.   BIMPRD 20223 
 
We, the undersigned, hereby submit for your consideration the following product instead of the specified item: 
 
1.  Section:                Specified Item:    
 
2.  Proposed substitution:    
 
3.  Reason for substitution:    
 
4.  Attachments: 
  Yes    No    Technical data, including laboratory tests, if applicable. 
 

  Yes    No    Complete information on changes to Drawings/Specifications which proposed 
substitution will require for proper installation. 

 

  Yes    No    Affects of substitution on Drawing dimensions. 
 

5.  Yes    No    The undersigned will pay for changes to the building and systems design, including 
engineering and detailing costs caused by the requested substitution. 

 

6.  Yes  No  Does substitution have effect on other trades; describe:    

             
 

7.  Describe differences between proposed substitution and specified item:    

     
 

8.  Yes    No    Maintenance and services parts will be as readily available as for specified item. 
 

9.  Yes    No  Manufacturer's guarantees of the proposed and specified items are the same; 
describe difference: _____________________________________________________  

               
 
The undersigned further states that the function, appearance and quality of the proposed substitution are equivalent 
or superior to the specified item. 
 
Submitted by: 

Firm   _________________________________   For use by Design Consultant: 

Address   _________________________________    Accepted  Accepted as noted 

   _________________________________    Not accepted  Received too late 
 
By   _________________________________   By _______________________ Date     ______________  
    (Signature and Title) 
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PART 1 – GENERAL 
 
1.01 SUMMARY OF MODIFICATION PROPOSAL PROCEDURES 
 

A.  Changes to the Work may be required due to field conditions, requests made by the 
Owner, clarifications to the Bid documents, or other needs that result in a change in the 
cost of the Work and/or change in the number of Contract days per Section 00 72 00.  
The changes to the Work will be tracked individually as Modification Proposals (MP).  
Modification Proposals may either be prepared as a Field Directive, or as a request for 
pricing prior to proceeding with the work. 

 
B. Change Orders will be issued monthly or as needed for one or more MPs that have been 

approved for inclusion in the Contract since Contract Execution or the prior Change 
Order, as applicable.  Payment for changed Work will not be made until the Change 
Order is finalized and signed by the Executive Director of BIPRD. 

 
C. The Modification Proposal must clearly describe the change and identify all labor, 

material, equipment, subcontracted, and incidental costs associated with the change, 
including subcontractor and supplier invoices/quotes and Contractor’s timecards.  A 
reference from the latest approved schedule must be attached justifying any time 
extension request.  Mark‐ups accounting for all overhead, profit, bond cost, B&O taxes, 
and insurance must be applied in accordance with the Owner‐approved “Mark‐Up 
Agreement Form” (see Section 1.01.E below).  The Modification Proposal form (see 
sample form included at the end of this section) will be used for directing the work to be 
done in one of the two manners described below. 

 
D. The Contractor and Subcontractors (where required), must provide a “Project Labor 

List”, identifying the hourly labor rates of the various trades supporting the Work, 
including a breakdown of basic wage rates, fringe benefits, FICA, FUTA, SUCA and other 
add‐ons, per Section 00 72 00.  Where premium time is involved, the Contractor must 
separately identify the premium labor rates broken down at the same level of detail. 
 

E. Supplemental to Section 00 72 00 paragraph, mark‐ups for overhead and profit on 
Modification Proposals must be in accordance with the mark‐up rates negotiated by the 
Owner and the Contractor prior to commencement of Construction.  The “Mark‐Up 
Agreement Form” included at the end of this section will be used for documenting this 
agreement.  Such mark‐up rates must factor in general company overhead, taxes, 
bonding, project overhead, and reasonable profit for the project as a whole, and may 
not in any event exceed the Force Account mark‐ups established in Section 00 72 00.  If 
requested by the Owner, such mark‐up rates must be justified by the Contractor as 
detailed in subparagraphs 1, 2, and 3 below.  
1. General Company Overhead: Costs of the Contractor’s home or corporate office 

necessary to run the business and to support the projects in the field. The Owner 
may require that the general company overhead be supported with documentation 
of company financial information for the past two years. 

2. Project Overhead: Indirect costs that cannot be identified with a specific 
construction activity but support the project as a whole. The Owner may require 
documentation of actual costs accrued.  
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3. Profit: Net proceeds after expenses. The Owner may require a detailed justification 
with supporting documentation of the company’s financial information for the past 
two years. 

 
1.02 FIELD DIRECTIVE MODIFICATION PROPOSALS 
 

A. Changed conditions and/or unanticipated circumstances may require immediate 
revisions to Work which are essential and from which a delay would result in a time 
and/or cost penalty to the project.  When such a condition exists, the Owner’s 
Construction Manager may issue a written Field Directive to the Contractor on a form to 
be provided by the Owner.  The Field Directive will be identified with an MP number. 

 
B. The Owner’s Construction Manager will provide direction for the Contractor identifying 

the necessary changes to be made. 
 

C. When Field Directive Work is being done as a lump sum agreement, the Contractor must 
provide pricing per Section 00 72 00, as needed to substantiate the lump sum amount, 
within 15 days of the completion of the Work, utilizing the “Change Proposal Request” 
provided by the Owner. 

 
D. When Field Directive Work is being done under Force Account pricing, a daily record of 

labor, materials, equipment use, subcontracted work, material disposal costs, and any 
other costs must be kept.  The Contractor must use the “Daily Force Account 
Worksheet” (sample at the end of this section) provided by the Owner for this purpose, 
and must submit the completed form to the Owner no later than the next Working Day.  
Applicable mark‐ups for Force Account work must be in accordance with Section 00 72 
00. 

 
1.03 LUMP SUM MODIFICATION PROPOSALS 
 

A. The Owner may request priced proposals which either add or delete work prior to 
proceeding with any changes.   

 
B. When requested, the Contractor must provide pricing per 1.01.C of this section, utilizing 

the “Modification Proposal Worksheet” (sample at the end of this section) provided by 
the Owner, for review and approval by the Owner, prior to proceeding with the Work. 

 
C. Once the Modification Proposal has been approved and signed by the Owner, a 

commitment has been made that a subsequent Change Order will be issued covering 
the changes to Contract Work, time, and price, as described in the approved 
Modification Proposal.  The Contractor may commence work related to the Modification 
Proposal at this point.  If the Contractor proceeds with work described by a Modification 
Proposal that has not been approved, such work will be construed as unauthorized per 
Section 00 72 00.   

 
1.04 CHANGE ORDERS 
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A. Change Orders to the Work including all approved Modification Proposals that have 
accumulated since Contract Execution or the prior Change Order will be issued monthly 
or as needed.  The total amount of price adds and deducts along with the change in the 
number of days approved in each individual Modification Proposal will be added to or 
deducted from the Contract Price and time.  The Change Order will incorporate and be 
appended with the approved MP forms (including all required back up materials), as 
itemized on the Change Order form.  Once approved by the Owner, a lump sum price 
and time adjustment will be made to the Contract, corresponding to the approved 
Change Order form.   
 

B. Any Change Order that causes the resultant Contract price (including tax) to exceed 25% 
of the Contract Bond will require the Consent of Surety per Instructions to Bidders. 

 
C. The payment for Work performed under the Change Order cannot be made until the 

change order has been signed by the Director of Planning and Development Division. 
 

D. If an individual change order exceeds 10% of the original contract amount and is over 
$50,000, a special review may be required by the Owner.  In such cases, the Owner will 
notify the Contractor as to the special circumstance of the change. 

 
PART 2 – PRODUCTS ‐   Not Used 
 
PART 3 – EXECUTION ‐   Not Used 
 
 

END OF SECTION 
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PART 1 ‐ GENERAL 
 
1.01  SCHEDULE OF VALUES 
 

The Contractor must submit a Schedule of Values for review and approval by the Owner at the 
pre‐construction meeting.  The purpose of the Schedule of Values is to break down lump sum 
bid amounts into discrete items of Work for purposes of determining the amount due for 
progress payments, hereafter called “Pay Estimates”.  The Contractor must submit the proposed 
Schedule of Values for the Owner’s approval.  The Contractor may use their own discretion in 
defining the line items within the Schedule of Values, subject to the following requirements: 
 
A. Identify each line item with the Specification section number that most closely aligns with 

the scope covered by the line item.  It is acceptable for multiple line items to be associated 
with the same Specification section.   
 

B. Mobilization must include all activities and associated costs for transportation of 
contractor's personnel, equipment, and operating supplies to the site; establishment of 
offices, buildings, traffic control measures, and other necessary general facilities for the 
contractor's operations at the site; construction fencing; premiums paid for performance 
and payment bonds including coinsurance and reinsurance agreements as applicable; and 
other administrative items.  The Schedule of Values must include at minimum one single line 
item for mobilization costs.  Additional line items related to mobilization may be utilized; 
however, total mobilization costs must not exceed 10% of the Awarded Contract Price 
unless specifically approved by the Owner.   
 

C. Demobilization must consist of all activities and costs for cleanup and removal from the site 
all personnel, equipment, and materials/supplies not required or included in the Work; 
including site cleanup and the disassembly, removal, and cleanup of offices, buildings, and 
other facilities assembled on the site specifically for this Contract.  It does not include the 
provision of record/as‐built documentation.  There must be at least one line item for 
demobilization included in the Schedule of Values.  The value of demobilization must be at 
minimum 1% of the Awarded Contract Price. 
 

D. Identify a separate line item for the production and safe keeping of the Operations and 
Maintenance Manuals, Warranties and Bonds Manual, As‐built drawings, annotated Project 
Manual, and all other Record Documents.  This item is minimally 2% for large projects. 
 

E. Include in each line item a directly proportionate amount of Contractor's overhead and 
profit. 
 

F. For items on which progress payments will be requested for stored materials, break down 
the cost of materials, delivered and unloaded, including taxes and all applicable fees, and 
indicate the quantity. 
 

G. Round off figures to the nearest whole dollar amount, if possible. 
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H. If any unit‐priced Bid Items are included in the Awarded Contract Price, show each unit‐
priced Bid Item as a separate line item in the Schedule of Values.  The quantity and unit 
price must match the values provided on the Bid Form. 
 

I. If the Awarded Contract Price includes any Optional Bid Items, each such Optional Bid Item 
must be represented separately from the Base Bid items on the Schedule of Values.  The 
Schedule of Values must include at minimum one single line item for each Optional Bid Item 
awarded.  Additional line items related to a specific Optional Bid Item may be utilized; 
however, the additional line items must be described as pertaining to the correct Optional 
Bid Item, and they must add up to the total amount bid for the Optional Bid Item. 
 

J. Verify that the sum of all items in the Schedule of Values equals the Awarded Contract Price. 
 
1.02  APPLICATION FOR PAYMENT (PAY ESTIMATES) 
 

A.  Format and Data Required:  Submit applications for payment with itemized data as 
established on Schedule of Values, and Change Orders information listed at the MP 
(modification proposal) level of detail.  Procedures and terms will be presented and 
reviewed at the Pre‐construction Conference.  An example of the required form is appended 
to this section.   

 
B.  For each progress payment cycle, the Owner, Consultant, and Contractor must agree on the 

percentage of work completed on each line item.  This will be the basis for the total amount 
payable identified on the Pay Estimate. 

 
C.  Preparation of progress payment applications (“Pay Estimates”): 

1.  Complete all required information including: 
a.  Provide information based upon the approved Schedule of Values; 
b.  Change orders approved prior to Application submittal date, with line item pricing 

broken down to correspond with individual modification proposals (MPs) included 
in the change order; 

c.  Signature of responsible officer of Contractor. 
2.  Complete the following package of documents: 

a.  “Monthly Pay Application Cover Page” 
b.   Signed “Public Works Prevailing Wage Certification & Subcontractor List” statement 

(this certification is combined with Item C.2.a above) 
c.   Signed “Contract Monthly Pay Estimate” 
d.  “Summary of Waste Generated By Project” form, which must be completed in 

accordance with Section 01 74 19, paragraph 1.06.  
3.  Submit the Pay Estimate package (all 4 forms described in Item C.2 above) to the 

Consultant, who will review and take one of the following actions: 
a. Approve requests for payment by signing the Pay Estimate and forwarding it to the 

Owner for his/her review, approval, and processing; or 
b. Reject the package by returning it to the Contractor with requested changes.   

 
D.  Substantiating Data for Progress Payments: 



20223 Ray Williamson Pool Improvements – Phase 2  Section 01 29 73 
Bainbridge Island Metro Park & Recreation District    Schedule of Values and Pay Estimates 

 

Project No. 20223, Phase 2    01 29 73 ‐3 
    Schedule of Values and Pay Estimates 
 

1.  When the Owner or Consultant requires substantiating data, the Contractor must 
submit suitable information with cover letter including: 
a.  Project Name. 
b.  Application number and date. 
c.  Detailed list of enclosures. 
d.  For stored products:  Identify item as shown on application; describe specific 

material; provide invoice from supplier. 
 

 
PART 2 ‐ PRODUCTS  ‐ Not Used 
 
PART 3 ‐ EXECUTION  ‐ Not Used 
 
 

END OF SECTIO
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SCHEDULE OF VALUES
PROJECT TITLE:  PW Contract No.

Contractor Name:  Notice to Proceed Date:

Contractor Address:  Substantial Completion Date:

Physical Completion Date:

Ordinance Number:  Working Days for Subst Compl:

Activity (WC) Number:  Retainage %

Item # Spec. Section Quantity Unit Cost Subtotal

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
54
55

CONTRACT TOTAL AMOUNT

APPROVAL SIGNATURES

CONTRACTOR CONST M ANAGER                                                     DATE PARKS PROJECT M ANAGER DATE

DESIGNER/CONSULTANT                                                                      DATE PARKS CONSTRUCTION M ANAGER DATE

PARK ENGINEER  DATE

Item Description



20223 Ray Williamson Pool Improvements – Phase 2  Section 01 31 19 
Bainbridge Island Metro Park & Recreation District    Project Meetings 

 

Project No. 20223, Phase 2    01 31 19 ‐1 
    Project Meetings 
 

PART 1 ‐ GENERAL 
 
1.01  PRE‐BID SITE MEETING: 
 

A. Scheduling of Meeting:  If a Pre‐Bid site meeting is to be held, the date, time, and location 
will be shown in the Bid Notice.  If the Pre‐Bid site meeting is mandatory, at least two 
meetings will be scheduled. 

 
B. Attendance and Attendance Lists:  The Pre‐Bid site meeting is typically attended by the 

Owner, the Consultant, the Contractor, Subcontractors, and Suppliers. The Consultant will 
compile an attendance list based on actual attendance.  Attendance lists will be posted as 
Addenda.  Each attendee is responsible to ensure that their name and company is accurately 
included on the attendance list. 

 
C. Mandatory Pre‐Bid Site Meeting:  If the pre‐bid site meeting is mandatory, a representative 

for each Contractor planning to submit a Bid must be present for at least one of the 
scheduled meetings.  The Owner will reject any Bid submitted by a Bidder that was not in 
attendance for at least one of the Pre‐Bid site meetings.  The attendance lists provided will 
be used to verify whether each Bidder attended a mandatory Pre‐Bid site meeting.    

 
D. Agenda:  The following topics will be addressed by the Owner and/or Consultant as 

applicable: 
1. The Owner:  Introduction, general scope, budget, schedule, special permits, 

requirements, review of the inclusion plan requirements, other special administrative 
conditions and/or requirements. 

2. The Consultant:  Review of project drawings, technical specifications, and any special 
technical conditions and/or requirements affecting the project. 

3. Tour of the Work Site:  If feasible, with additional comments from the Owner and/or the 
Consultant. 

 
1.02  PRE‐CONSTRUCTION CONFERENCE 
 

A. The Owner will establish the date, time and place for the pre‐construction conference.  The 
Owner will conduct the meeting to review responsibilities, procedures, personnel 
assignments and to exchange preliminary submittals.  The Consultant will prepare meeting 
minutes using a format to be provided by the Owner.  Copies of the minutes will be 
distributed by the Consultant at the first progress meeting. 

 
B. Attendees:  The Owner, the Consultant, the Contractor and his/her superintendent, major 

subcontractors, manufacturers, suppliers and other concerned parties. 
 

C. Submittals:  The Contractor must provide the Submittals indicated in paragraph 1.02.D 
below, as applicable. 

 
D. Agenda:  The following items will be reviewed at the meeting using a format provided by the 

Owner. 
1. Lines and methods of communication between the Owner, Consultant and Contractor. 
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2. Contract Compliance. 
3. Coordination of Project. 

a. Owner’s inspections. 
b. Construction Inspection Plan. 
c. Special inspections/testing. 
d. Working hours. 
e. Date, time and location for weekly construction meetings. 
f. Safety. 
g. Traffic control. 
h. Sound restrictions – (SMC) 25.08. 
i. Verification of schedule compliance and remaining construction days. 

4. Owner‐provided control surveys. 
5. Submittals and information to be provided by Contractor at meeting: 

a. Identification of Contractor's Personnel: Project Manager, Superintendent, 
other key personnel; 

b. Traffic Control Plan; 
c. Temporary Vegetation, Soil, and Tree Protection Plan; 
d. Subcontractor Applications; 
e. Critical Path Schedule (preliminary); 
f. Schedule of Values. 
g. List of required submittals and Shop Drawings for long‐lead items and Work 

subcomponents, as detailed in Specifications; 
h. List of Subcontractors List; 
i. List of Material Suppliers; 
j. Prevailing Wage Reports; 
k. Mark‐up Agreement Form 
l. Preliminary data and information. 

6. Procedures and sample Pay Estimate form, including prevailing wage certification 
and “Summary of Waste Generated by Project” form. 

7. Procedures and examples of Design Clarification, Field Directives, Modification 
Proposals (MP), and Change Orders. 

8. Procedures for submitting submittals/shop drawings and requesting substitutions. 
9. Responsibility of contractor to maintain record documents. 
10. Emergency Telephone List. 
11. Special Items: 

a. Safety Data Sheets (SDS) for chemicals and materials to be used during construction or 
incorporated into the Work. 

b. Work Limits/Security and safety‐first aid procedures and confined spaces procedure. 
c. Adjoining Work (if any) in progress. 
d. Permits. 
e. Staging, deliveries, and contractor/employee parking. 

12. Verification of Drawings and Project Manual by Contractor. 
13. Notice to Proceed date. 
14. Other. 
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1.03  PROGRESS MEETINGS 
 

A. The Owner will conduct the weekly progress meetings on a day, time and location 
determined at the pre‐construction conference. The Consultant will take and prepare 
weekly project minutes using a format provided by the Owner. Copies of the minutes will be 
distributed to attendees at least four calendar days prior to the next meeting. A copy of the 
minutes will be provided to the Owner. 

 
B. Attendees:  Owner, Consultant, Contractor, Facility Operator, and other concerned parties 

such as contractor’s superintendent, subcontractors, and material suppliers. 
 
C. Agenda:  The following items will be reviewed and discussed at each progress meeting, using 

a format provided by the Owner: 
1. Review and approve minutes of the previous meeting. 
2. Review status, progress, issues related to compliance with construction schedule and 

identify Working Days used and remaining under the Contract and any request for time 
extensions.  

3. Review Critical Path schedule and two‐week look‐ahead schedule.  Determine if 
schedule needs to be updated to reflect any changes. Develop and maintain a work item 
schedule status report using a format provided by the Owner. 

4. Review status/issues/problems of work in progress and action items.  Create new action 
items as needed. 

5. Review new Work that has started prior to the last meeting and/or will be started 
before the next meeting and identify any issues, concerns, or problems requiring action. 

6. Establish and maintain a submittal/shop drawing log showing status for all such 
items/needs identified in the Specifications, using a format provided by the Owner. 
Review status of long‐lead time items that may require expedited review. 

7. Establish and maintain log and status of Design Clarifications, Field Directives, MP, and 
Change Orders, using a format provided by the Owner. Review status of pending 
actions, degree of completion, and the need for processing change orders. 

8. Review status of special testing if required and implementation of inspection schedule. 
9. Review changes to record documents. 
10. Review status of Work in progress or completed, and pending pay estimates. 
11. Review other issues affecting implementation of project. 

 
PART 2 – PRODUCTS ‐ Not Used 
 
PART 3 – EXECUTION ‐ Not Used 
 
 

END OF SECTION 
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PART 1 ‐ CRITICAL PATH SCHEDULE AND SCHEDULE CONSTRAINTS 
 
1.01  CRITICAL PATH SCHEDULE 
 

A.  GENERAL REQUIREMENTS:  The scheduling of the Work is the responsibility of the 
Contractor. The construction of this project must be planned and tracked by use of a 
conventional Critical Path Method (CPM) schedule, which must be prepared, maintained, 
and regularly updated by the Contractor.  
The Owner's review and acceptance of any critical path schedule does not transfer any of 
the Contractor's responsibilities to the Owner or to the Owner. Acceptance implies only that 
the Owner has determined that the Critical Path Schedule submittal with any noted 
exceptions is within reasonable conformity to the requirements of the Contract. Acceptance 
of any schedule does not relieve the Contractor of responsibility to complete the Work 
within the required Contract Time.  
All schedules shall must the requirements outlined in this Section. If the Owner deems that 
the CPM Schedule is not within reasonable conformity to these specifications, it will be 
returned to the Contractor for correction and re‐submittal.  
1. Terminology:   

a. Critical Path:   The series of sequentially‐linked activities in a project schedule that 
will take the longest total amount of time to complete. Therefore, at any point in 
time, the critical path will be the path with the least amount of total float. The 
critical path does not have to follow the same logic path from start to finish and 
need not have zero total float.   

b. Critical Task:  A discrete work activity within a critical path.  
c. “Float:  The number of days that a scheduled activity can be delayed without 

affecting a given intermediate milestone or Physical Completion Date.  
d. Milestone:   A zero‐duration task marking the completion of a significant body of 

work or important date/event associated with the Contract.  
e. “Summary Task”:  A general name/descriptor that encompasses multiple linked, 

related subtasks.  A summary task may be a broad category of work (e.g. electrical, 
grading, plumbing, etc.), phasing designation, or a locational reference (e.g. north 
site, playfield area, etc.). 

2. Scheduling Guidelines:  The baseline CPM Schedule and each Critical Path Schedule 
update must conform to the following guidelines:  
a. Schedules must be prepared, viewed, and printed utilizing standard Gantt‐chart 

format.  
b. Show all activities necessary to complete the Work.  
c. Each task must be named/described in sufficient detail to understand the scope of 

work encompassed by that task. Overly‐broad descriptors (e.g. “grading”, 
“electrical”, “plumbing”, etc.) may be rejected by the Owner, especially when in 
conjunction with long durations.  

d. Broad descriptions (e.g. “grading, “electrical”, “plumbing”, etc.) are generally only 
acceptable when they are used as Summary Tasks. 

e. Activities must be assigned durations consistent with the activity’s scope of Work, 
presuming that Work will be done continuously over the entire task duration. Float 
time must not be represented as a part of the task duration. Excluding the 
Preliminary CPM Schedule, the maximum duration for any one task/activity must be 
ten (10) Working Days unless otherwise accepted by the Owner.  
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f. Sequential work activities must be linked logically by precedent/successor activities.  
g. Display the Critical Path as a red‐colored sequence within the project schedule. 

Multiple parallel critical paths will not be allowed unless the Contractor can 
demonstrate that each of the parallel paths has minimal total float time.  

h. Comply with all order of Work requirements included in the Contract.  
i. Show durations in Working Days.  
j. Show Contract milestones including the following:  

 Notice to Proceed Date,  

 Substantial Completion Date,  

 Physical Completion Date,  

 Any milestones defined in the Special Provisions of this Contract,  

 Other milestones at the discretion of the Contractor  
k. Show required submittals for significant activities. Establish discrete work activities 

for provision and review of submittals, ensuring durations conform to the time 
allowed by the Contract.  

l. Identify special labor or equipment needs that may constrain or limit the 
Contractor’s ability to perform project tasks simultaneously. These may be shown as 
“Resources” within the CPM schedule, or described separately in narrative format.  

m. Show procurement, manufacture and delivery activities for significant material 
items of Work that affect the schedule.  

n. Show significant Owner activities and/or delivery of Owner‐supplied materials that 
may impact the schedule.  

o. Show significant elements of the Construction Stormwater and Pollution Prevention 
Plans. These elements may include but are not limited to the installation and 
removal of erosion/sedimentation controls, and stormwater control. 

p. Include project close‐out items such as punch‐list items, provision of O&M manuals 
and as‐built drawings.  

3. Owner’s Time:  Unless otherwise specified in the Contract, the Contractor must allow 
the Owner sufficient time to perform inspections, reviews, administrative tasks, and 
other such activities.  If not defined elsewhere in the Contract “sufficient” time will be 
construed as “customary or normal” for the type of work involved.  

4. Float Time:  Float available in the CPM Schedule, at any time, shall not be considered for 
the exclusive use of either the Contractor or the Owner. However, any float used by the 
Owner that is later needed by the Contractor and results in delay to the critical path 
may be considered an excusable non‐compensable delay.  

 
B.  SCHEDULE TYPES 

1.  PRELIMINARY CPM SCHEDULE:  The Contractor must prepare and submit a 
preliminary critical path schedule at the preconstruction conference. The 
preliminary schedule must show the first 30 Days of Work in reasonable conformity 
to these Specifications. The remaining schedule may show the critical path schedule 
using broad Work activities, and major milestones and durations for the purpose of 
review and discussion at the preconstruction conference.  

2.  BASELINE CPM SCHEDULE:  The Contractor must submit for Owner’s review and 
acceptance a baseline CPM Schedule no later than five (5) Working Days after 
receipt of the Notice to Proceed.  
Within five (5) Working Days of the Owner receiving the submittal, the Owner and 
the Contractor must meet for joint review, correction, and adjustment of the initial 
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baseline CPM schedule. Within five (5) Working Days after that, the baseline 
schedule must be resubmitted to the Owner showing the agreed upon adjustments. 
Adjusted baseline CPM schedules submitted by the Contractor will be reviewed by 
the Owner and returned to the Contractor within five (5) Working Days of the 
Owner’s receiving the submittal. If necessary, the joint review and adjusted 
schedule submittal process may be repeated. However, the Baseline CPM Schedule 
must be finalized within 25 Working Days after Notice to Proceed.  

3.  CPM SCHEDULE UPDATES:  The Contractor must submit CPM Schedule updates: 

 Monthly;  

 Whenever changes occur that have potential to delay substantial or physical 
completion by 5 or more Working Days; 

 Within 5 Working Days of request by the Owner 

 Within 5 Working Days of achieving Substantial Completion.  
a. Progress Meetings:  At the discretion of the Owner, progress meetings may be 

held monthly for the purpose of updating the CPM schedule. Progress will be 
reviewed to verify actual start and finish dates, remaining duration and percent 
complete of uncompleted activities, and any proposed revisions to the schedule. 
The Contractor must provide the Owner with the status of activities at such 
meetings and prepare schedule updates based on this information once it has 
been verified and agreed upon. If the work is in accordance with the last 
accepted CPM schedule, the Owner may waive the monthly update or the final 
as‐built CPM schedule.  
The updated CPM schedule must accurately convey Work progress and the 
schedule for future work as discussed in the progress meetings or it will be 
rejected by the Owner and returned to the Contractor for correction and 
resubmission.    

b. Presentation of Updated Schedules:  CPM Schedule updates must conform to 
the following additional requirements:  
1)  Schedule updates must be presented in a “Tracking Gantt” format, showing 

two sets of Gantt‐style progress bars consisting of 1) the latest approved 
Baseline CPM versus 2) a combination of the actual start/finish progress of 
completed tasks and projected start/finish dates of uncompleted tasks.  

2)  Include columns showing actual or projected start and finish dates of all 
activities. Identify changes to activity precedents, successors, and/or 
constraints that have altered the critical path.  

3)  Highlight any new activities or additional activities resulting from the 
restructuring/splitting of existing baseline activity(ies).  

4)  Identify the current critical path, which could vary from the baseline critical 
path due to actual Work progress, additional work, or changed conditions.  

5)  Unresolved issues or disputes with asserted time effects may be reflected in 
a schedule update by comparing the Baseline critical path to the revised 
critical path shown in an updated schedule.  

6)  If Work cannot be completed within the Contract Time, the updated 
schedule must reflect the earliest completion date practicable, and a 
narrative must be provided by the Contractor addressing the reason(s) 
behind the delay. Acceptance of late completion schedules will be at the 
discretion of the Owner and does not relieve the Contractor from Liquidated 
Damages.  
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7)  When requested by the Owner, a written narrative describing the project 
schedule status, the critical path and any revisions to the schedule must be 
included with the updates.  

 
4.  3‐WEEK LOOK‐AHEAD SCHEDULE:  At each regular (weekly) construction progress 

meeting, the Contractor must submit a look‐ahead schedule showing the 
anticipated Contractor Work activities, Subcontractor Work activities, any Owner 
activities impacting the Work, and/or major Material deliveries for the next 3 weeks. 
Include the description, duration and sequence of Work, and highlight any 
deviations between planned and regular hours of Work.  
The 3‐week look‐ahead may be reduced to a 2‐week look‐ahead with the approval 
of the Owner.  
Unless otherwise specified in the Contract, the Contractor must notify the Owner at 
least 2 Working Days in advance of changing Work as shown in the look‐ahead 
schedule; an updated look‐ahead schedule must be submitted with such 
notification.  
 

C.  SUBMITTALS:  The Contractor must submit one (1) paper copy of the CPM schedule (in 
Gantt chart format, with columns displayed to show predecessors and successors of 
each activity) and any accompanying narrative; and one (1) full electronic copy in 
selected CPM software format.  Unless approved otherwise by the Owner, the CPM 
Schedule must be printed on 24” x 36” paper or larger. The CPM Schedule and any 
narrative must also be submitted in PDF format.  
The Gantt chart format is a standard method of presenting schedule information. The 
following standard requirements apply:  
1.  The schedule must include a horizontal time scale consistent with the project 

calendar.  
2.  Each activity/task/milestone must be listed in order of start date in a tabular grid to 

the left of the time scale. The tabular grid must include the task number, 
description, start date, finish date, predecessors, successors, and float time. 
Baseline schedules must show the baseline‐planned start and finish dates. Update 
schedules must show the actual/projected start and finish dates.  

3.  Each activity must be provided with a corresponding task bar in the horizontal time 
scale, with a plotted length conforming to its duration and dates.  

4.  Linked activities must be indicated by logic arrows in the timescale portion of the 
Gantt chart, as needed to clearly show the sequence and interdependence of all 
activities required for complete performance of all items of Work under the 
Contract.  

5.  Activities on the critical path must be highlighted using red task bars.  
The electronic copy of the Critical Path Schedule must be compatible with Microsoft 
Project or other Owner approved software. The Contractor shall submit a functional and 
complete CPM schedule electronically via email, on compact disk (CD), or other medium 
accepted by the Owner.  
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D.  SCHEDULE DEVIATIONS:  The Contractor, or its Subcontractor(s), must not deviate from 
the projected start and completion times for major phase(s) of the Work shown on the 
accepted CPM Schedule without providing at least fourteen (14) Days advance notice to 
the Owner. Failure to notify the Owner of a deviation from projected start and 
completion times for a major phase of the Work shown on the schedule may impact 
costs to the Owner, including the cost of additional community outreach to 
communicate changes in schedule to the public. Resulting costs due to this “failure to 
notify” are the responsibility of the Contractor. The Owner will deduct these costs from 
any payment due or to become due to the Contractor.  

 
E.  EARLY COMPLETION:  The Owner has established the number of Working Days allowed 

for Substantial Completion and Physical Completion within Division 00 52 00 Agreement 
Form submitted with the Bid, and these timeframes may only be amended by 
subsequent change order(s). The Owner allocates resources to a Contract based on the 
Contract Time. The Owner will review and accept a Critical Path Schedule indicating an 
early Substantial and/or Physical Completion Date but cannot guarantee the accuracy of 
the Contractor’s accelerated schedule, nor that Owner resources will be available to 
meet the accelerated schedule. No additional compensation or time will be allowed if 
the Contractor is not able to meet its accelerated schedule due to the unavailability of 
Owner resources, for unforeseen conditions, or for other reasons beyond the Owner's 
control.  

 
F.  PAYMENT:  Compensation for the cost necessary to complete the Work described in this 

section is considered incidental to and included in all Bid items of Work. No separate 
payment will be made for the work required in this section.  

 
1.03  SCHEDULE CONSTRAINTS  

The Contractor’s CPM schedule must reflect constraints imposed by applicable laws and 
regulations, and those specified in the Contract. Constraints include but are not limited to the 
following: 

1.  Submittal Requirements and Review Durations per Section 01 33 10 ‐ Submittals. 
2.  Holiday Construction Moratorium per Section 01 10 00 ‐ Summary of Work. 
3.  Safety Restrictions per Section 01 35 29 ‐ Health & Safety. 
5.  Environmental Restrictions per Section 01 57 19 ‐ Temporary Environmental Pollution 

Control. 
 
PART 2 – PRODUCTS ‐ Not Used 
 
PART 3 – EXECUTION ‐ Not Used 
 
 

END OF SECTION 
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PART 1 ‐ GENERAL 
 
1.01  DESCRIPTION:  This Section describes administrative and procedural requirements for Submittal 

of Shop Drawings, Product Data, Samples, the Submittal Schedule, and other miscellaneous 
administrative and quality control Submittals. 
 

1.02  RELATED SECTIONS:  Other Sections containing requirements related to this Section include, but 
are not limited to: 

 
A. Section 01 32 13 ‐ Progress Schedules 

 
B. Section 01 77 19 ‐ Contract Closeout 

 
C. Section 01 78 39 ‐ Record Documents 

 
1.03  SUMMARY 
 

A.  Submittal Schedule:  The Submittal Schedule must document the Contractor’s plan for the 
provision of each and every Contract Submittal requirement in advance of incorporation of 
Submittal material(s) into the physical Work of the Contract, as needed to provide adequate 
review, resubmittal, and approval time to execute the Work of the Contract without delay 
and in accordance with Contract requirements.  Refer to Paragraph 1.05 below. 

 
B.  Shop Drawings include, but are not limited to, the following:  (Note: standard product 

information prepared without specific reference to the Project does not constitute a Shop 
Drawing). 
1. Fabrication drawings 
2. Installation drawings 
3. Setting diagrams 
4. Shopwork manufacturing instructions 
5. Templates and patterns 
6. Schedules 

 
C.  Product Data include, but are not limited to, the following: 

1. Manufacturer’s product data 
2. Manufacturer’s standard installation instructions 
3. Standard color charts 
4. Catalog cut sheets 
5. Roughing‐in diagrams and templates 
6. Standard wiring diagrams 
7. Printed performance curves 
8. Operational range diagrams 
9. Mill reports 
10. Standard product operating and maintenance manuals 

 
D.  Samples include, but are not limited to, the following: 

1. Partial sections of manufactured or fabricated components 
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2. Small cuts or containers of materials 
3. Complete units of repetitively used materials 
4. Swatches showing color, texture, and/or pattern 
5. Color range sets 
6. Components used for independent inspection and testing 

 
E.  Quality control Submittals include, but are not limited to, the following: 

1. Design data 
2. Certifications 
3. Manufacturer’s instructions 
4. Manufacturer’s field reports 

 
F.  Administrative Submittals: Refer to other Division 1 Sections and other Contract Documents 

for requirements for administrative Submittals.  Such Submittals include, but are not limited 
to, the following: 
1. Permits 
2. Schedule of Values 
3. Mark‐Up Agreement 
4. Applications for Payment 
5. Performance and payment bonds 
6. Insurance certificates 
7. Warranties 
8. Listing of subcontractors 

 
1.04  DEFINITIONS 
 

A. Field Samples: Full‐size physical examples erected on‐site to illustrate finishes, coatings, or 
finish materials.  Field samples are used to establish the standard by which the Work will be 
judged. 
 

B. Intermediate Submittals:  Submittals specifically intended to convey a portion of the overall 
information needed for the related Work.  Such Submittals may identify long‐lead 
items/material that are acceptable for advance ordering, initial/preliminary information 
requiring preapproval for subsequent development, and other such intermediate items as 
may be appropriate or convenient for expediting overall Work progress and/or schedule 
needs.  Intermediate Submittals may be specifically identified in the Contract Documents or 
identified by mutual agreement between the Contractor and Owner during the course of 
Work. 
 

C.  Mock‐ups: Full‐size assemblies for review of construction, coordination, testing, or 
operation; they are not Samples. 

 
D.  Submittal Schedule:  See Paragraph 1.05 below. 

 
1.05  SUBMITTAL SCHEDULE 
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A. The “Submittal Schedule” must be developed by the Contractor and submitted at the Pre‐
Construction meeting for Owner’s and Consultant’s review.   
1. The Submittal Schedule is considered a separate document from the Critical Path (CPM) 

Schedule and other schedules separately described in Section 01 32 13.   
2. The information included in the Submittal Schedule must be limited to activities related 

to required Contract Submittals.   
3. The Submittal Schedule must be coordinated and consistent with the CPM Schedule and 

all other schedules pertaining to the Work.   
4. It is acceptable for the Submittal Schedule to consist of a subset of activities included in 

the CPM Schedule, provided the CPM Schedule contains detailed information meeting 
the requirements of this Section. 
 

B.  Prepare the schedule in chronological order.  Provide the following information: 
1. Schedule date for the first Submittal 
2. Related Section number 
3. Submittal category (Shop Drawings, Product Data, etc.) 
4. Name of the subcontractor 
5. Description Work to which the Submittal pertains 
6. Scheduled date for resubmittal 
7. Scheduled date for the Consultant’s final release or approval 

 
C.  Distribution:  Following the Consultant’s response to the initial Submittal schedule, print and 

distribute copies to the Consultant, Owner, subcontractors, and other parties required to 
comply with Submittal dates indicated.  When revisions are made, distribute to the same 
parties.  Delete parties from distribution when they have completed their portion of the 
Work and are no longer involved in construction activities. 

 
D.  Schedule Updating:  Revise the schedule after each meeting or other activity where revisions 

have been recognized or made.  Issue the updated schedule prior to the next regular project 
meeting. 

 
1.06  SUBMITTAL PROCEDURES 
 

A.  Coordination:  Coordinate preparation and processing of Submittals with performance of 
construction activities.  Transmit each Submittal to the Consultant sufficiently in advance of 
schedule performance of related construction activities to avoid delay. 
1. Coordinate each Submittal with other Submittals and related activities that require 

sequential activity including: 
a) Testing 
b) Purchasing 
c) Fabrication 
d) Delivery 
e) Other Submittals and related activities that require sequential activity. 

2. Coordinate transmittal of multiple related Submittals to avoid delay in processing 
because of the Consultant’s need to review Submittals concurrently for coordination. 
a) The Consultant reserves the right to withhold action on a Submittal requiring 

coordination with other Submittals until related Submittals are received. 



20223 Ray Williamson Pool Improvements – Phase 2  Section 01 33 10 
Bainbridge Island Metro Park & Recreation District    Submittals 

 

Project No. 20223, Phase 2    01 33 10 ‐4 
    Submittals 
 

3. Processing:  The Contractor must provide Submittals in advance of related Work 
activities to ensure the minimum required Working Days are provided for the Submittal 
review and approval process.  Minimum review times are as follows:   
a) Ten (10) Working Days for the Consultant’s initial review of each Submittal,  
b) Fifteen (15) Working Days if both the Owner’s and the Consultant’s review is 

required.   
c) Allow additional time if the Consultant must delay processing to permit coordination 

with subsequent Submittals.  The Consultant will advise the Contractor when a 
Submittal being processed must be delayed for coordination. 

d) When Intermediate Submittals are required, each Intermediate Submittal must be 
treated in the same manner as an initial Submittal. 

e) If a Submittal is rejected or otherwise not approved and requires resubmission, five 
(5) Working Days are required for each resubmittal that may be required until 
approval is achieved. 

f) No extension of Contract time will be authorized because of the Contractor’s failure 
to transmit Submittals to the Consultant sufficiently in advance of the Work to allow 
the minimum required review time. 

g) No extension of Contract time will be authorized for Submittal items that are 
rejected or otherwise require resubmission due to need for revision. 

 
B. Submittal Preparation:   

1. Place a permanent label or title block on each Submittal for identification.   
2. Indicate name of the firm or entity that prepared each Submittal on the label or title 

block. 
3. Provide a space approximately 4 by 5 inches (100 x 125 mm) on the label or beside the 

title block to record the review and approval status markings and the action taken by 
the Consultant. 

4. Include the following information on the label for processing and recording action taken: 
a) Project name 
b) Date 
c) Name and address of the Consultant 
d) Name and address of the Contractor 
e) Name and address of the subcontractor 
f) Name and address of the supplier 
g) Name of the manufacturer 
h) Number and title of appropriate Specification Section 
i) Drawing number and detail references, as appropriate 
j) Similar definitive information as necessary 

 
C.  Submittal Transmittal:  Package each Submittal appropriately for transmittal and handling.  

Transmit each Submittal from the Contractor to the Consultant and to other destinations by 
use of a transmittal form.  The Consultant will return Submittals received from sources other 
than the Contractor. 
1. Record relevant information and requests for data on the transmittal form.  On the 

form, or an attached separate sheet, record deviations from the requirements of the 
Contract Documents, including minor variations and limitations. 
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2. Include the Contractor’s certification stating that information submitted complies with 
requirements of the Contract Documents. 

 
D.  Ordering Materials or Components Requiring Submittal Review:  Unless specifically 

authorized by the Owner, do not order or procure materials or components before all 
related Submittals have been reviewed and approved in accordance with the Contract 
requirements.  The Owner will not pay for any unauthorized component or material 
incorporated in the Work until and unless all related Submittals have been reviewed and 
approved per Contract requirements.  Furthermore, any such Work that does not achieve 
related Submittal approval will be construed as Defective or Unauthorized Work per Section 
00 72 00. 

 
1.07  SHOP DRAWINGS 
 

A.  Submit newly prepared information, drawn accurately to scale.  Do not reproduce Contract 
Documents or copy standard printed information as the basis of Shop Drawings. 
1. Include the following information on Shop Drawings: 

a) Identification of products and materials included 
b) Compliance with specified standards 
c) Notation of coordination requirements 
d) Notation of dimensions established by field measurement taken by the Contractor 
e) Correlation of Shop Drawings to Contract Documents by reference to sheet number, 

details, schedule and/or room number. 
2. Specifically note and bring to the Consultant’s attention any deviations from the 

Contract Documents that appear on the Shop Drawings. 
3. Shop Drawing copies used for Work must bear the appropriate final stamp or other 

marking indicating approval for Construction by the Consultant.  Any Work done based 
on Shop Drawings that have not been reviewed and approved by the Consultant will be 
treated as Defective or Unauthorized Work per Section 00 72 00. 

4. Sheet Size:  Except for templates, patterns, and similar full‐size Drawings, submit Shop 
Drawings on sheets at least 8‐1/2 by 11 inches (215 by 280 mm) but no larger than 30 by 
42 inches (750 by 1050 mm).  For electronic submittals, ensure that the document is 
formatted correctly for plotting/printing. 

5. Copies:  The submittals may be submitted electronically. 
 
1.08  PRODUCT DATA 
 

A.  Collect Product Data into a single Submittal for each element of construction or system.  
Mark each copy to show which choices and options are applicable to the project. 
1. Where Product Data includes information on several similar products, some of which are 

not required for use on the Project, mark copies clearly to indicate which products are 
applicable. 

2. Where Product Data must be specially prepared for required products, materials, or 
systems because standard printed data are not suitable for use, submit as Shop 
Drawings, not Product Data. 

3. Include the following information in Product Data: 
a) Manufacturer’s printed recommendations 
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b) Compliance with recognized trade association standards 
c) Compliance with recognized testing agency standards 
d) Application of testing agency labels and seals 
e) Notation of dimensions verified by field measurement 
f) Notation of coordination requirements 

4. Do not submit Product Data until compliance with requirements of the Contract 
Documents has been confirmed.  Include a signed certificate of compliance with each 
Product Data Submittal. 

 
B.  Submittals:  electronic submittals are acceptable. 

 
C.  Distribution:  Furnish copies of final Product Data Submittal to the manufacturers, 

subcontractors, suppliers, fabricators, installers, governing authorities and others as 
required for performance of the construction activities.  Show distribution on transmittal 
forms. 
1. Do not proceed with installation of materials, products, and/or systems until a copy of 

reviewed and accepted Product Data applicable to the installation is in the Installer’s 
possession. 

2. Do not permit use of unmarked copies of Product Data in connection with construction. 
 
1.09  SAMPLES 
 

A.  Samples must be submitted for all paints, floorings, surfacing materials, paving, and other 
such materials/products incorporated in the Work, and as additionally described or required 
elsewhere in the Contract Documents.  Submit full‐size, fully fabricated Samples, cured and 
finished in the manner specified, and physically identical with the material or product 
proposed for use. 
1. Mount, display, or package Samples in the manner specified to facilitate review of 

qualities indicated.  Prepare Samples to match the Consultant’s instructions where so 
indicated.  Include the following information: 
a) Generic description of the Sample 
b) Size limitations 
c) Sample source 
d) Product name or name of manufacturer 
e) Compliance with recognized standards 
f) Compliance with governing regulations 
g) Availability 
h) Delivery time 

2. Submit Samples for review of kind, color, pattern, and/or texture for a final check of 
these characteristics with other elements and for a comparison of these characteristics 
between the final Submittal and the actual component as delivered and installed. 
a) Where variation in color, pattern, texture, or other characteristic is inherent in the 

material or product represented by a Sample, submit at least 3 multiple units that 
show approximate limits of the variations. 

b) Refer to other Specification Sections for requirements for Samples that illustrate 
workmanship, fabrication techniques, and details of assembly, connections, 
operation, and similar construction characteristics. 
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c) Samples not incorporated into the Work or otherwise designated as the Owner’s 
property belong to the Contractor and must be removed from the site prior to 
Substantial Completion. 
 

B.  Intermediate Submittals:  Where Samples are provided for selection of color, pattern, 
texture, or similar characteristics from a manufacturer’s range of standard choices, submit a 
single, full set of available choices for the material or product. 
1. Intermediate Submittals will be reviewed and returned with the Consultant’s marking 

indicating selection (if approved) and action taken. 
 

C.  Submittals:  Except for Samples intended to illustrate assembly details, workmanship, 
fabrication techniques, connections, operation, and other characteristics, submit 3 sets of 
Samples.  The Consultant will return one set to the Contractor marked with the action taken, 
retain one set, and transmit one set to the Owner. 
1. Maintain sets of Samples, as returned by the Consultant, at the project site, available for 

quality‐control comparisons throughout the course of construction activity. 
2. Unless the Consultant or Owner observes noncompliance with the Contract 

requirements, the Submittal may serve as the final Submittal. 
3. Samples and sample sets may be used for quality control comparisons related to 

acceptance of the Work associated with each Sample.  If the finished Work does not 
match the Sample in any respect (including, but not limited to, color, finish, pattern, 
texture, consistency, material properties, etc.), the Work will be treated as Defective or 
Unauthorized per Section 00 72 00.  
 

D.  Distribution of Samples:  Distribute additional sets of Samples to the subcontractors, 
suppliers, fabricators, manufacturers, installers, governing authorities, and others as 
required for performance of the Work.  Show distribution on transmittal forms. 

 
E.  Field Samples specified in individual Specification Sections are special types of Samples.  

Comply with Sample Submittal requirements to the fullest extent possible.  Process 
transmittal forms to provide a record of activity. 

 
1.10  QUALITY ASSURANCE SUBMITTALS 
 

A.  Submit quality‐control Submittals, including design data, certifications, manufacturer’s 
instructions, manufacturer’s field reports, and other quality‐control Submittals as 
additionally described or required elsewhere in the Contract Documents. 

B.  Certifications:  When the Contract requires certification that a product, material, or 
installation complies with specified requirements, submit a notarized certification from the 
manufacturer certifying compliance with the specified requirements.  Such Certification 
must be signed by an officer of the manufacturer or other individual authorized to sign 
documents on behalf of the company. 

 
C.  Inspection and Test Reports:  Requirements for Submittal of inspection and test reports 

from independent testing agencies are specified in Section 01 45 00 ‐ Quality Control. 
 
1.11  CONSULTANT’S ACTION 
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A.  Unless specifically stated otherwise, every Submittal must be reviewed by the Consultant, 

and the Consultant will take appropriate action to accept, reject, or return the Submittal for 
subsequent revision/correction by the Contractor based on that review.  The Consultant will 
respond consistent within the timeframes described in Section 1.06.A.3 above and per the 
approved Submittal Schedule described in Section 1.05 above.   
1.  Compliance with Contract requirements is the Contractor’s responsibility.  Review, 

acceptance, and any other action related to any Submittal, regardless of whether such 
action is taken by the Consultant or the Owner, is intended primarily as a quality control 
measure, and shall not relieve the Contractor of the responsibility to comply with 
Contract Requirements.   

2.  If the Submittal involves changes to the Drawings and/or Specification requirements, or 
contains information not reviewed and approved by the Owner as part of the Contract 
Documents, the Owner shall also review and approve the Submittal.  Additional time is 
required for such review per Paragraph 1.06.A.3 above.  

 
B.  Action Stamp:  The Consultant will stamp each Submittal with a uniform action stamp.  The 

Consultant will mark the stamp appropriately to indicate the action taken, as follows: 
1. Final Unrestricted Release: Where Submittals are marked “No Exceptions Taken,” the 

Work covered by the Submittal may proceed, provided it complies with the 
requirements of the Contract Documents.  Final acceptance will depend on that 
compliance. 

2. Final‐but‐Restricted Release:  Where Submittals are marked “Make Corrections Noted,” 
the Work covered by the Submittal may proceed provided it complies with both the 
Consultant’s notations and corrections on the Submittal and requirements of the 
Contract Documents.  Final acceptance will depend on that compliance. 

3. Returned for Resubmittal:  When a Submittal is marked “Revise and Resubmit,” do not 
proceed with the Work covered by the Submittal, including purchasing, fabrication, 
delivery, or other activity.  Revise or prepare a new Submittal according to the 
Consultant’s directions.  Resubmit without delay.  Repeat if necessary to obtain an 
action mark that will allow the Work to Proceed. 
a) Do not permit Submittals marked “Revise and Resubmit” or “Rejected” to be used at 

the project site or elsewhere where construction is in progress. 
4. Other Actions:  When a Submittal is primarily for informational or record purposes or for 

special processing or other activity, the Submittal will be returned, marked “Action Not 
Required,” or “Not Reviewed.” 

 
 
PART 2 – PRODUCTS ‐ Not Used 
 
PART 3 – EXECUTION ‐ Not Used 
 
 

END OF SECTION 
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PART 1 ‐ GENERAL 
 
1.01  SUMMARY: This section includes administrative and procedural requirements for cutting and 

patching existing structures and paved areas. 
 
1.02  RELATED SECTIONS:  This Section relates to construction that is incidental to the overall Project 

and/or is not addressed elsewhere in the Contract Documents.  Refer to other sections for 
specific requirements and limitations applicable to cutting and patching individual elements of 
the Work. 

 
A.  Requirements of this section apply to mechanical and electrical installation  

 
1.03  SUBMITTALS 
 

A. Cutting and Patching Proposal:  When the Owner’s approval of cutting and patching 
procedures is required per Section 01 33 10, submit a proposal for the Owner’s review at 
least 15 Working Days in advance of when cutting and patching is anticipated.  The proposal 
must be approved by the Owner prior to proceeding with the Work.  Include the following 
information in the proposal, as applicable: 
1. Describe the extent of cutting and patching required.  Describe how it will be performed 

and indicate why it cannot be avoided. 
2. Describe anticipated results in terms of changes to existing construction.  Include 

changes to structural elements and operating components as well as changes in the 
Work’s appearance and other significant visual elements. 

3. List products to be used and firms or entities that will perform work. 
4. Indicate dates when cutting and patching are planned to be performed. 
5. Describe methods that will be used to ensure proper prevention, containment, and/or 

disposal of dust, debris, sediments, chemicals, slurries, hazardous materials, and other 
construction byproducts.  Such methods must comply with all applicable City, County, 
State, and Federal health and environmental codes.  Submit Safety Data Sheets (SDSs) 
for any chemical products used during cutting and patching.  

6. Utilities:  List utilities that cutting and patching procedures will disturb or affect.  List 
utilities that will be relocated and those that will be temporarily out of service.  Indicate 
how long service will be disrupted. 

7. When cutting and patching involves adding reinforcement to structural elements, 
submit details and engineering calculations showing integration of reinforcement with 
the original structure. 
 

B. The Cutting and Patching Proposal must be treated as a Submittal requiring the Owner’s 
review, in full accordance with Section 01 33 10 “Submittals”.  The Work described by this 
proposal must not commence until the Submittal has been reviewed and approved in 
accordance with the Contract requirements.  Any such Work that does not achieve related 
Submittal approval will be construed as Defective or Unauthorized Work per Section 00 72 
00. 
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C. Approval by the Owner to proceed with cutting and patching does not waive the Contractor 
from the responsibility to perform the Work in accordance with all applicable local, state, 
and federal regulations and pertinent Contract requirements. 

 
1.04  RETAIN ORIGINAL DESIGN FUNCTION 
 

A. Identify Structural Elements:   All affected structural elements must be specifically identified 
in and addressed by the Cutting and Patching proposal.  Structural elements include, but are 
not limited to, the following: 
1. Foundation construction. 
2. Bearing and retaining walls. 
3. Structural concrete. 
4. Structural steel. 
5. Lintels. 
6. Timber and primary wood framing. 
7. Structural decking. 
8. Stair systems. 
9. Miscellaneous structural metals. 
10. Equipment supports. 
11. Piping, ductwork, vessels, and equipment 

 
B.  Requirements for Structural Work:  Do not cut and patch structural elements in a manner 

that would change their load‐carrying capacity or load‐deflection ratio. 
 

C.  Identify Operational Elements/Systems:  All affected operational systems or elements must 
be specifically identified in and addressed by the Cutting and Patching proposal.  Such 
elements include, but are not limited to, the following: 
1. Primary operational systems and equipment. 
2. Air or smoke barriers. 
3. Water, moisture, or vapor barriers. 
4. Membranes and flashings. 
5. Fire protection systems. 
6. Noise and vibration control elements and systems. 
7. Control systems. 
8. Communication systems. 
9. Conveying systems. 
10. Electrical wiring systems. 

 
D.  Requirements for Operational Elements/Systems:  Do not cut and patch operating elements, 

systems, or related components in a manner that would result in reducing their capacity to 
perform as intended.  Do not cut and patch operating elements, systems, or related 
components in a manner that would result in increased maintenance or decreased 
operational life or safety. 

 
E.  Visual/Aesthetic Requirements:  Do not cut and patch construction exposed on the exterior 

or in occupied spaces in a manner that would, in the Owner’s opinion, reduce the pre‐
existing aesthetic qualities.  Do not cut and patch construction in a manner that would result 
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in visible evidence of cutting and patching.  Remove and replace any construction cut and 
patched in a visually unsatisfactory manner, as determined by the Owner. 

 
1.05  WARRANTY 
 

A. Existing Warranties:  Replace, patch, and/or repair materials and surfaces modified or 
damaged by construction activities in such a manner as to maintain any existing warranties 
currently in effect.  The Contractor must request from the Owner information about existing 
warranties in effect before associated work commences. 

 
PART 2 – PRODUCTS 
 
2.01  MATERIALS – GENERAL 
 

A. Use materials identical to existing materials.  For exposed surfaces, use materials that 
visually match existing adjacent surfaces to the fullest extent possible if identical materials 
are unavailable or cannot be used.  Use materials whose installed performance will equal or 
surpass that of existing materials. 

 
PART 3 ‐ EXECUTION 
 
3.01  INSPECTION 
 

A. Prior to cutting, examine surfaces to be cut and patched and conditions under which cutting 
and patching are to be performed.  If unsafe or unsatisfactory conditions are encountered, 
take corrective action before proceeding. 
 

B.  Prior to cutting, meet at the Project Site with parties involved in cutting and patching and 
the structures/surfaces being cut, including mechanical and electrical trades and utility 
representatives if/as applicable.  Review areas of potential interference and conflict.  
Coordinate procedures and resolve potential conflicts before proceeding. 

 
3.02  PREPARATION:  The following preparatory measures must be fully described in the Cutting and 

Patching Proposal and incorporated in the Work in accordance with the approved Proposal. 
 

A. Temporary Support:  Provide temporary support of work to be cut. 
 

B. Temporary Erosion and Sediment Control:  Provide TESC measures in accordance with the 
Contract and applicable regulations.  
 

C. Safety:  Utilize safety equipment, methods, and personnel as required by the Contract and 
applicable regulations. 
 

D. Protection:  Protect existing construction during cutting and patching to prevent damage.  
Provide protection from adverse weather conditions for portions of the Work that might be 
exposed during cutting and patching operations. 
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E. Avoid interference with use of adjoining areas or interruption of free passage to adjoining 
areas. 
 

F. Avoid cutting existing pipe, conduit, or ductwork serving the Project unless absolutely 
necessary.  If so, provide temporary or permanent alternative services prior to beginning the 
Work. 

 
3.03  PERFORMANCE 
 

A. Employ skilled workers to perform cutting and patching.  Proceed with cutting and patching 
at the earliest feasible time and complete without delay. 

 
B.  Cut existing construction only to the extent necessary to accommodate execution of the 

related Contract Work, and as may be needed for subsequent fitting and patching required 
to restore surfaces to their original condition. 

 
C.  Cutting Methods:  Cut existing construction using methods least likely to damage retained 

elements or adjoining construction.  Where possible, review proposed procedures with the 
original Installer; comply with the original Installer’s recommendations. 
1. In general, where cutting, use hand or small power tools designed for sawing or 

grinding, not hammering and chopping.  Cut holes and slots as small as possible, neatly 
to required size, and with minimum disturbance of adjacent surfaces.  Temporarily 
cover openings when not in use. 

2. To avoid marring existing finished surfaces, cut or drill from the exposed or finished side 
into concealed surfaces. 

3. Cut through concrete and masonry using a cutting machine, such as a Carborundum saw 
or a diamond‐core drill. 

4. Comply with requirements of applicable Division 2 sections when cutting and patching 
requires excavating and backfilling. 

5. When services are required to be removed, relocated, or abandoned, by‐pass utility 
services, such as pipe or conduit, before cutting.  Cut‐off pipe or conduit in walls or 
partitions to be removed.  Cap, valve, or plug‐and‐seal the remaining portion of pipe or 
conduit to prevent entrance of moisture or other foreign matter after bypassing and 
cutting. 

 
D. Patching:  Patch with durable seams that are as invisible as possible.  Comply with specified 

tolerances. 
1. Where feasible, inspect and test patched areas to demonstrate integrity of the 

installation. 
2. Restore exposed finishes of patched areas and extend finish restoration into retained 

adjoining construction in a manner that will eliminate evidence of patching and 
refinishing. 

3. Where removal of walls and partitions extends one finished area into another, patch 
and repair floor, wall, and ceiling surfaces in the new space. Provide an even surface of 
uniform color and appearance.  Remove existing ceiling system or finish, and floor and 
wall coverings, and replace with new materials as necessary to achieve uniform color 
and appearance. 
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4.  Where patching occurs in a smooth painted surface, extend final paint coat over entire 
unbroken surface containing the patch after the area has received primer and second 
coat. 

5.  Patch, repair, or rehang existing ceilings as necessary to provide an even‐plane surface 
of uniform appearance. 

 
3.04  CLEANING 
 

A. Clean areas and spaces where cutting and patching are performed.  Completely remove 
paint, mortar, oils, putty, and similar items.  Thoroughly clean piping, conduit, and similar 
features before applying paint or other finishing materials.  Restore damaged pipe covering 
to its original condition. 

 
 
 

END OF SECTION 
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PART 1 – GENERAL 
 
1.01  DESCRIPTION:  This Section covers the requirements for compliance with health and safety 

precautions and controls for projects without hazardous waste operations. 
 
1.02  RELATED SECTIONS 
  

A.  Section 01 33 10 – Submittals 
 

1.03  HEALTH AND SAFETY PLAN 
 

A.  Within five (5) days after receipt of Notice to Proceed, the Contractor must submit a site‐
specific Health and Safety Plan addressing health and safety management methods specific 
to the project.  The Plan must include the following, at minimum: 
1.  The name of the individual at the jobsite responsible for implementation and 

compliance with this Plan. 
a.  The Plan must include a "Competent Person Evaluation" if the project involves 

excavations covered by WAC 296‐155. 
b.  If applicable, the Plan must include the name and qualifications of any electrical 

safety observer to be provided by the Contractor. 
2.  Protection of the public. 
3.  A description of tasks to be undertaken, and equipment mobilized for this project. 
4.  A list of all known safety or health hazards, problems, and proposed control 

mechanisms. 
5.  Safety Data Sheets (SDS) of and procedures for use, disposal, and storage of all 

chemicals, products, or materials regulated by WAC 296‐62 to be used by the 
Contractor. 

6.  A list of personal protective equipment, monitoring devices, and hazard‐specific plans or 
permits as appropriate and required by State and Federal regulations. 

7.  A description of emergency response measures and equipment available for emergency 
response to address accidents and releases of materials, including but not limited to first 
aid, eye wash/showers, and fire extinguishing equipment.  Include location of this 
equipment at the jobsite. 

8.  Emergency phone numbers contacts, and location of the nearest medical facility.  
9.  A monitoring and inspection plan and record keeping measures to ensure that 

equipment and work practices comply with this Plan.   
10.  Personnel names, training and notification procedures as appropriate to ensure that all 

jobsite personnel are familiar with the Plan elements.  Include copies of training 
certificates. 

11.  Procedures for safe storage and handling of flammable liquids, in accordance with WAC 
296‐24‐330. 

12.  If applicable, the Contractor must include procedures for safe storage and handling of 
compressed gasses in accordance with WAC 296‐24‐295, Compressed Gas General 
Requirement. 

13.  Other issues which the Contractor determines are appropriate and necessary to protect 
worker safety and health. 
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1.04  ACCIDENT REPORTING 
 

A.  Serious accidents such as those resulting in treatment of an injury at a medical facility, 
response to the site by emergency medical personnel or damage to property other than that 
of the Contractor must be reported to the Owner within twenty‐four (24) hours of the 
occurrence. 

 
B.  A copy of each accident report which the Contractor or subcontractors have submitted to 

their insurance carriers must be forwarded to the Owner as soon as possible, but in no 
event later than seven (7) calendar days after the accident occurred. 

 
1.05  HEALTH AND SAFETY REPRESENTATIVE 
 

A.  The Contractor must designate a Health and Safety Representative and must ensure that 
each Subcontractor designates a Subcontractor's Health and Safety Representative.  The 
Health and Safety Representative must be capable of identifying all hazards and have the 
authority to stop work and take immediate action to correct the hazard. 

 
B.  The Contractor must authorize each such Health and Safety Representative to resolve 

safety‐related issues raised by the Owner or any of its employees. 
 
C.  The Contractor must ensure that such Health and Safety Representative is present on the 

Project Site whenever the Owner Safety Observer is present on the Project Site. 
 
D.  Each Contractor's or Subcontractor's Health and Safety Representative must identify himself 

or herself to the Owner and the Owner Safety Observer at the briefing/tailgate conference. 
 
E.  The Health and Safety Representative must verify that all work is performed in accordance 

with the Health and Safety Plan. 
 
F.  At the daily job briefing and/or tailgate conference, Contractor must provide the Owner's 

representative in attendance at the meeting all relevant information on the Work to be 
performed, its location, and the equipment to be used. 

 
G.  The Contractor must provide all safety equipment required for the Work. 
 
H.  At minimum, Contractor and Subcontractor personnel directly involved in the Work must 

have training in: 
1.  First aid, for each Contractor's and Subcontractor's Health and Safety Representative; 
2.  Confined space work, if the employees will be working in or around confined spaces; 
3.  Shoring and trenching, if work will be in excavations; and 
4.  The Contractor's procedures for confined space rescues. 
 

I.  Nothing in this Contract shall be construed as imposing any duty upon the Owner or any of 
its employees with regard to, or as constituting any express or implied assumption of 
control or responsibility over, Project Site safety, nor over any other safety conditions 
relating to employees or agents of Contractor, its Subcontractors, or the public. 
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PART 2 – PRODUCTS ‐ NOT USED 
 
PART 3 – EXECUTION ‐ NOT USED 
 
 

END OF SECTION 
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PART 1 – GENERAL 
 
1.01  SECTION INCLUDES 

 
A.    Quality control and control installation. 

 
B.   Tolerances. 

 
C.   References. 

 
D.   Mock‐up requirements. 

 
E.   Testing and inspection services. 

 
F.    Manufacturers' field services. 

 
G.    Examination. 

 
H.    Preparation. 

 
1.02  QUALITY CONTROL AND CONTROL OF INSTALLATION 
      

A. Monitor quality control over suppliers, manufacturers, products, services, site conditions, 
and workmanship, to produce Work of specified quality. 

 
B. Comply with manufacturers' instructions, including each step in sequence. 
 
C. When manufacturers' instructions conflict with Contract Documents, request clarification 

from Engineer before proceeding. 
 
D. Comply with specified standards as minimum quality for the Work except where more 

stringent tolerances, codes, or specified requirements indicate higher standards or more 
precise workmanship. 

 
E. Perform Work by persons qualified to produce required and specified quality. 
 
F. Verify field measurements are as indicated on Shop Drawings or as instructed by 

manufacturer. 
 
G. Secure products in place with positive anchorage devices designed and sized to withstand 

stresses, vibration, physical distortion, or disfigurement. 
 
1.03   TOLERANCES 
 

A. Monitor fabrication and installation tolerance control of products to produce acceptable 
Work.  Do not permit tolerances to accumulate. 
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B. Comply with manufacturers' tolerances.  When manufacturers' tolerances conflict with 

Contract Documents, request clarification from Engineer before proceeding. 
 
C. Adjust products to appropriate dimensions; position before securing products in place. 

 
1.04   REFERENCES 
 

A. For products or workmanship specified by association, trade, or other consensus standards, 
comply with requirements of standard, except when more rigid requirements are specified 
or are required by applicable codes. 

 
B. Conform to reference standard by date of issue current on date of Contract Documents, 

except where specific date is established by code. 
 
C. Obtain copies of standards where required by product specification sections. 
 
D. When specified reference standards conflict with Contract Documents, request clarification 

from Engineer before proceeding. 
 
E. Neither contractual relationships, nor responsibilities of the parties in Contract nor those of 

Engineer shall be altered from Contract Documents by mention or inference otherwise in 
reference documents. 

  
1.05       MOCK‐UP REQUIREMENTS        
 

A. Tests will be performed under provisions identified in this Section and identified in 
respective product specification sections. 

 
B. Assemble and erect specified items with specified attachment and anchorage devices, 

flashings, seals, and finishes. 
 
C. Accepted mock‐ups shall be comparison standard for remaining Work. 
 
D. Where mock‐up has been accepted by Engineer and is specified in product specifications to 

be removed; remove mock‐up and clear area when directed to do so by Engineer.   
 
1.06      TESTING AND INSPECTION SERVICES 
 

A. Owner will employ and pay for specified services of an independent firm to perform testing 
and inspection. 

 
B. The independent firm will perform tests, inspections and other services specified in 

individual Specification Sections and as required by the Engineer. 
1. Laboratory:  Authorized to operate in State of Washington.  
2. Laboratory Staff:  Maintain full time registered Engineer on staff to review services. 
3. Testing Equipment:  Calibrated at reasonable intervals with devices of an accuracy 
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traceable to National Bureau of Standards or accepted values of natural physical 
constants. 

 
C. Testing, inspections and source quality control may occur on or off project site.  Perform off‐

site testing as required by Engineer or Owner.                
 
D. Reports will be submitted by the independent firm to the Engineer, in duplicate indicating 

observations and results of tests and indicating compliance or noncompliance with Contract 
Documents. 

 
E. Cooperate with independent firm; furnish samples of materials, design mix, equipment, 

tools, storage, safe access and assistance as requested. 
1. Notify Engineer and independent firm 24 hours prior to expected time for operations 

requiring services. 
2. Make arrangements with independent firm and pay for additional samples and tests 

required for Contractor’s use.  
     

F. Testing and employment of testing agency or laboratory shall not relieve Contractor of 
obligation to perform Work in accordance with requirements of Contract Documents.  

 
G. Re‐testing or re‐inspection required because of nonconformance to specified requirements 

shall be performed by the same independent firm on instructions by Engineer.  Payment for 
re‐testing or re‐inspection will be charged to the Contractor by deducting testing charges 
from Contract Sum/Price. 

  
H. Agency Responsibilities: 

1. Test samples of mixes by Contractor. 
2. Provide qualified personnel at site.  Cooperate with Engineer and Contractor in the 

performance of services. 
3. Perform specified sampling and testing of products in accordance with specified 

standards. 
4. Ascertain compliance of materials and mixes with requirements of Contract Documents. 
5. Promptly notify Engineer and Contractor of observed irregularities or nonconformance 

of Work or products. 
6. Perform additional tests required by Engineer. 

 
I. Agency Reports:  After each test, promptly submit two copies of report to Engineer, 

Contractor, and authority having jurisdiction.  When requested by Engineer, provide 
interpretation of test results.  Include the following: 
1. Date issued. 
2. Project title and number. 
3. Name of inspector. 
4. Date and time of sampling or inspection. 
5. Identification of product and specification section. 
6. Location in Project. 
7. Type of inspection or test. 
8. Date of test. 
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9. Results of test. 
10. Conformance with Contract Documents. 

 
J. Limits on Testing Authority: 

1. Agency or laboratory may not release, revoke, alter, or enlarge on requirements of 
Contract Documents.   

2. Agency or laboratory may not approve or accept any portion of the Work. 
3. Agency or laboratory may not assume duties of Contractor. 
4. Agency or laboratory has no authority to stop the Work. 

 
1.07       MANUFACTURERS' FIELD SERVICES 
 

A. When specified in individual specification sections, require material or product suppliers ore 
manufacturers to provide qualified staff personnel to observe site conditions. 

 
B. Submit qualifications of observer to Engineer 30 days in advance of required observations.  

Observer subject to approval of Engineer.  
 
C. Report observations and site decisions or instructions given to applicators or installers that 

are supplemental or contrary to manufacturers' written instructions. 
 
D. Refer to Section 01 33 00 ‐ Submittal Procedures, Manufacturers Field Reports article. 

 
PART 2 – PRODUCTS Not Used. 
 
PART 3 ‐ EXECUTION 
 
3.01       EXAMINATION 
 

A.  Verify existing site conditions and substrate surfaces are acceptable for subsequent Work.  
Beginning new Work means acceptance of existing conditions. 

 

B.  Verify existing substrate is capable of structural support or attachment of new Work being 
applied or attached. 

 

C. Examine and verify specific conditions described in individual specification sections. 
 

D. Verify utility services are available, of correct characteristics, and in correct locations. 
 
3.02   PREPARATION 
 

A. Clean substrate surfaces prior to applying next material or substance. 
 

B. Seal cracks or openings of substrate prior to applying next material or substance. 
 

C. Apply manufacturer required or recommended substrate primer, sealer, or conditioner prior 
to applying new material or substance in contact or bond.  

 
END OF SECTION 
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PART 1 ‐ GENERAL 

1.01  SECTION INCLUDES 

     
A.  This Section includes the list of abbreviations and symbols. 

 
B.  Standard List of Abbreviation:  Abbreviation used in the Contract Documents are restricted by 

those on this standardized list: 
 
      A.B.      Anchor Bolts 
      ABS      Acrylonitril Butadiene Styrene 
      A.C.      Asphaltic Concrete 
      ACP      Asphaltic Concrete Paving 
      ADD BID    Additive Bid 
      ADJ.      Adjacent or Adjust 
      ALT.      Alternate 
      AFF      Above Finish Floor 
      APPROX    Approximately 
      ARCH      Architecture 
       
      B.      Bottom 

      BOT.      Bottom 
      BD.      Board 
      BLDG.     Building 
      BLKOUT    Blockout 
      BM      Beam 
      BRG      Bearing 
     

C.                       Conduit 
                        CAP.      Capacity 
      C.B.      Catch Basin 
      C.I.      Cast Iron 
      C.I.P.      Cast in Place 
      CLG.      Ceiling 
      CLR.      Clear 
      C.M.P.    Corrugated Metal Pipe 
      C.O.      Clean Out 
      COL.      Column 
      COMP.    Compression 
      CONC.    Concrete 
      CONN (S).    Connection(s) 
      CONST.               Construction 
      CONT.     Continuous 
      CONTR.    Contractor 
      COORD.    Coordinate 
      C.P.      Complete Penetration 
      CSP      Concrete Surface Profile 
      CURT. WALL   Curtain wall 
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      C.W.      Cold Water 
 
      DEPT.     Department 
      DET.      Detail 
      D.F.      Douglas Fir 
      DIA      Diameter 
      DN      Down 
      DP      Drain 
      D.S.      Downspout 
      DWG(s)    Drawing(s) 
 

E. East 
(E)      Existing 

      EA.      Each 
      EF      Each Face 
      EL.      Elevation 
      ELECT.    Electrical 
      ELEV.      Elevation or Elevator 
      EMBED.    Embedment 
      EQ.      Equal 
      EWP      Elastomeric Sheet Waterproofing 
      EW      Each way 
      EX      Existing 
      EXIST.     Existing 
      EXP.      Expansion 
      EXP. JT.    Expansion Joint 
      EXT.      Exterior 
 
      F.B.      Flat Bar 
      F.C.      Face of Curb 
      F.D.      Floor Drain 
      F.E.      Fire Extinguisher 
      F.F.      Finish Floor or Far Face 
      F.G.      Finish Grade 
      FIN FLR    Finish Floor 
      F.L.      Flow Line 
      FLR.      Floor 
      FLEX.      Flexible 
      F.O.C.     Face of Concrete 
      F.O.W.    Face of Wall 
      FS      Far Side 
      FT      Foot (Feet) 
      FTG      Footing 

 
G.                      Gas 

                     GA      Gauge or Gage 
      GAL.      Gallon 
      GALV      Galvanized 
      G.B.      Grade Break 
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      GRD.      Ground 
      G.S.      Galvanized steel 
 
      H.      Horizontal 
      HDCP      Handicap 
      HOR      Horizontal 
      HORIZ     Horizontal 
      H.B.      Hose Bibb 
      H.P.      Horsepower 
      HT.      Heater 
 
      IBC      International Building Code 

I.D.      Inside Diameter 
      IN.      Inches 
      INT.      Interior 
      INV.      Invert 
 
      JT.      Joint 
 
      K.      Kips 
 

L. Longitudinal 
LAV.      Lavatory 
L.D.      Long Direction 
 LEDG.     Ledger 
LLV.      Long Leg Vertical 
LOC.      Location 
L.F.      Linear Foot 
L.P.      Light Pole 
L.S.      Landscaping 
 
MACH.    Machine 
MAINT.    Maintenance 
MAT’L     Material 
MAX.      Maximum 
MECH.    Mechanical 
 MFR      Manufacturer 
MH.      Manhole 
MIN.      Minimum 
MISC.     Miscellaneous 
M.O.      Masonry Opening 
MTL      Metal 
 
(N)      New 
N.      North 
N.I.C.      Not in Contract 
NF.       Near Face 
NFS      Non‐Frost Soil 
NO.      Number 
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NOM.     Nominal 
NS.      Near Side 
N.T.S.     Not to Scale 
 
O.C.      On Center 
O.D.      Outside Diameter 
O.F.C.     Outside Face of Curb 
O.H.      Opposite Hand 
OPNG     Opening 
 
P.C.      Precast 
PL      Plate 
P.P.      Power Pole 
PSI      Pounds per Square Inch 
P.S.      Prestressed 
P.T.      Post‐Tension 
PUMMA    Polyurethane Methyl Methacrylate 
PVMT     Pavement 
P.V.C.     Polyvinylchloride 
 
R. Radius 
RAD      Radius 
R.D.      Roof Drain 
REF.      Reference (s) 
REINF.     Reinforcing 
REL.      Relative 
RET.      Return of Retain 
R.O.      Rough Opening 
R.P.      Radius Point 
REQ’D     Required 
RRR      Rub R Road 
R.W.L.     Rain Water Leader 
 
S.      South 
SAN      Sanitary 
SCHED.    Schedule 
S.D.      Storm Drain 
SDCB      Storm Drain Catch Basin 
SDMH     Storm Drain Manhole 
SECT.      Section 
S.F.      Square Foot (Feet) 
SHT      Sheet 
SIM.      Similar 
SL.      Slope 
SOG      Slab on Grade 
SPA      Spacing 
SPLC.      Splicing 
SS      Stainless Steel 
SSD      Saturated Surface Dry 
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S.S.      Sanitary Sewer 
STC      Storm Ceptor 
STD.      Standard 
STIR.      Stirrup 
STL      Steel 
SYM.      Symmetrical 
SYMM.    Symmetrical 
 
T.      Top or Transverse 
T&B      Top and Bottom 
T.C.      Top of Curb 
TD      Transverse Direction 
T.D.W.S.    Traffic Deck Waterproofing System 
TE      Top Elevation 
TEMP     Temperature 
TENS.      Tension 
T.G.      Top of Gutter 
THK      Thick 
T.O.      Top of 
T.O.C.     Top of Curb 
T.O.F.     Top of Footing 
T.O.G.     Top of Grate 
T.O.L.      Top of Ledger 
T.O.P.     Top of Pavement 
T.O.S.     Top of Slab or Top of Steel 
T.O.W.    Top of Wall 
T.P.      Top of Pavement 
T.S.      Tube Steel 
TYP.      Typical 
 
U.B.C.     Uniform Building Code 
U.N.      Unless Noted 
U.N.O.    Unless Noted Otherwise 
 
V.      Vertical 
VAR.      Varies 
VERT.      Vertical 
 
W/      With 
W. West 
W.L.      Water Line 
W/O      Without 
W.P.      Wall Panel 
W.S.      Water Surface 
WT      Weight 
W.W.F.    Welded Wire Fabric 

 
1.03  SYMBOLS 
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        &      And 
>      Angle 
@      At 
C      Center Line 

              Diameter 
      ‘      Feet 
      G      Grid Line 
      “      Inches 
      f’c      Specified Compressive Strength of Concrete 
      #____     Number 
      %      Percent 
      P      Plate 
 
      +/‐      Plus or Minus 
      _____#    Pound 
 
 
     
PART 2 ‐   PRODUCTS    Not Used 
                   
                   
PART 3 – EXECUTION    Not Used 
   
 
 

END OF SECTION 

 

L 
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PART 1 ‐ GENERAL 

1.01  SECTION INCLUDES 
     

A.  Quality assurance 
 

B.  Schedule of references 
 
1.02  RELATED SECTIONS 
 

A.  Section 00 72 00 – General Conditions: Reference Standards. 
 
1.03  QUALITY ASSURANCE 
 

A.  For Products or workmanship specified by association, trade or Federal Standards, comply with 
requirements of the Standards, except when more rigid requirements are specified or are 
required by applicable codes. 

 
B.  Conform to reference standards by date of issue current on date of Contract Documents. 

 
C.  Obtain copies of standards when required by Contract Documents. 

 
D.  Maintain copy at job site during submittals, planning, and progress of the specific Work, until 

Substantial Completion. 
 

E.  Should specified reference standards conflict with Contract Documents, request clarification 
from Engineer before proceeding. 

 
F.  The contractual relationship of the parties to the Contract shall not be altered from the Contract 

Documents by mention or inference otherwise in any reference document. 
 
1.04  SCHEDULE OF REFERENCES 
   

    ACI    American Concrete Institute 
          Box 19150 
          Redford Station 
          Detroit, Michigan, 48219 
       
      AGC    Associated General Contractors of America 
          1957 E Street N.W.    

        Washington, D.C. 20006 
 
   AI    Asphalt Institute   
        Asphalt Institute Building 
        College Park, Maryland 20740 
 
  AIA    American Institute of Architects 
        1735 New York Ave. N.W. 
        Washington, D.C. 20006 
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  AISC    American Institute of Steel Construction 
        400 North Michigan Ave. 
        Eighth Floor 
        Chicago, Illinois 60611 
 
  AISI     American Iron and Steel Institute 
        1000 – 16th street, N.W. 
        Washington, D.C. 20036 
 
  ANSI    American National Standards Institute 
        1430 Broadway 
        New York, New York 10017 
 
  ASTM    American Society of Testing Materials 
        1916 Race Street 
        Philadelphia, Pennsylvania 19103 
 
  AWS     American Welding Society   
        550 LeJeune Road 
        Miami, Florida 33135 
 
  CLFMI    Chain Link Fence Manufacturers Institute 
        1101 Connecticut Ave. N.W. 
        Washington, D.C. 20036 
 
  CRSI    Concrete Reinforcing Steel Institute 
        933 Plum Grove Road 
        Schaumberg, Ilinois 60195 
 
  EJCDC    Engineers’ Joint Contract Documents Committee 
        American Consulting Engineers Council 
        1050 – 15th Street, N.W. 
        Washington, D.C. 20005 
 
  FS    Federal Specification  
        General Services Administration      
        Specifications and Consumer Information 
        Distribution Section (WFSIS) 
        Washington Navy Yard, Bldg. 197 
        Washington D.C. 20407 
 
  ICRI    International Concrete Repair Institute 
        3166 S. River Road, Suite 132 
        Des Plaines, IL 60018 
         
  IMIAC    International Masonry Industry All‐Weather Council 
        International Masonry Institute 
        815 – 15th Street, N.W. 
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        Washington, D.C. 20005 
 
  NAAMM  National Association of Architectural Metal Manufacturers 
        221 LaSalle Street 
        Chicago, Illinois 60601 
 
  NFPA    National Fire Protection Association  
        1619 Massachusetts Ave. N.W. 
        Washington, D.C. 20036 
     
  PCA     Portland Cement Association 
        5420 Old Orchard Road 
        Skokie, Illinois 60077 
 
  PCI    Prestressed Concrete Institute 
        175 W. Jackson Boulevard 
        Chicago, Illinois 60604 
 
  PS     Product Standards 
        U.S. Department of Commerce 
        Washington, D.C. 20203 
 
  SSPC    Steel Structures Painting Council 
        4400 Fifth Ave. 
        Pittsburgh, Pennsylvania 15213 
 
  TAS    Technical Aid Series 
        Construction Specification Institute 
        601 North Madison Street 
        Alexandria, Virginia 22314 
 
  UL    Underwriter’s Laboratories, Inc. 
        333 Pfingston Road 
        Northbrook, Illinois 60062 
 
  WCLIB   West Coast Lumber Inspection Bureau 
        Box 23145 
        Portland, Oregon 97223 
 

PART 2 – PRODUCTS    Not Used 
       
PART 3 – EXECUTION    Not Used 
 
   

END OF SECTION 
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PART 1 ‐ GENERAL 
 
1.01  SUMMARY OF WORK 
 

A.  All workmanship and materials are subject to inspection by the Owner, who may select 
samples of materials in such number and quantities as he/she may deem necessary to 
determine their conformance with the Specifications and project intent. 

 
B.  All rejected materials and Work must be promptly removed by the Contractor from the 

premises and adjacent surroundings. 
 
C. All rejected Work or materials must be promptly replaced by the Contractor to the 

satisfaction of the Owner. 
 
D. The Owner reserves the right to inspect any component of the Work at any time.  Such 

inspections are intended to verify conformance with the design intent as well as 
workmanship and quality of materials.  The Contractor must cooperate with the Owner’s 
inspections.   

 
E. Inspection requirements are generally identified in the Specification sections pertinent to 

the Work.  The Contractor must provide notification of readiness for inspection to the 
Owner a minimum of two (2) full Working Days in advance. 

 
PART 2 – PRODUCTS ‐ Not Used 
 
PART 3 ‐ EXECUTION 
 
3.01  INSPECTION AND TESTING 
 

A.  Upon request by the Owner, the Contractor must furnish test samples of materials at no 
additional cost.  Tests by the Owner will be conducted in accordance with commonly 
recognized standards of national materials testing organizations and other test methods as 
deemed necessary by the Owner. 

 
B.  Any and all materials necessary for the construction of any part of the Work and associated 

improvements but not otherwise specified in the Contract must be of high quality, sourced 
from reputable supplier(s) with minimum five years experience in the applicable industry, 
specifically identified to the Owner, and are subject to the Owner’s approval.   

 
3.02  SAMPLES 
 

A. The Contractor must prepare and submit samples required by the Contract sufficiently in 
advance to allow for retesting or modification of the Work, which may be required at the 
Owner’s discretion based on the results of the Owner’s evaluation of the samples, as 
necessary to avoid delaying the Contract’s Critical Path Schedule. 

 
3.03  REPORTING 
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  A.  The Contractor shall maintain in an appropriate format a daily record of all work, inspections 
and tests performed for each shift of operations, including Subcontractor operations.  These 
records shall provide factual evidence that continuous QC inspections and tests have been 
performed, including any defects, causes for rejection, proposed remedial action and 
corrective actions taken. 

 

3.04 FINAL INSPECTION 
 

A.  The Owner will conduct a final inspection after all requirements for Substantial Completion 
have been completed, including all punch list items identified during the Substantial 
Completion inspection and any other concluding Work elements identified in the Contract.  
Final inspection of the work by the Owner will be made no later than five (5) Working Days 
after receipt of Contractor's written request for final inspection.  

 
B.  Before Final Payment will be made and before the Owner accepts the Work as complete, 

defects or omissions noted on the final inspection must be corrected by the Contractor to 
the satisfaction of the Owner and without additional cost to the Owner.  See Section 01 77 
19 ‐ Contract Closeout. 

 
 

END OF SECTION 
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PROJECT NAME: CONTRACTOR

0

Change 
Number

Change Date Name of CESCL Making BMP Change
CESCL Certification 

Expiration Date
Description of CSC Plan Sheet Change With Drawing 

Number

CSC ‐ BMP CONSTRUCTION CHANGE TRACKING FORM
Use this form manually or electronically to track revisions/changes to BMPs and other CSC measures as work progresses.  Form(s) must be 

maintained on‐site, reflecting most current status.  If forms kept manually, make additional copies of form as needed.  Keep all completed copies 

of this form with the on‐site CSC Plan.  Reflect all CSC BMP changes on the CSC Plan Sheets.
PW #

Select Project Name in E1 or overwrite
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3.07 COMPOST BLANKET 
 

A. Install compost blankets per WSDOT Section 8-01.3(4).  
 

B. Contractor shall maintain the thickness during the entire period of use. 

 
C. If compost blankets are placed at the required thickness per Landscape and tilled into the 

existing soil they may be used as amended soils for permanent landscape. 

 
D. Compost blankets may be installed on slopes up to 2H:1V. 

 
E. Compost blanket shall be maintained such that no stormwater can run under the blanket. 

 
F. Compost blankets may not be in areas of concentrated flows such as channels, ditches or 

dikes. 

 
G. Areas that show signs of erosion shall be re-mulched. If erosion is drainage related, the 

drainage shall be mitigated prior to the area being re-mulched. 
 

3.08 REMOVAL 

 
A. Remove temporary silt fences at the direction of the Owner’s Representative, but in no 

case prior to establishment of the Contract as Substantially Complete. The Owner reserves 
the right to take ownership and control of temporary siltation control facilities following 
thorough maintenance by the Contractor and immediately prior to acceptance of the 
Contract as Physically Complete. 
 

B. Complete site restoration as directed by the Owner’s Representative as part of removal 
operation. 

 

 

END OF SECTION  
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